
 

   

National Mission for Clean Ganga 

Ministry of Water Resources, River Development & Ganga Rejuvenation 

 Government of India 
 

 

 

 

 

 

 

 

 

 

 

 

 

Environmental and Social Management Framework (ESMF) 

For 

The Namami Gange Programme 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

May 2011 

(Revised August 2017) 

 

 



 

   

CONTENTS 

Section 1Background ................................................................................................................. 1 

1.1 Background ......................................................................................................................... 1 

1.2 Objective ............................................................................................................................. 2 

1.3 The ESMF ............................................................................................................................. 3 

Section 2 Environmental and Social Impacts .......................................................................... 4 

2.1 General ................................................................................................................................ 4 

2.2  Portfolio of Investments ..................................................................................................... 4 

2.3 Environmentand SocialImpacts .......................................................................................... 6 

2.3.1 Sewerage Schemes .................................................................................................. 6 

2.3.2 Sewage Treatment Plants ......................................................................................... 7 

2.3.3 Solid Waste Management Investments .................................................................... 8 

2.3.4 Industrial Pollution Control Initiatives .................................................................... 8 

2.3.5 River Front Management Investments .................................................................... 9 

Section 3 Environment and Social Regulatory Framework .................................................. 11 

3.1 General .............................................................................................................................. 11 

3.2 Applicable Lawsand Regulations - Environmental ............................................................ 11 

3.2.1 Legal Framework of Government of India ............................................................ 11 

3.2.2 Key Environmental Laws and other related Regulations ...................................... 12 

3.3 Applicable Lawsand Regulations - Social ............................................................. 14 

3.4 Other legislations applicable to construction activities ......................................... 16 

3.5 Applicable World Bank Policies ........................................................................... 18 

Section 4 Environment and Social Management Framework ............................................... 21 

4.1 Objectives ......................................................................................................................... 21 

4.2 Purpose of the ESMF ....................................................................................................... 21 

4.3 Screening and categorization of Investments (during the Feasibility Study stage) ... 22 

4.3.1 Addressing safeguard issues in projects for retroactive financing ............................. 24 

4.4  Addressing environmental and social impacts (during preparation of the DPR)  ....... 26 

4.4.1 High impact categories ..................................................................................................... 26 

4.4.2 Resettlement Policy and Land Acquisition Framework (RPLAF) ....................................... 27 

4.4.3 Tribal Management Framework (TMF) ............................................................................. 38 

4.4.4 Gender Assessment and Development ............................................................................. 39 

4.4.5 Consultation and Information Disclosure ......................................................................... 40 

4.4.5 Low impact categories ...................................................................................................... 48 

4.5 Stakeholder Consultations and Disclosure of ESA ............................................................ 49 



 

   

4.6 Environmental Regulatory Compliance ............................................................................ 50 

Section 5 Implementation, Monitoring and Reporting Arrangements .................................. 56 

5.1 General .............................................................................................................................. 56 

5.2 Namami GangeInstitutional Arrangements ...................................................................... 56 

5.3 Implementation, Monitoringand Reporting Arrangementsfor the ESMF ........................ 57 

5.4 Social Accountabilityand Grievance Redressal Mechanism .............................................. 65 

5.5  Training and Capacity Building .......................................................................................... 66 

Section 6Public Consultations and Disclosure ........................................................................ 70 

6.1 General .............................................................................................................................. 70 

6.2 Minutes of Public Consultation Meetings ......................................................................... 72 

 

 

  



 

   

List of Appendices  

 
Annexure I  Guidance on EIA of High impact category Sub-Project ..................................................... 95 

Annexure II  Generic Environmental Guidelines / Management Plan for Low impact category 

Investments ................................................................................................................................. 101 

Annexure III Roles and Responsibilities of Social Development Specialists ....................................... 120 

Annex IV .............................................................................................................................................. 122 

Sample Terms of Reference for Environmental and Social Audit of Namami Gange Program 

Investments ................................................................................................................................. 122 

Annex V ............................................................................................................................................... 124 

Comparative Analysis of Right to Fair Compensation and Transparency in LAR&R (RFCTLAR&R) Act 

2013 and World Bank Policy 4.12, Involuntary Resettlement and 4.11 Indigenous People. ..... 124 

 

List of Tables 

 
Table 2.1 Portfolio of investments under Namami Gange Programme 05 

Table 3.1 Environmental Regulations and Legislations 12 

Table 3.2 The land acquisition process 16 

Table 4.1 Screening format 21 

Table 4.2 Entitlement Matrix 28 

Table 4.3 Environmental Regulatory Requirements for Namami Gange investments 40 

Table 4.4 Environmental Regulatory Compliance during construction and operation of 

Namami Gange investments 

42 

Table 4.5 Environmental Regulatory Requirements for Namami Gange Investments 47 

Table4.6 Environmental Regulatory Compliance during Construction and Operation of 

Namami Gange Investments 

49 

Table 5.1 Mitigation, Monitoring, Responsibility and Timeline 57 

Table 5.2 ESMF Implementation and Monitoring Arrangement 59 

Table 5.3 Generic Training Programme 63 

Table 6.1 Details of the public consultations held at the five selected states 66 



 

   

 

 



 

   

List of Abbreviations 
 

  

AF Affected Family 

BPL Below Poverty Line 

CPRs Common Property Resources 

EA Executing Agency 

EMP Environmental Management Plan 

EP Entitled Person 

ESA Environmental and Social Assessment 

ESMF Environmental and Social Management Framework 

GAP Ganga Action Plan 

GoI Government of India 

GSMP Generic Safeguard Management Plan 

ha Hectare 

LAA 

MoWR,RD&GR 

Land Acquisition Act 

Ministry of Water Resources, River Development 

& Ganga Rejuvenation 

MoEF&CC Ministry of Environment ,Forests& Climate Change 

NGO Non-Government Organization 

NGP 

NMCG 

Namami Gange Program 

National Mission for Clean Ganga 

NLCP National Lake Conservation Plan 

NRCD National River Conservation Directorate 

PAP 

RFCTLARR 2013 

Project Affected Person 

Right to fair compensation and transparency in land 

acquisition, rehabilitation and Resettlement Act 

  

R & R Resettlement and Rehabilitation 

RAP Resettlement Action Plan 

ROW Right of Way 

SC Scheduled Caste 

SPMG State Programme Management Group 

SRCA 

SECs 

State River Conservation Authorities 

State Executive Committees 



 

   

ST Scheduled Tribe 

u/s Under Section 

ULB Urban Local Body 



 

   

Glossary of Terms 
 

Bigha 1/5 of an acre 

Development Block  A number of villages grouped together form a Development 

Block. 

District Collector/ Magistrate Administrative head of a District. 

Divisional Commissioner Administrative head of a division comprising of a number of 

districts. 

Grievance Redressal Cell A cell set up for grievance redressal by the competent 

authority at various levels 

Hectare A unit for measuring land area. (10,000 m2). 

Kachha Structures with stone/ mud wall/ thatch roof 

Non-titleholders Drawing economic benefits from a piece of land, but not the 

owner of the land 

Panchayat Elected local self-governing body at village level. 

Panchayat Samiti Local Self-governing body at Block level  

Pucca Cement, bricks or concrete build structure  

Sarpanch Elected Head/chief of a village level body. 

Semi Pucca Structures with tiles/ thatch roof/ brick cement wall 

Tehsil/ Subdivision A group of Blocks 



 

   

1 

Section 1Background 

1.1 Background 

1. River Ganga has significant economic, environmental, and cultural value in India. 

Rising in the Himalayas and flowing into the Bay of Bengal, the river traverses a course 

of more than 2,500 km through the plains of north and eastern India. The Ganga basin 

(which also extends into parts of Nepal, China and Bangladesh) accounts for about 26 

percent of India’s landmass, 30 percent of its water resources, and more than 40 percent 

of its population. Ganga is India’s holiest river and has a cultural and spiritual 

significance that far transcends the boundaries of the basin.  

 

2. Increasing population in the basin and haphazard urbanization and industrial growth 

has significantly impactedthe water quality of River Ganga, particularly during the dry 

season. The primary sources of pollution are untreated sewage and industrial 

wastewater. Non-point pollution sources from agriculture and livestock,religious 

activities at various locations along the river, as well as poor solid waste management, 

also contributes to pollution. In addition, substantial abstraction of water, primarily for 

irrigation, has led to low flows and associated poor water quality in the critical middle 

stretch of the river. 

 

3. The previous attempt to clean the river, such as Ganga Action Plan (GAP) launched in 

1985 have provided some gains in arresting rate of water quality degradation, but lot 

more needs to be done. 

 

4. Lessons from earlier experience indicate that improving water quality in the Ganga 

cannot be achieved by plugging the infrastructure gap alone. Any effective initiative 

will have to adopt a three-pronged approach by (i) establishing a basin-level multi-

sectoralstrategy for addressing pollution in the river (ii) making relevant institutions 

operational and effective and (iii) implementing a phased program for Ganga clean-up. 

 

5. As a major first step in this direction, the Government of India (GoI) has established 

the National Ganga River Basin Authority (NGRBA) in 2009 and in 2016 National 
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Council for River Ganga (Rejuvenation, Protection and Management), as an 

Authority has been created for comprehensive management of the river. The Namami 

Gange Programme will adopt a river-basin approach and has been given a multi-

sectoral mandate to address both water quantity and quality aspects. The Namami 

Gange Program has resolved that by year 2020 no untreated municipal sewage or 

industrial effluent will be discharged into River Ganga. National Ganga River Basin 

Project (NGRBP) started in 2011 is funded by World Bank has now been included as a 

part of Namami Gange Programme. 

1.2 Objective 

6. The Namami Gange program will finance infrastructure investments to reduce pollution 

loads at priority locations on the river. The investments are intended to exemplify, 

among other attributes, the high standards of technical preparation and implementation, 

sustainability of operations, and public participation. The majority of investmentsin the 

Namami Gangeprogram are expected to be in the wastewater sector, particularly in 

wastewater treatment plants and sewerage networks. Investments will also be supported 

in industrial pollution control and prevention (e.g. common effluent treatment plants), 

solid waste management (e.g. collection, transport and disposal systems), and river 

front management (e.g. improvement of the built environment along river stretches, 

improvement of small ghats and electric crematoria, and the conservation and 

preservation of ecologically sensitive sites). Many investments are likely to combine 

elements of more than one of these sectors. 

 

7. An investmentframework has been finalised for selection of program investments. The 

objectives of thisinvestmentsframework are to: 

a) provide a filter for all the Namami Gangeinvestments, for ensuring that the selected 

investments are well-prepared and amongst the most effective in reducing the 

pollution loads;  

b) make transparent the decision-making process on investments selection; and   

c) Ensure that the investments are implemented in a sustainable manner. 

d) Investment projects needs to ensure compliance with National and local 

Environmental and Social legislation/regulation as well as World Bank safeguards 

policies (wherever applicable). 
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1.3 The ESMF 

8 Given the distributed nature of investments in multiple states, the investments under the 

program may entail environmental and social impacts.The environment and social 

frameworkis intended to help manage the social and environmental impacts through 

appropriate measures during the planning, design, construction and operation phases of 

various investments. The frameworkwill identify the adverse environment and social 

impacts and provide specific guidance on the policies and procedures to be followed 

for environmental and social assessment along with roles and responsibilities of the 

implementing agencies.  

 

9 The document essentially comprises the following key sections: 

 

 A brief summary of key probable Environmental and Social Impacts  

 Environment and Social Regulatory Framework applicable for the program 

 Environment Management Framework 

 Social Management Framework 

 Project Appraisal, Monitoring and Reporting Arrangements  

 Institutional Arrangements  

 Training and Capacity Building for ESMF 

 

 



 

   

4 

Section 2 Environmental and Social Impacts 

2.1 General 

10 The implementation of the river pollution mitigation investments may have 

environmental and social issues like pollution of surface and ground water bodies or 

other natural resources, issues related to air pollution or other environmental health and 

sanitation, inconvenience to public due to traffic diversions and construction activities, 

issues of land acquisition and rehabilitation and resettlement. The NMCGrecognizes 

these environmental and social issues and prepares itself to address their mitigation 

through a set of management procedures elaborated in this Environmental and Social 

Management Framework (ESMF). NMCG, through state level SPMGs will ensure that 

policies and procedures described in the ESMF are applied to all investments.  

 

11 To evolve its environmental and social management procedures,  the NMCGhas 

carefully examined the portfolio of investmentspreviously executed under the river 

pollution mitigation investments under Ganga Action Plan (Phase I and II) along with 

similar other urban infrastructure investments implemented elsewhere in the country 

under various Government of India sponsored schemes, supplemented bydetailed 

environmental and social analysis of Ganga Basin andfield visits to existing and 

proposed sample investments. 

 

2.2  Portfolio of Investments 

12 The portfolio of investments to be implemented is presented in Table 2.1. These 

investments in the first phase of program is spread across several cities and/or towns 

within the Ganga main stem states of Uttarakhand, Uttar Pradesh, Bihar, Jharkhand and 

West Bengal and may  be extended to entire Ganga basin comprising of 11 states in 

later phases. 
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TABLE 2.1 PORTFOLIO OF INVESTMENTS UNDER NAMAMI GANGE PROGRAM 

S.No. Portfolio of  

investments 

Possible Portfolio Components 

1 Sewerage and Sanitation 

Systems/ Sewage 

Treatment Plants (New / 

Upgradation) 

 Provision for an entirely new sewerage network 

including individual house connections 

 Extensions to existing sewerage networks in some 

parts of cities/towns to include areas which are un-

sewered hitherto or to newly developed areas in the 

recent years 

 Entirely new sewage treatment plant/facility 

 Augmentation of capacities in existing sewage 

treatment plant/facility 

 Remodelling /Renovation of existing sewage 

treatment facilities, resulting in better effluent 

quality and augmented treatment capacity 

2 Solid Waste 

Management 

 Engineered landfills with leachate collection and 

treatment systems 

 Waste segregation and composting facilities 

 Waste Processing or Waste to Energy Facilities 

3 Industrial Pollution 

Control Initiatives 

 Common Effluent Treatment Plant 

 Common Hazardous Waste Management Facilities 

 Pilot treatment facilities for various industrial sectors 

 Waste Minimization and Clean Technology 

Programs 

4 River Front 

ManagementInvestments 

 River Front Management and beautification  

 Construction of Bathing Ghats 

 Development of Cremation groundsImprovement to 

existing  crematoriasituated on river banks 

 
 

13 The Investments aims at preventing discharge of untreated sewage into River Ganga 

and thus aiding abatement of river water pollution and improvement in water quality. 

Consequently,this also contributes to the improvement in the status of environment 

health and sanitation for the citizens of the concerned cities and towns. The 

Investments, to be implemented, have its own beneficial as well as adverse impacts. 

The significance of these impacts depends on the individual project, its size and 

location.The likely beneficial impacts of the investmentsinclude the following. 

 Improvement in sewerage collection and treatment within the cities/towns 

 Prevention of storm drains carrying sanitary sullage or dry weather flow 

 Prevention of ground water and soil pollution due to infiltration of untreated liquid 

waste 

 Prevention of discharge of untreated sewage into River Ganga 

 Improvement in water quality of River  
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 Improvement in environmental sanitation health and reduction in associated health 

hazards within the cities/towns  

 Improvement in quality of life, human dignity and increased productivity  

 Reduced nuisance of open defecation due to low cost sanitation and reduced 

malarial risks and other health hazards  

 Improved community participation and sense of ownership 

2.3 Environmentand SocialImpacts 

14 This section identifies the environmental and social impacts of the investmentswith a 

view to facilitate early evaluation of such impacts and integrate suitable mitigation 

measures during planning stage itself.Based on field visits and discussion with the 

potential executing agencies, the typical adverse impacts associated with the 

investmentsare summarized below: 

2.3.1 Sewerage Schemes 

15 The investmentsinvolve laying of sewers (both gravity and pressure lines), provision of 

sewer connections to individual houses, gravity based interception and diversion 

arrangements to drains carrying sanitary sullage/dry weather flow, construction of new 

sewage pumping stations including installation of electro- mechanical works, 

renovation and/or remodelling of existing sewage pumping stations among others. Most 

of these investmentswould be concentrated in one location except for laying of sewers 

(both gravity and pressure lines), which are linear investmentsand the sewers are largely 

buried below ground or sometimes may be laid on or above the ground depending upon 

the available/required slope or gradient.  

 

16 Although there would not be any permanent negative or adverse environmental 

impacts, the potentialenvironment issues associated with sewerage and sanitation 

investmentsare: 

 surface and groundwater contamination due to leakage and/or improper joints in 

sewers 

 severance of  utilities and requirement for relocation due to sewer laying  

 disruption due to local traffic diversion and congestion during sewer laying works  

 impact on public/private properties and other sensitive receptors along the sewer 

alignment during construction 
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 disposal of excess excavated soil and construction debris 

 Exploitation of water sources for meeting construction water demand. 

 air and noise pollution from construction equipment’s 

 Health and safety concerns of workers, while laying or rehabilitating existing 

sewers. 

 

2.3.2 Sewage Treatment Plants 

17 The investmentsmay involve construction of new sewage treatment plants, 

augmentation of treatment capacity in existing sewage treatment plants and renovation 

and/or re-modelling of existing sewage treatment plants, resulting in improved effluent 

quality and disposal as per prescribed standards. Most of these investmentswould be 

concentrated in one location and the requirement of land for these investmentsis small 

as compared to other infrastructure development investments.  

 

18 Although there would not be any permanent negative environmental impacts, the 

potentialenvironment issues associated with sewage treatment facility are: 

 change in land use pattern, in case of proposed sewage treatment plants at new 

locations 

 change in channel hydraulics, triggering erosion and siltation problems, if sewage 

treatment plants are proposed in flood plains 

 change in hydrology and drainage patterns due to the construction activity, 

particularly, if sewage treatment facility is located in flood plains 

 health and safety issues associated with operation and maintenance of sewage 

treatment facility, particularly exposure to methane and other noxious gases, sludge 

contaminated with heavy metals etc. 

 issues associated with the disposal of sludge, if sewage is likely to be contaminated 

with heavy metals due to mix of industrial waste with sewage  

 emission of methane, if not utilized for power generation or any other gainful 

applications  

 water logging problems due to improper/ inadequate disposal of treated effluent or 

effluent not conforming to stipulated discharge standards during operation  

Most of the portfolio of infrastructure investment under Namami Gange programme belongs 

to sewerage infrastructure and River Front Development. A sample construction and 

operation stage impacts and management measures are given in Annexure-   
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2.3.3 Solid Waste Management Investments 

19 These investmentsmay involve construction of municipal waste receiving and 

segregation yards, composting yards, engineered landfills with leachate collection and 

disposal arrangements among others. Most of these works would be spread over in one 

location and the requirement of land for these investmentsis rather small as compared 

to other infrastructure development investments. Generally, the land for the solid waste 

treatment facility will be selected away from habitations.  

 

20 Although there would not be any permanent negative environmental impacts, the 

potentialenvironment issues associated with Solid Waste Management are: 

 surface and ground water contamination due to unmanaged leachate collection and 

disposal  

 change in channel hydraulics, triggering erosion and siltation problems, if solid 

waste management facility is proposed in flood plains 

 change in hydrology and drainage pattern, if the facility is located in flood plains 

 air quality, odour and fly nuisance due to the improper operation of waste disposal 

or processing facilities  

 issues pertaining to siting of facility such as change in land use pattern, proximity 

to settlements, cultural properties and any other sensitive receptors 

 air and noise pollution from construction equipment’s 

 Health and safety issues associated with operation and maintenance of solid waste 

treatment facility, particularly of workers manually handling wastes. 

 

2.3.4 Industrial Pollution Control Initiatives 

21 Investmentsunder this component could involve development of common industrial 

effluent treatment plants or hazardous waste management plants, etc. However, 

implementation of these pollution control facilities may lead to certainenvironmental 

impacts such as the following: 

 Pollution of water resources 

 Soil contamination due to the disposal of untreated / partially treated effluents and 

/ or hazardous wastes 
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 air quality, odour and fly nuisance due to the improper operation of treatment 

facilities  

 health impacts on the neighbouring communities 

 Issues of leachate and loss of productivity to agriculture lands due to the disposal 

of sludge from the facilities. 

 

2.3.5 River Front Management Investments 

22 These works involve river front development schemes, beautification of river banks, 

construction of bathing ghats along rivers, lakes and water bodies improvement, 

redevelopment of cremation grounds among others. These works would be included 

under one investment. The requirement of land for these works is moderate and much 

lesser than that is required for the sewage treatment or solid waste treatment facility. 

Although, these facilities are frequently used by the citizens, the location of these 

investmentswill not generally involve displacement of people.  

 

23 There would not be any permanent adverse or negative impacts due to these 

investments, if there are no major interferences in the river flow channel hydraulics, 

which can trigger erosion and siltation issues either in situ or elsewhere along the course 

of the river.Impacts due to such investments could be minimized or mitigated by 

appropriate interventions and engineering designs. 

24 The environmental issues that may arise due to investments like river front 

development schemes, beautification of river banks, construction of bathing ghats, and 

development of cremation grounds are: 

 change in land use, and drainage pattern  

 change in channel hydraulics, triggering \erosion and siltation problems either at in 

situ or elsewhere along the course of river  

 impact due to inadequate solid and liquid waste disposal arrangements 

 impact due to inadequate sanitation, health and safety facilities 

 impact on river water quality due to proposed amenities  

 impact on environmental aesthetics and cultural value  

 

25 As regards to the Social Impacts, the requirement of land for all these investments is 

rather small. However, wherever there is displacement of titleholders/non-titleholders, it may 
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involve resettlement issues and may result in temporary loss of access to private and common 

properties during construction. Social issues that may arise due to these kinds of investments 

are: 

 Direct purchase of small land parcels for SPS/ Lifting station 

 Land acquisition / taking for sewerage treatment plant leading to loss of livelihood / 

displacement of non-titleholders / titleholders 

 Temporary land taking causing inconvenience to local community  

 Temporary loss of common grazing area 

So far, in most cases, SPS and STPs have been designed in existing government land that is 

free of encroachment and other encumbrances.  In case of requirement of private land, EAs 

have preferred direct purchase on the basis of willing buyer – willing seller.  Where ever, 

government land has been taken, non-titleholders have been compensated for assets and 

assisted in relocation (e.g, Patna RFD). 

Most of these investments would be concentrated in one location and the requirement of land 

for these investments is rather small as compared to other infrastructure development 

investments. Hence, the social impacts would be minimal but in case of displacement 

Resettlement Action Plan1 need to be prepared. 

 

 

 

                                                           
1  e.g.  places where Government land is available and no displacement is involved a Generic ESMP is prepared/to 

be prepared. Places where private land acquisition is involved /physical displacement  or displacement of Non 

title holders is required   ( e.g cases like Patna RFD and Begusarai WWT) , an abbreviated RAP /RAP is 

prepared/to be prepared. 



 

   

11 

Section 3 Environment and Social Regulatory Framework 

3.1 General 

26 The national, state and local environmental and social regulatory requirements that are 

applicable to the investments proposed are given in this section. As the applicability of 

these legal requirements would depend on the nature of the specific investments, the 

exact applicability cannot be determined at this stage. SPMGsand the State level 

executing agencies (EA) wouldensure compliance ofthese requirements by all 

concerned.  

 

27 NMCGwould verify whether the investmentsare in compliance with these regulatory 

requirements prior to granting approval to the investments and disbursement of funds. 

During implementation, NMCGwould ensure that SPMGsmonitor the ESMF 

compliance in all investmentson an on-going basis. 

3.2 Applicable Lawsand Regulations - Environmental 

28 The following laws and regulations are applicable to the environmental and social 

aspects of the investmentsimplemented under the programme: 

 

 Policy and Regulatory Framework of Government of India(GoI) 

 Environmental Policy and Regulations of the respective State Governments 

 Legislations applicable to construction activities 

 

3.2.1 Legal Framework of Government of India 

29 The Government of India has laid out various policy guidelines, acts and regulations 

pertaining to environment. The Environment (Protection) Act, 1986 is umbrella 

legislation for the protection of environment. As per this Act, the responsibility to 

administer the legislation has been jointly entrusted to the Ministry of Environment and 

Forests& Climate Change (MoEF&CC) and the Central Pollution Control Board 

(CPCB)/State Pollution Control Boards (SPCBs).  
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3.2.2 Key Environmental Laws and other related Regulations 

30 The key environmental laws and regulations as relevant to the investments under the 

NGRBP are given in Table 3.1. The key environmental regulations can also be accessed 

at www.MoEF&CC.nic.in/rules-and-regulations 

 

TABLE 3.1 ENVIRONMENTAL REGULATIONS AND LEGISLATIONS 

S. 

No 
Act / Rules Purpose 

Applicable  

Yes/ No 
Reason for Applicability Authority 

1 Environment 

Protection 

Act,1986 

To protect and improve 

overall environment 

Yes As all environmental 

notifications, rules and 

schedules are issued 

under this act. 

MoEF&CC, Gol, 

DoE, State Govt. 

CPCB, SPCBs 

2 Environmental 

Impact 

Assessment 

Notification 

14th Sep-2006 

Mandatory 

environmental 

clearance to certain 

category of new 

development activities 

following 

environmental impact 

assessment 

Yes 

 

This notification is 

applicable only for 

Sewage Treatment 

Facility and Solid waste 

Treatment facility 

investments 

MoEF&CC, EIAA 

3 Municipal 

Wastes(Manag

ement and 

Handling)Rule

s, 2000 

To manage collection, 

transportation, 

segregation, treatment, 

and disposal of 

municipal solid wastes  

Yes This notification is 

applicable only for 

Municipal Solid waste 

Treatment facility 

investments 

MoEF&CC, 

EIAA, CPCB, 

SPCBs 

4 Coastal 

Regulation 

Zone(CRZ) 

Notification 

1991 (2011) 

Protection of fragile 

coastal belt 

No If Project location is 

located along coastal 

belt 

 

5 Land 

Acquisition 

Act, 1894 (As 

amended) 

Sets out rules for 

acquisition. of land by 

government 

Yes applicable in case of 

acquisition of land for 

investments 

Revenue 

Department, State 

Government 

6 The Forest 

(Conservation) 

Act,1980  

To check deforestation 

by restricting 

conversion of forested 

areas into non- forested 

areas 

Yes applicable if there is 

diversion of forest land 

for non-forest activities 

i.e. forest land required 

for any of the 

investments 

Forest Department, 

State Government 

and Ministry of 

Environment and 

Forests, 

Government of 

India 

http://www.moef.nic.in/rules-and-regulations
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S. 

No 
Act / Rules Purpose 

Applicable  

Yes/ No 
Reason for Applicability Authority 

7 Wild Life 

(Protection) 

Act, 1972 

To protect wildlife 

through National Parks 

and Sanctuaries 

No This act will be 

applicable, if there are 

any points of wildlife 

crossings in proximity 

to project locations  

Chief Conservator 

Wildlife, Wildlife 

Wing, State Forest 

Department and 

Ministry of 

Environment and 

Forests, 

Government of 

India 

8 Air (Prevention 

and Control of 

Pollution) Act, 

1981 

To control air pollution 

by controlling emission 

of air pollutants as per 

the prescribed 

standards. 

Yes This act will be 

applicable during 

construction; 

SPCBs 

9 Water 

Prevention and 

Control of 

Pollution) Act, 

1974 

To control water 

pollution by controlling 

discharge of pollutants 

as per the prescribed 

standards 

Yes This act will be 

applicable during 

construction 

SPCBs 

10 The Noise 

Pollution 

(Regulation 

and Control) 

Rules, 2000 

The standards for noise 

for day and night have 

been promulgated by 

the MoEF&CC for 

various land uses. 

Yes This act will be 

applicable for all 

construction equipment 

deployed at worksite 

SPCBs 

11 Ancient 

Monuments 

and 

Archaeological 

Sites and 

Remains Act, 

1958 

Conservation of 

cultural and historical 

remains found in India 

 Yes This act will be 

applicable, only if any 

of the investments is in 

proximity to any 

Ancient Monument, 

declared protected 

under the act. 

Archaeological 

Dept. GoI, Indian 

Heritage Society 

and Indian 

National Trust for 

Art and Culture 

Heritage 

(INTACH). 

12 Public Liability 

and Insurance 

Act, 1991 

Protection 

fromhazardous 

materials and accidents. 

Yes Contractor need to 

stock hazardous 

material like diesel, 

Bitumen, Emulsions 

etc. 

SPCBs 

13 Explosive Act, 

1984 

Safe transportation, 

storage and use of 

explosive material 

Yes For transporting and 

storing diesel, Oil and 

lubricants etc. 

Chief Controller of 

Explosives 

14 Minor Mineral 

and concession 

Rules 

For opening new 

quarry.  

Yes Regulate use of minor 

minerals like stone, 

soil, river sand etc. 

District Collector 

15 Central Motor 

Vehicle Act, 

1988 

To check vehicular air 

and noise pollution. 

Yes This rule will be 

applicable to vehicles 

deployed for 

construction activities 

and construction 

Machinery. 

Motor Vehicle 

Department 
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S. 

No 
Act / Rules Purpose 

Applicable  

Yes/ No 
Reason for Applicability Authority 

16 National Forest 

Policy, 1988 

To maintain ecological 

stability through 

preservation and 

restoration of biological 

diversity. 

No This policy will be 

applicable if any eco 

sensitive feature exists 

in and around the 

investments 

Forest Department, 

State Government 

and Ministry of 

Environment and 

Forests, 

Government of 

India 

17 The Mining 

Act 

The mining act has 

been notified for safe 

and sound mining 

activity. 

Yes The construction 

activities for 

investments will 

require aggregate. 

These will be procured 

through mining from 

approved quarries 

Department of 

Mining, State 

Government 

3.3 Applicable Lawsand Regulations - Social  

31 All strategic interventions on human development, spread across all social issues, need 

directives of policies and legal support to operationalise the appropriate actions. These 

policies and legislations help to overcome the constraints and support administrator, 

implementer, community and individual in delivery of justice. This sectionincludes the 

National policies and Acts as detailed under: 

 

TABLE 3.2: RELEVANT NATIONAL SOCIAL POLICIES AND ACTS 

Acts/Rule/Policy Year Objective 
Applicability 

to this project 

Responsible 

Agency 

Right to fair 

compensation and 

transparency in land 

acquisition, 

rehabilitation and 

Resettlement Act 

2013 

Fair compensation for 

acquisition of 

immovable assets; 

Resettlement of 

displaced population 

due to LA and economic 

rehabilitation of all 

those who are affected 

due to land acquisition. 

Yes. as some 

subprojects  will 

be acquiring 

private land 

Revenue 

Department of 

respective state 

governments. 

Seventy Third 

Constitution 

Amendment Act,  

 

1992 

The Act enables 

participation of 

Panchayat level 

institutions in decision-

making by broadening 

the village level 

functions, supporting 

implementation of 

Yes, as some 

sub projects 

may come in 

panchayat areas 

Department of 

Panchayati Raj 

of respective 

state 

governments.  
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Acts/Rule/Policy Year Objective 
Applicability 

to this project 

Responsible 

Agency 

development schemes.   

The Act provides for 

involvement of the PRIs 

especially, the Gram 

Sabha/ Panchayat 

during project 

preparation and 

implementation.  The 

Panchayats at the village 

level will be involved 

for preparation and 

implementation of the 

project.   

The Scheduled 

Tribes and other 

Traditional Forest 

Dwellers 

(Recognition of 

Forest Rights) Act 

2006 

Grants legal recognition 

to the rights of 

traditional forest 

dwelling communities, 

partially correcting the 

injustice caused by the 

forest laws.  

Makes a beginning 

towards giving 

communities and the 

public a voice in forest 

and wildlife 

conservation 

Yes, as some 

sub projects 

especially in 

Jharkhand may 

be located in 

tribal areas 

Ministry of 

Tribal Affaires, 

GOI and 

Department of 

Tribal Welfare 

of various state 

governments.  

State Specific laws  
 

  

Bihar Right to Fair 

Compensation and 

Transparency in 

Land Acquisition, 

Rehabilitation and 

Resettlement Rules, 

2014. 

2014 

To assist 

implementation of 

National Act on land 

Acquisition and R&R.  

Fair compensation for 

acquisition of 

immovable assets; 

Resettlement of 

displaced population 

due to LA and economic 

rehabilitation of all 

those who are affected 

due to land acquisition. 

Yes, as some 

sub projects  

will be 

acquiring 

private land 

Revenue 

department and 

requiring body 
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Acts/Rule/Policy Year Objective 
Applicability 

to this project 

Responsible 

Agency 

Bihar Rayati Land 

Lease Policy 
2014 

Allows government to 

take land on perpetual 

lease from land owners 

by paying four times of 

the minimum value 

registered in rural areas 

and two times in urban 

areas. 

Yes, if land 

acquisition is 

not necessary 

and land owner 

agrees to give 

land on lease.  

Revenue 

department and 

requiring body 

Uttar Pradesh 

Land Purchase 

through Mutual 

Consent 

2015 

Allows government to 

directly purchase land 

from land owners 

through mutual consent.  

The policy apart from 

land cost also provides 

for R&R  assistance 

Yes, as private 

land will be 

required for the 

purpose of the 

project 

Revenue 

department and 

requiring body 

 

 

3.4 Other legislations applicable to construction activities 

37 Construction stage generally involves equity, safety and public health issues. The 

construction agencies therefore will be required to comply with laws of the land, which 

include inter alia, the following: 

 Workmen's Compensation Act 1923 (the Act provides for compensation in case of 

injury by accident arising out of and during the course of employment); 

 Payment of Gratuity Act, 1972 (gratuity is payable to an employee under the Act 

on satisfaction of certain conditions on separation if an employee has completed 5 

years); 

 Employees PF and Miscellaneous Provision Act 1952 (the Act provides for monthly 

contributions by the employer plus workers); 

 Maternity Benefit Act, 1951 (the Act provides for leave and some other benefits to 

women employees in case of confinement or miscarriage, etc.); 

 Contract Labor (Regulation and Abolition) Act, 1970 (the Act provides for certain 

welfare measures to be provided by the contractor to contract labour); 

 Minimum Wages Act, 1948 (the employer is supposed to pay not less than the 

Minimum Wages fixed by the Government as per provisions of the Act); 
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 Payment of Wages Act, 1936 (it lays down as to by what date the wages are to be 

paid, when it will be paid and what deductions can be made from the wages of the 

workers); 

 Equal Remuneration Act, 1979 (the Act provides for payment of equal wages for 

work of equal nature to Male and Female workers and not for making discrimination 

against Female employees); 

 Payment of Bonus Act, 1965 (the Act provides for payments of annual bonus 

subject to a minimum of 83.3% of wages and maximum of 20% of wages); 

 Industrial Disputes Act, 1947 (the Act lays down the machinery and procedure for 

resolution of industrial disputes, in what situations a strike or lock-out becomes 

illegal and what are the requirements for laying off or retrenching the employees or 

closing down the establishment); 

 Industrial Employment (Standing Orders) Act; 1946 (the Act provides for laying 

down rules governing the conditions of employment); 

 Trade Unions Act, 1926 (the Act lays down the procedure for registration of trade 

unions of workers and employers. The trade unions registered under the Act have 

been given certain immunities from civil and criminal liabilities); 

 Child Labour (Prohibition and Regulation) Act, 1986 (the Act prohibits 

employment of children below 14 years of age in certain occupations and processes 

and provides for regulation of employment of children in all other occupations and 

processes. Employment of child labour is prohibited in Building and Construction 

Industry); 

 Inter-State Migrant Workmen’s (Regulation of Employment and Conditions of 

Service) Act, 1979 (the inter-state migrant workers, in an establishment to which 

this Act becomes applicable, are required to be provided certain facilities such as 

housing, medical aid, travelling expenses from home to the establishment and back, 

etc.); 

 The Building and Other Construction Workers (Regulation of Employment and 

Conditions of Service) Act, 1996 and the Cess Act of 1996 (all the establishments 

who carry on any building or other construction work and employs 10 or more 

workers are covered under this Act; the employer of the establishment is required 

to provide safety measures at the building or construction work and other welfare 

measures, such as canteens, first-aid facilities, ambulance, housing accommodation 

for Workers near the workplace, etc.); 
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 The Factories Act, 1948 (the Act lays down the procedure for approval of plans 

before setting up a factory, health and safety provisions, welfare provisions, 

working hours and rendering information-regarding accidents or dangerous 

occurrences to designated authorities); 

 Hazardous Wastes (Management and Handling) Rules, 1989 (the Rules govern 

handling, movement and disposal of hazardous waste); 

 Manufacture, Storage and Import of Hazardous Chemicals Rules 1989, amended 

1994 and 2000 (the Rules provide indicative criteria for hazardous chemicals and 

require occupiers to identify major accident hazards and prepare on-site and off-site 

emergency plans). 

3.5 Applicable World Bank Policies 

The Operational Policies of World Bank that are applicable in the project are as under:  

 

TABLE 3.5: SAFEGUARD POLICIES OF WORLD BANK 

World Bank 

Safe Guard 

Policies 

Objective Applicability 
Safeguard 

Requirements 

OP/BP4.01 Environment Assessment: The objective 

of this policy is to help in ensuring that the 

projects proposed for World Bank financing 

are environmentally sound and sustainable 

through Environment Assessment (EA). EA 

is a process whose breadth, depth, and type 

of analysis depend on the nature, scale, and 

potential environmental impact of the 

proposed project. EA evaluates a project's 

potential environmental risks and impacts in 

its area of influence; examines project 

alternatives; identifies ways of improving 

project selection, siting, planning, design, 

and implementation by preventing, 

minimizing, mitigating, or compensating 

for adverse environmental impacts and 

enhancing positive impacts; and includes 

the process of mitigating and managing 

adverse environmental impacts throughout 

project implementation. 

Applicable for all 

infrastructure 

projects under 

Namami Gange 

programme. The 

scale and 

detailing of the 

EA report 

depends largely 

upon the project 

categorization. 

EA report and 

ESMP (combined 

with social report) 

for projects under 

DBOT/EPC mode. 

Environment and 

Social Due 

Diligence (ESDD) 

for projects under 

PPP mode 

followed by a 

detailed EIA report 

during the detailed 

design stage. 

For High category 

projects  
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World Bank 

Safe Guard 

Policies 

Objective Applicability 
Safeguard 

Requirements 

OP 4.04: 

Natural 

Habitats 

Natural Habitats: The objective of this 

policy is to protect the natural habitats 

including the forest areas and wildlife in 

order to protect and enhance the environment 

which is essential for long-term sustainable 

development. World Bank therefore supports 

the protection, maintenance, and 

rehabilitation of natural habitats and their 

functions in its economic and sector work, 

project financing, and policy dialogue. The Bank 

supports, and expects borrowers to apply, a 

precautionary approach to natural resource 

management to ensure opportunities for 

environmentally sustainable development.  

Applicable on 

case to case basis 

where 

disturbance to 

forest 

areas/natural 

habitats are 

envisaged to be 

impacted from the 

projects. 

Necessary 

requirement 

include permission 

from competent 

authorities in the 

state government 

as well preparation 

of documents for 

necessary action 

plan to protect the 

surrounding 

natural 

habitats/forest 

areas.   

OP/BP 4.12 Involuntary Resettlement-The objective of 

this policy is to avoid or minimize 

involuntary resettlement where feasible, 

exploring all viable alternative project 

designs. Furthermore, it intends to assist 

displaced person in improving their former 

living standards; community participation 

in planning and implementing resettlement; 

and to provide assistance to affected people, 

regardless of the legality of title of land 

There will be 

need for limited 

land acquisition 

for some sub 

projects such as 

waste water 

treatments or 

river front 

development 

resulting in 

relocation or loss 

of shelter for non-

titleholders; loss 

of assets or access 

to assets; loss of 

income sources or 

means of 

livelihood. 

 

Resettlement 

Action Plan in 

consultation with 

the community and 

project authorities  

OP 4.10 Indigenous People -This policy aims to 

protect the dignity, right and cultural 

uniqueness of indigenous people; to ensure 

that they do not suffer due to development; 

This policy is 

triggered as some 

projects may be 

Indigenous Peoples 

Plan will be 

prepared in 

consultation with 
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World Bank 

Safe Guard 

Policies 

Objective Applicability 
Safeguard 

Requirements 

that they receive social and economic 

benefits 

located in tribal 

areas. 

the community and 

project authorities. 
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Section 4 Environment and Social Management 

Framework 

4.1 Objectives 

38 There may be adverse impacts that have to be effectively managed during the planning, 

design, construction and operational phases of Namami Gange investments. These 

impacts may have the potential to cause major and minor, and reversible and 

irreversible societal/community damage; as well as result in project delays, incomplete 

implementation, partial achievement of the project development goals and, reputation 

risks to various stakeholders. Proper management is therefore necessary for smooth and 

effective project implementation.   

39 The Objective of Environment and Social Management Framework (ESMF) is to 

ensure environmentally sustainable development in NGP’s endeavour of Mission Clean 

Ganga by effective management of environmental and social issues in all the 

investments with a special focus on the following: 

 ensure that all investments adhere to the national, state and local regulatory 

requirements during the design, implementation and operation stages 

 ensure that best environmental and social practices are mainstreamed/ integrated 

during design, implementation and operation of the investments 

 strive to enhance environmental conditions wherever feasible 

 undertake to develop communication strategy, capacity building and training 

initiatives for all stakeholders such as the SPMG, EAs, ULBs, NGOs and common 

citizens. 

4.2 Purpose of the ESMF 

40 The purpose of the ESMF is to facilitate the management of environmental and social 

issues of the river pollution mitigation investments. At this stage, although the portfolio 

of investments has been broadly identified, the specific investment projects, i.e. their 

size, type and location, are yet to be identified. Therefore, at this stage it is not possible 

to develop specific environment and social management plans for each of the specific 

investments. The specific project identification will be a need based/ demand-driven 

process, consistent with the overall objectives of ‘Mission Clean Ganga’. The 



 

   

22 

Environment and Social Management Framework (ESMF), therefore, would be used as 

an umbrella by the Namami Gange program (the NMCG and SPMGs) and all 

implementing agencies while preparing and/ or appraising, approving and executing the 

investments.  

41 Environmental impacts: There may be adverse environmental impacts for which 

mitigation plans are essential. These impacts include direct, indirect, cumulative, and 

induced impacts in the project’s area of influence. Each project needs to be scrutinized 

as to its type, location, scale, and sensitivity and the magnitude of its potential 

environmental impacts. Environmental impacts include those related to the natural 

environment (air, water, and land); human health and safety; and trans-boundary and 

global environmental aspects. Environmental guidelines – policies and requirements – 

seek to avoid, minimize, or mitigate adverse environmental impacts. 

42 Social impacts: Project-related social impacts include displacement impacts and 

impacts to vulnerable groups. Broadly, this includes physical displacement (relocation, 

loss of residential land or loss of shelter) and economic displacement (loss of land, 

assets, access to assets, income sources or means of livelihood). If a project directly or 

indirectly affects the dignity, human rights, livelihood systems, or culture of SC/ ST/ 

BPL groups or affects the territories or natural or cultural resources. Social management 

plan seeks to avoid, minimize or mitigate these adverse impacts. Related to 

displacement impacts, if these adverse impacts cannot be avoided, then affected people 

should receive assistance/ compensation so that they are at least as well off as they were 

in the absence of the project. 

43 Through the ESMF, the SPMGs and the NMCG will also be implementing international 

good practices for managing social and environmental issues.  

4.3 Screening and categorization of Investments (during the 

Feasibility Study stage) 

44 Each project is scrutinized as to its type, location, scale, and sensitivity and the 

magnitude of its potential environmental impacts. The extent of assessment required to 

identify and mitigate the impacts largely depends upon the complexities of project 

activities. The scrutiny and screening will be based on a detailed Environment and 

Social Screening exercise, summarized in the following Format: 
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TABLE 4.1  SCREENING FORMAT 

Environment and Social information format for screening 
 Project Title: 

Implementing agency: 

Project cost: 

Project components: 

Project location (Area/ district) 

 Screening Criteria Assessment 

of category 

(High/ low) 

Explanatory 

note for 

categorisation 

1 Is the project in an eco-sensitive area or adjoining an eco-sensitive 

area? (Yes/No) If Yes, which is the area? Elaborate impact 

accordingly. 

  

2 Will the project create significant/ limited/ no social impacts? 

 Involuntary land taking resulting in loss of income from 

agricultural land, plantation or other existing land-use. 

 Involuntary land taking resulting in relocation of title holder or 

non-titleholder households. 

 Any reduction of access to traditional and river dependent 

communities (to river and areas where they earn for their primary 

or substantial livelihood). 

 Any displacement or adverse impact on tribal settlement(s). 

 Any specific gender issues. 

  

3 Will the project create significant / limited / no environmental impacts 

during the construction stage? (Significant / limited / no impacts) 

 Clearance of vegetation/ tree-cover 

 Direct discharge of construction run-off, improper storage and 

disposal of excavation spoils, wastes and other construction 

materials adversely affecting water quality and flow regimes. 

 Flooding of adjacent areas 

 Improper storage and handling of substances leading to 

contamination of soil and water 

 Elevated noise and dust emission 

 Disruption to traffic movements 

 Damage to existing infrastructure, public utilities, amenities etc. 

 Failure to restore temporary construction sites 

 Possible conflicts with and/or disruption to local community 

 Health risks due to unhygienic conditions at workers’ camps 

 Safety hazards during construction 
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4 Will the project create significant / limited / no environmental impacts 

during the operational stage? (Significant / limited / no impacts) 

 Flooding of adjacent areas 

 Impacts to water quality due to effluent discharge 

 Gas emissions 

 Safety hazards 

  

5 Do projects of this nature / type require prior environmental clearance 

either from the MOEF&CC or from a relevant state Government 

department? (MOEF&CC/ relevant State Government department/ No 

clearance at all) 

  

6 Does the project involve any prior clearance from the MOEF&CC or 

State Forest department for either the conversion of forest land or for 

tree-cutting? (Yes/ No). 

If yes, which? 

  

7 Please attach photographs and location maps along with this completed 

Environmental Information Format For Screening. 

  

Overall assessment   

*Detailed explanation/ justification for arriving at specific category (high/ low) to be provided in the 

specified column 

45 The level of impact category (high/ low) shall be determined through a process of 

environmental and social screening as described above and shall be provided as part of 

the Feasibility Report, and has to be agreed by the SPMG. 

45A The NGRBA program as per World Bank safeguard policies is categorized as A. 

However, sub-projects are categorized as high / low impact categories where high 

impact category project will correspond to Category A and low impact corresponds to 

Category B projects as per World Bank’s safeguard operational policy 4.01.  

4.3.1 Addressing safeguard issues in projects for retroactive financing 

It is likely that some project may be considered for financing retroactively. These projects 

shall carry out the following due diligence, prior to the approval for financing under 

NGRBA Project.  

For each project, Environmental and social screening will be carried out as part of due diligence exercise 

using the screening matrix of the Environmental and Social Management Framework of NGRBA 

Project (Table 4.1 above), to identify the category of the project.  The bank team will follow the 

steps as described below: 

 



 

   

25 

Step 1: As part of the due diligence, NMCG will visit the project area to carry out detailed interactions 

with implementing agency, contractors, and consultation with the communities.  

Step 2: The project DPR, design, drawings will also be carried out by the team.  

Step 3: A report summarizing the findings along with the project profile including baseline, shall be 

prepared under following heads: 

1. Compliance to the Environmental and social regulatory requirements 

2. Issues related to planning and design of the sub project 

3. Issues related to construction and OHS 

4. Land requirement and acquisition 

5. Status of Compensation disbursement  

6. Disbursement of R&R Assistances 

7. Stakeholders Consultation, documentation and disclosure 

8. Grievance redress mechanism 

 

Step 4: The findings including gap analysis with respect to the agreed EMF of NGRBA project shall 

be summarised in a tabular form as shown below: 

 

Summary Gap Analysis 

The gap analysis matrix from environmental and social safeguard planning and implementation point 

of view based on the due diligence study will be summarized as below: 

 

Key Principles and Attributes Gap Remarks 

Assessment of environmental Impacts   

Implementation of Mitigation and Management Measures   

Principle of Avoidance   

Linkages with other projects   

Involuntary restriction of access to legally designated parks and 

protected areas 

  

Recognition of untitled persons such as squatters and encroachers 

including customary rights  

  

Avoiding displacement of Indigenous People   

Planning   

Threshold for Resettlement Plan (RP)    

Need to replace / restore CPRs   

Consultation and participation of PAPs  during project planning   

Participation of NGOs in project planning    

Cut-off date   

Definition of a family for R&R assistance   

Need and scope of census and socio-economic surveys    

Compensation   

Primary Authority for Land Acquisition    

Principle to restore/improve living standards   

Compensation for land at replacement value   

Treatment of depreciation and Salvage   

Transaction and transition fee   

Land for Land as an option for compensation   

Resettlement Assistance   

Cash assistance over and above compensation   
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Key Principles and Attributes Gap Remarks 

Assistance to poorest of the poor or vulnerable people   

Provision of infrastructure and public services at resettlement sites   

Implementation    

Implementation of RP   

Participation of civil society in implementation of RP   

Opportunity for PAPs to participate in planning, design and 

implementation 

  

Disclosure of Resettlement Plan    

Grievance Redressal Mechanism   

Procedure for dispute resolution and appeals   

Composition of Grievance Redress Committee   

Participation of representative of PAPs and civil society   

Monitoring   

Independent monitoring   

Periodic evaluation and monitoring   

 

Step 5: The due diligence report (DDR) will also provide specific recommendations to 

ensure compliance with the ESMF.  

Step 6: The report will be shared with the Bank, for review and clearance, prior to the 

approval of retro-active financing 

The final due-diligence report shall follow disclosure requirements, as agreed in the 

ESMF and will also be disclosed at World Bank’s Infoshop. 

4.3.2 Addressing safeguard issues in projects for PPP Projects:   

Under the NGRBA framework, National Mission for Clean Ganga (NMCG) under Namami 

Gange programme shall finance commercially viable projects under PPP model. Viable 

projects may also include those projects that will become viable after receiving viability gap 

funding under a government scheme. The necessary procedures for preparation of safeguard 

documents with respect to PPP mode of projects are included in the Addendum-I.  

4.4  Addressing environmental and social impacts (during preparation 

of the DPR) 

4.4.1 High impact categories 

46 A proposed investmentwill beclassified as High impact category, if it is likely to impact 

(adverse or moderate) the environmental and social aspects of the investments. The 

High Category investments will also include all those investments which require the 
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mandatory environmental clearance as per the EIA notification S.O 1533 (E) dated Sept 

2006, published by Ministry of Environment and Forests. 

47 The investments categorized as ‘High’ would require conducting an Environmental and 

Social Assessment (ESA) by an independent agency (other than the agency designing 

the project) and the scope of the assessment will be decided based on the nature of the 

investment and the environmental and social sensitivity of the area. The ESA shall 

examine all the potential negative and positive environmental and social impacts of the 

investment, compare them with those of feasible alternatives (including the "without 

investment" situation), and recommend any measures needed to prevent, minimize, 

mitigate, or compensate for adverse impacts and improve environmental performance. 

48 The ESA may include (a) a detailed description of the environmental and social 

condition of the project area; (b) an assessment of the potential impacts; (c) formulation 

of mitigation measures; and (d) preparation of an Environment and Social Management 

Plan. The ESA report will contain the following chapter scheme: (1) Introduction; (2) 

Description of the project; (3) Description of the environment; (4) Alternatives; (5) 

Anticipated environmental and social impacts and mitigation measures; (6) Socio-

economic assessment; (7) Environmental and Social Management Plan; (8) Public 

consultation and disclosure; and (9) Conclusions. 

4.4.2 Resettlement Policy and Land Acquisition Framework (RPLAF) 

49 NMCG has developed an Entitlement Matrix, which is in line with Right to Fair 

Compensation and Transparency in Land Acquisition, Rehabilitation & Resettlement   

2013 other applicable laws and Acts of the Government of India to address the issues 

related with affected persons. 

 R&R will be undertaken as per the entitlement matrix or State R&R policy where 

applicable, to address the issues related to the resettlement and rehabilitation of the 

affected persons. 

This aims to resettle and rehabilitate the affected persons on account of its investments 

in a manner that they do not suffer from adverse effects and shall improve or at the 

minimum retain their previous standard of living, earning capacity and production 

levels. It is also the endeavour of the Namami Gangeprogram that the resettlement shall 

minimize dependency and be sustainable socially, economically and institutionally. 



 

   

28 

Special attention will be paid for the improvement of living standards of marginalized 

and vulnerable groups.  

 

The broad principles of the R&R policy are as below: 

 The adverse impacts on persons affected by the project would be avoided to the 

extent possible. 

 Where the adverse impacts are unavoidable, the project-affected persons will be 

assisted in improving or regaining their standard of living. Vulnerable groups will 

be identified and assisted to improve their standard of living. 

 All information related to resettlement preparation and implementation will be 

disclosed to all concerned, and community participation will be ensured in planning 

and implementation. 

 Private negotiations will also be used for land acquisition as required.   

 The persons affected by the project who does not own land or other properties but 

who have economic interest or lose their livelihoods will be assisted as per the broad 

principles brought out in this policy. 

 Before taking possession of the acquired lands and properties, compensation and 

R&R assistance will be made to those who are available and willing to receive the 

entitlements in accordance with this policy. 

 There would be no/or minimum adverse social, economic and environmental effects 

of displacement on the host communities but if needed specific measures would be 

provided. 

 Broad entitlement framework of different categories of project-affected people has 

been assessed and is given in the entitlement matrix.  Provision will be kept in the 

budget. However, anyone moving into the project area after the cut-off date will not 

be entitled to assistance. 

 Appropriate grievance redress mechanism will be established at project level to 

ensure speedy resolution of disputes. 

 All activities related to resettlement planning, implementation, and monitoring 

would ensure involvement of women. Efforts will also be made to ensure that 

vulnerable groups are included. 

 All consultations with PAPs shall be documented. Consultations will continue 

during the implementation of resettlement and rehabilitation works. 
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 Cut of Date shall be preliminary notification under RFCTLAR&R Act 2013 for 

titleholders and in case of Non-title holder’s end date of socio –economic survey. 

As required, a Resettlement Action Plan will be prepared including a fully itemized 

budget and an implementation schedule. 

Preparation of Resettlement Action Plans 

50 Having identified the potential impacts of the relevant investments, the next step is to 

develop action plans to mitigate the impacts. The RAPs will provide the link between 

the impacts identified and proposed mitigation measures to realize the objectives of 

involuntary resettlement. The investment specific RAP will take into account 

magnitude of impacts and accordingly prepare a resettlement plan that is consistent with 

this framework before the sub-project is accepted for Namami Gangeprogram 

financing. Any affected person will be assisted as provided in the National Policy or 

State Policy where applicable on resettlement and rehabilitation. 

a) The above plan will be prepared as soon as subproject is finalized, prior to 

NMCG/SPMG’s approval of corresponding civil works bid document. 

b) Investments that are not expected to have any land acquisition or any other 

significant adverse social impacts; on the contrary, significant positive social impact 

and improved livelihoods are exempted from such interventions. 

 

Sub Project Approval 

51 In the event that a subproject involves land acquisition against compensation or loss of 

livelihood or shelter, the implementing agency shall:  

a) not approve the subproject until a satisfactory RAP has been prepared and shared 

with the affected person and the local community; and  

b) not allow works to start until the compensation and assistance has been made 

available in accordance with the framework. 

 

Procedure to be followed for Social Impact Assessment (SIA) 

52 The EA will undertake a survey for identification of the persons and their families likely 

to be affected by the project. Every survey shall contain the following municipality or 

ward / village-wise information of, the project affected families: 
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i. members of families who are residing, practicing any trade, occupation or vocation 

in the project affected area; 

ii. Project Affected Families who are likely to   lose their house, commercial 

establishment, agricultural land, employment or are alienated wholly or 

substantially from the main source of their trade occupation or vocation or losing 

any other immovable property. 

iii. Agricultural labourers and non-agriculture labourers. 

iv. Families belonging to scheduled caste and scheduled tribe categories 

v. Vulnerable persons such as the disabled, destitute, orphans, widows, unmarried 

girls, abandoned women, or persons above the age of 50 years of age, who are not 

provided or cannot immediately be provided with alternative livelihood, and who 

are not otherwise covered as part of a family; 

vi. Families that are landless (not having homestead land, agriculture land or ether 

homestead or agriculture land) and are below poverty line, but residing 

continuously for a period of not less than three years in the affected area preceding 

the date of declaration of the affected area; 

vii. Losing access to private property or common property resources 

 

53 The EA on completion of the survey will disseminate the survey results among the 

affected community. Based on the social impact assessment survey, EA will prepare an 

action plan to mitigate or minimize the adverse impacts as identified during the survey. 

The draft mitigation plan in form of resettlement action plan (RAP) will be again 

disseminated among the affected individuals/ community. The feedback received from 

the affected groups will be incorporated to the extent possible before finalization of the 

RAP. 

54 Every-draft Resettlement Action Plan (RAP) prepared shall contain the following 

particulars namely. 

a) the extent of area to be acquired for the project, the name(s) of the corresponding 

village(s)/ municipality area and the method employed for acquiring land with the 

relevant documentation. 

b) village wise or municipality wise list of affected families and likely number of 

displaced persons by impact category 



 

   

31 

c) family-wise and the extent and nature of land and immovable property in their 

possession indicating the survey numbers thereof held by such persons in the 

affected zone; 

d) Socio-economic survey of affected people including income/asset survey of APs. 

e) a list of agricultural labourers in such area and the names of such persons whose 

livelihood depend on agricultural activities; 

f) a list of persons who have lost or are likely to lose their employment or livelihood 

or who have been alienated wholly and substantially from their main sources of 

occupation or vocation consequent to the acquisition of land and / or structure for 

the project; 

g) information on vulnerable groups or persons for whom special provisions may have 

to be made; 

h) a list of occupiers; if any 

i) a list of public utilities and Government buildings which are likely to be affected; 

j) a comprehensive list of benefits and packages which are to be provided to project 

affected families by impact category; 

k) details of the extent of land available which may be acquired in settlement area for 

resettling and allotting of land to the project affected families; 

l) details of the basic amenities and infrastructure facilities which are-to be provided 

for resettlement; 

m) the entitlement matrix; 

n) the time schedule for shifting and resettling the displaced families in resettlement 

zones; 

o) grievance redressal mechanism; 

p) institutional mechanism for RAP implementation; 

q) monitoring and evaluation indicators and mechanism; 

r) budget; and 

s) Any other particulars as the Administrator for Resettlement and Rehabilitation may 

think fit to include for the information of the displaced persons. 

 

Land Acquisition, R&R Benefits for Affected Families 

55 In case land/house is acquired, as per Right to Fair Compensation and Transparency in 

Land Acquisition, Rehabilitation and Resettlement (RFCTLAR&R) Act, 2013 the 

compensation will be paid to the land holders/house owners and the resettlement and 
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rehabilitation (R&R) benefitsshall be extended to all the affected families as per 

provisions of the Act or state R&R Policies,where applicable and entitlement 

framework of this ESMF. Any affected and/ or displaced family/ person will be assisted 

as per the provisions of the RFCTLAR&R Act 2013 and/or state R&R Policies 

wherever applicable. 

56 Value of land to be determined as per various sections of the RFCTLAR&R Act, 2013 

namely: 

 Section 11 (1) publication of preliminary notification  

 Section 26 (Market value of the land) 

 Section 28 (parameters to be considered for market value)  

 Section 29 (determination of value of attached things to the land). 

 Section 30 (award of solatium) 

 Project will be guided by First Schedule of RFCTLAR&R Act, 2013 for determination 

of land value. 

 In case of land purchase through private negotiation, section 46 of RFCTLAR&R Act 

2013 will be applicable.  Project may also use any state specific instrument for direct 

purchase of land. 

57 Provisions for R&R at the community level will be as follows: 

 The common property resources and the community infrastructure shall be relocated in 

consultation with the community. 

 During construction phase alternative access shall be provided in case of loss of access 

to private land / or common resource property. 

58 Any unforeseen impacts shall be document and mitigated based on the principles agreed 

upon in policy Guideline. 

The following is the entitlement matrix, as per RFCTLAR&R Act, 2013: 

TABLE 4.2 ENTITLEMENT MATRIX 

Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

1 Agricultural Land 

Acquisition of agricultural 

land 

Land Holder  Cash compensation as defined in First Schedule of 

RFCTLAR&R Act, 2013 or any state policy 
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Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

 Where jobs are created through the project, after providing 

suitable training and skill development in the required field, 

make provision for employment at a rate not lower than the 

minimum wages provided for in any other law forthe time 

being in force, to at leastone member per affected family in 

the project or arrange for ajobin such other project as may 

berequired; orone- time payment of fivelakhs rupees per 

affected family; or(c) annuity policies that shall paynot less 

than two thousandrupees per month Per family for twenty 

years with appropriateindexation to the Consumer PriceIndex 

for Agricultural Labourers (RFCTLARR Act, 2013, Second 

Schedule – clause4). 

 In case of a project involving land acquisition on behalf of a 

acquiring body, each affected family which is involuntarily 

displaced shall get a monthly subsistence allowance 

equivalent to three thousand rupees per month for a period of 

one year from the date of award. (RFCTLARR, 2013 – 

Second schedule; clause 5 para 1) 

 Each affected family that is displaced and has cattle, shall get 

financial assistance of such amount as the appropriate 

Government may decide but not less than Twenty Five 

thousand rupees, for construction of cattle shed. 

(RFCTLAR&R Act, 2013 Second Schedule clause) 

 Each affected family shall be given a one-time resettlement 

allowance of fifty thousand rupees only (RFCTLARR, 2013 

– Second schedule; clause 10) 

 In case of a project involving land acquisition on behalf of an 

acquiring body, the stamp duty and other fees payable for 

registration of the land or house allotted to the affected 

families shall be borne by the acquiring body. The land for 

house allotted to the affected families shall be free from all 

encumbrances.  The land or house allotted may be in the joint 

names of wife and husband of the affected families 

(RFCTLAR&R Act, 2013. Second Schedule – clause 11). 

2 House  

i) Acquisition of House 

 

Affected Family 

 

 If a house is lost in rural area, a constructed house shall be 

provided as per the Indira Awas Yojana specifications. If a 

house is lost in urban area, a constructed house shallbe 

provided, which will be notless than 50 sq mts in plinth area 

(RFCTLAR&R Act, 2013. Second Schedule – Clause 1 para 

1). 

 Provided that any such family in urban areas which opts not to 

take the house offered, shall get a one-time financial assistance 

for house construction, which shall not be less than one lakh 

fifty thousand rupees (RFCTLAR&R Act, 2013. Second 

Schedule – Clause 1 para 3). 

 Provided further that if any affected family in rural areas so 

prefers, the equivalent cost of the house may be offered in lieu 
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Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

of the constructed house (RFCTLAR&R Act, 2013. Second 

Schedule – Clause 1 para 4). 

 Each affected family which is displaced from the land 

acquired shall be given a monthly subsistence allowance 

equivalent to three thousand rupees per month for a period of 

one year from the date of award (RFCTLARR, 2013 – 

Second schedule; clause 5 para 1). 

 Right to salvage material from the demolished structures 

 Three months’ notice to vacate structures 

 One-time financial assistance of such amount as the 

appropriate Government may decide but not less than fifty 

thousand rupees, for shifting of the family, building materials, 

belongings and cattle. (RFCTLARR, 2013 – Second 

schedule; clause 6) 

 Each affected family that is displaced and has cattle, shall get 

financial assistance of such amount as the appropriate 

Government may decide but not less than Twenty Five 

thousand rupees, for construction of cattle shed. 

(RFCTLARR, 2013 – Second schedule; clause 7) 

 Each affected person who is rural artisan, small trader or self-

employed person who has been displaced shall get a one-time 

financial assistance of such amount as the appropriate 

Government may decide but not less than (Rs. 25,000/-) 

twenty-five thousand rupees, for construction of working shed 

or shop. (RFCTLARR, 2013 – Second schedule; clause 8)  

 Each affected family shall be given a one-time resettlement 

allowance of fifty thousand rupees only(RFCTLARR, 2013 

– Second schedule; clause 10) 

In case of a project involving land acquisition on behalf of an 

acquiring body, the stamp duty and other fees payable for 

registration of the land or house allotted to the affected 

families shall be borne by the acquiring body. The land for 

house allotted to the affected families shall be free from all 

encumbrances.  The land or house allotted may be in the joint 

names of wife and husband of the affected families 

(RFCTLAR&R Act, 2013. Second Schedule – clause 11). 

    

iii)BPL without homestead 

land and residing in the area 

for not less than three years  

 

Affected Family 

 

 Has been residing in the affected area continuously for a 

period of not less than three years preceding the date of 

declaration of the affected areaand which has been 

involuntarily displaced from such area, shall be entitled 

 If a house is lost in rural area, a constructed house shall be 

provided as per the Indira Awas Yojana specifications. If a 

house is lost in urban area, a constructed house shall be 

provided, which will be not less than 50 sq mts in plinth 
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Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

area (RFCTLAR&R Act, 2013. Second Schedule – 

Clause 1 para 1). 

 Provided that any such family in urban areas which opts not 

to take the house offered, shall get a one-time financial 

assistance for house construction, which shall not be less 

than one lakh fifty thousand rupees (RFCTLAR&R Act, 

2013. Second Schedule – Clause 1 para 3). 

 Provided further that if any affected family in rural areas so 

prefers, the equivalent cost of the house may be offered in 

lieu of the constructed house (RFCTLAR&R Act, 2013. 

Second Schedule – Clause 1 para 4). 

 

 Right to salvage material from the demolished structures 

 Three months’ notice to vacate structures 

 One-time financial assistance of such amount as the 

appropriate Government may decide but not less than fifty 

thousand rupees, for shifting of the family, building materials, 

belongings and cattle. (RFCTLARR, 2013 – Second 

schedule; clause 6) 

  

3 Livelihood losses 

i) Rural artisan, small trader 

or self-employed 

Person displaced 

Each affected 

person 

 Will get a one-time financial assistance of such amount as the 

appropriate Government may decide but not less than (Rs. 

25,000/-) twenty-five thousand rupees, for construction of 

working shed or shop. (RFCTLAR&R Act, 2013. Second  Schedule 

– clause 8) 

ii) Employment Assistance Affected Family  Where jobs are created through the project, after providing 

suitable training and skill development in the required field. 

make provision for employment at a rate not lower than the 

minimum wages provided for in any other law for the time being 

in force, to at least one member per affected family in the project 

or arrange for a job in such other project as may be required 

(RFCTLAR&R Act 2013, Second Schedule, Clause  4(a).; 

 The acquiring body shall give preference to the affected persons 

ortheir groups or cooperatives in the allotment of outsourced 

contracts,shops or other economic opportunities coming up in or 

around theproject site; and 

 The acquiring body shall give preference to willing landless 

labourersand unemployed affected persons while engaging 

labour in theproject during the construction phase 

4 Other Benefits 

i) Additional assistance for 

Scheduled Caste and 

Scheduled Tribe families 

Affected Family  As far as possible, no acquisition of land shall be made in the 

Scheduled Areas. Where such acquisition does take lace it shall 

be done only as a demonstrable last resort. (RFCTLAR&R Act, 

2013 section 41 (1) and (2).) 

 In case of acquisition or alienation ofany land in the Scheduled 

Areas, the prior consent of the concerned Gram Sabha or the 

Panchayats or the autonomous District Councils, at the 
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Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

appropriate level in Scheduled Areas under the Fifth Schedule 

to the Constitution, as the case may be, shall be obtained. in all 

cases of land acquisition in such areas, including acquisition in 

case of urgency, before issue of a notification under this Act, or 

any other central Act or a state Act for the time being in force 

(RFCTLAR&R Act, 2013 section 41 (3)). 

 ln case of a project involving land acquisition on behalf of a 

Requiring Body which involves involuntary displacement of the 

Scheduled Castes or the Scheduled Tribes families, a 

Development Plan shall be prepared, in such form as may be 

prescribed. laying down the details of procedure for settling land 

rights due, but not settled and restoring titles of the Scheduled 

Tribes as well as the Scheduled Castes on the alienated land by 

undertaking a special drive together with land acquisition 

(RFCTLAR&R Act, 2013 section 41 (4)). 

 Where the affected families belonging to the Scheduled Castes 

and the Scheduled Tribes are relocated outside of the district 

then, they shall be paid an additional twenty-fiveper cent 

rehabilitation andresettlement benefits to which they are entitled 

in monetaryterms along with a one-time entitlement offifty 

thousand rupees(RFCTLAR&R Act, 2013 section 41 (11)). 

 Provided that in every project those persons losing land and 

belonging to the Scheduled Castes or the Scheduled Tribes will 

be provided land equivalent to land acquired or two and a one-

half acres, whichever is lower (RFCTLAR&R Act 2013, 

Second Schedule; clause 2) 

 ln addition to subsistence allowance of INR 50,000, 

theScheduled Castes and theScheduled Tribes displaced 

fromScheduled Areas shall receive anamount equivalent to fifty 

thousand rupees.(RFCTLAR&R Act, 2013, Second Schedule, 

, clause 5, para 2) 

 In cases of displacement from the Scheduled Areas, as far as 

possible, the affected families shall be relocated in a similar 

ecological zone, so as to preserve the economic opportunities' 

language, culture and community life ofthe tribal communities. 

(RFCTLAR&R Act 2013, clause 5 para 3) 

  

ii)One time Resettlement 

allowance 

Any Affected 

family not 

already covered 

under clause 2 

(iii) 

 Shall be entitled to one time resettlement allowance of fifty 

thousand rupees (RFCTLAR&R Act 2013, Second Schedule 

clause 10). 

5  Exemptions from stamp duty etc. 
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Type of Impact/Loss Unit of 

Entitlement 

Entitlements as per Policy 

  In case of a project involving land acquisition on behalf of an 

acquiring body, the stamp duty and other fees payable for 

registration of the land or house allotted to the affected families 

shall be borne by the acquiring body. The land and house allotted 

will be in the joint names of wife and husband of the affected 

families. The land for house allotted to the affected family shall 

be free from all encumbrances (RFCTLAR&R Act, 2013 clause 

11) 

6 Trees and standing crops 

Trees on land being acquired Land holders  Marketvalueof the trees to becomputedas per the provisions 

of Horticulture and Forest Department. 

Standing crops at the time of 

acquisition , if any 

Land holders  Advance notice to harvest crops 

 Market value of standing crops to be computed as per 

provisions of Agriculture Department. 

Please note that this is bare minimum and Project should also consider the additional R&R provisions 

given in state specific policy / rules. 

59 According to the assessment of the preliminary list of prioritized works, there may be 

need for private land acquisition in some cases which could result in involuntary 

displacement and loss of livelihood. However, project involuntary resettlement is likely 

to be of small scale and would not trigger the need for a full resettlement action plan. 

Nevertheless, as a precaution, the classification of subprojects of the ESMF describes 

actions and procedures to be followed in case any involuntary displacement does occur. 

In the event that involuntary displacement takes place, the principles and procedures 

defined in the Framework will apply. 

60 Once the location of the works is known during project implementation, individual 

resettlement or land acquisition plans will be prepared for each sub-project. The 

Resettlement Action Plans will be reviewed and approved by SPMG/ NMCGbefore 

being implemented.  

61 During DPR preparation, analysis of alternatives will be carried out to avoid or reduce 

involuntary acquisition of private land.  

 Immediately after FR approval and in parallel with DPR preparation, the EA along with 

the ULB would initiate land acquisition process for the project. This would facilitate 

identification of the land, its survey and preliminary cost estimation so that the State 

Govt. is in readiness to issue the appropriate notification under prevalent LA Act upon 

approval of DPR for speedy acquisition of the land. 
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4.4.3 Tribal Management Framework (TMF) 

62 Though to the extent possible, private land owned by a tribal family will not be 

acquired, as part of ESMF, a Tribal Management Framework (TMF) is being prepared. 

The TMF aims at effectively promoting participation of tribal families throughout the 

project cycle. The general objective of the TMF is the inclusion of tribal communities 

in the project in order to achieve the highest possible positive impact of the 

interventions to improve their quality of life, throughout strengthening of their 

organization, self-management, and integral capacity of their members. The specific 

objectives are to ensure that: (a) works are culturally appropriate (b) works and services 

provided do not inadvertently induce inequality by limiting project benefits to the elite 

elements of the community, (c) the project engages with communities through a 

consultation process appropriate to the local cultural context and local decision making 

process; and (d) establish appropriate information-, communication-, and diversity-

training strategies with the different TPs and communities in all stages of the project. 

 

 Objectives 

The principal objectives of the framework are to: 

(i) Ensure that project engages in free, prior, and informed consultation with the 

tribal community wherever they are affected.  

(ii) ensure that project benefits are accessible to the tribal community living in the 

project area 

(iii) avoid any kind of adverse impact on the tribal community to the extent possible 

and if unavoidable ensure that adverse impacts are minimized and mitigated 

(iv) ensure tribal peoples participation in the entire process of preparation; 

implementation and monitoring of the sub project activities 

(v) minimize further social and economic imbalances within communities; and 

(vi) Develop appropriate training / income generation activities in accordance to 

their own defined needs and priorities. 

63 The grievance if any will be addressed as per the Scheduled Tribes and Other 

Traditional Forest Dwellers (Recognition of Forest Rights) Act, 2006, which recognizes the 

rights of forest-dwelling Scheduled Tribes and other traditional forest dwellers over the forest 

areas inhabited by them and provides a Guideline for it. 
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4.4.4 Gender Assessment and Development 

64 Gender Development plan is being designed under the project as part of ESMF which 

will help analyze gender issues during the preparation stage of sub project and design 

interventions. At the sub project level, gender analysis will be part of the social 

assessment and the analysis will based on findings from gender specific queries during 

primary data collection process and available secondary data. The quantitative and 

qualitative analysis will bring out sex disaggregated data and issues related to gender 

disparity, needs, constraints, and priorities; as well as understanding whether there is a 

potential for gender based inequitable risks, benefits and opportunities. Based on the 

specific interventions will be designed and if required gender action plan will be 

prepared. The overall monitoring framework of the project will include sex 

disaggregated indicator and gender relevant indicator.   

 

 The participation of beneficiaries and focus on poverty reduction are two other key 

determinants of the effectiveness and sustainability of any project. Any project must 

address the constraints on women’s participation in project design, construction, 

operation and maintenance (O & M), training, and monitoring and evaluation (M & E). 

The project must also focus on the linkage between gender and poverty, by identifying, 

for example, households headed by females and those households’ special needs. An 

adaptive, learning, and process-oriented approach works better than a blue print 

approach; continuous dialogue between the EA and the beneficiaries is therefore 

important.  Project beneficiaries are likely to have a stronger sense of ownership when 

the project gives them enough time, design flexibility, and authority to take corrective 

action. In this way, they find it easier to incorporate their earlier learning and negotiate 

with project staff and service providers. Therefore, a mechanism must be built into the 

project to allow such two-way interactions between the beneficiaries and the service 

providers. 

 Gender analysis will be an integral part of the initial social assessment at the screening 

stage itself.  The issues identified can be scaled up during the feasibility and detailed 

analysis can be carried out during the DPR stage. 

65 The project designs should be gender responsive based on the gender analysis, and 

should be included in the DPR The findings and recommendations from the gender 
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analysis during project planning and feedback from beneficiaries during 

implementation must be discussed thoroughly to determine the need for further action. 

Listed below are the key action points: 

66 Develop a feedback mechanism in which both male and female have a voice. Identify 

organizations that could facilitate women’s participation during implementation and M 

& E. 

67 Document the gender-responsive design features in the DPR and include covenants in 

the loan agreement to ensure gender-sensitive project design mechanisms to be 

complied by the executing agency  

4.4.5 Consultation and Information Disclosure 

 Consultation  

68 The Consultation process envisages involvement of all the stakeholders’ at each stage 

of project planning and implementation. The EA /NMCG will be responsible for 

ensuring participation of the community at sub-project level. Involvement of the 

community is not limited to interactions with the community but also disclosing 

relevant information pertaining to the project tasks. Community participation shall be 

undertaken at the following stages: 

 Sub Project identification stage - to sensitize the community about the project and their role; 

 Planning Stage - for disseminating information pertaining to the project, work schedule and 

the procedures involved; finalisation of project components with identification of impacts, 

entitled persons, mitigation measures; and Grievance Redressal; and 

 Implementation Stage - for addressing temporary impacts during construction and 

monitoring for transparency in the project implementation 

 

Identification Stage 

69 Dissemination of project information to the community and relevant stakeholders is to 

be carried out by the EA at this stage of the project initiative. The community at large 

shall be made aware of the project alternatives and necessary feedback is to be 

obtained. This should include the process being followed for prioritisation of the 

identified investments. Community and other stakeholders should be involved in the 

decision making to the extent possible. Information generated at this stage should be 

documented for addressal of queries arising out of the Right to Information Act, 2005.  
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Project Planning Stage 

70 Sub-project information is to be distributed amongst the community towards increasing 

their awareness and their roles and responsibilities. Planning stage is intended to be an 

interactive process with the community at least in two stages. Initially while finalizing 

the best fit alternative to a sub-project and second at the finalisation of the detailed 

designs. This would be ajoint responsibility of the consultants undertaking the design 

if not carried out by the EA in house and the EA itself. 

 

71 Consultations with Project Affected Persons and their profiling are mandatory as per 

the requirements of SIA and preparation of RAP. This needs to be done as socio-

economic and census surveys as part of the detailed designs. Consultations with respect 

to and cultural aspects are to be carried out as part of the Social Impact Assessments 

for all alternatives and the selected alternative sub-project option. 

 

Implementation Stage 

72 Consultations as part of the implementation stage would be direct interactions of the 

implementation agency with the Project Affected Persons. These would comprise of 

consultations towards relocation of the PAPs, relocation of cultural properties, and 

towards addressal of impacts on common property resources (CPRs) such as water 

bodies, places of religious importance, community buildings, trees etc. 

 

73 With the implementation of the R&R provisions in progress, consultations and 

information dissemination is to be undertaken to let the affected persons informed of 

the progress. Implementation stage also involves redressal of grievances in case of 

R&R aspects as well as relocation of common property resources through the grievance 

redressal mechanisms. These would usually be one to one meeting of PAP or 

community representatives with the grievance redressal committees established for the 

project. 

 

 Information Disclosure 

74 The mechanism of information dissemination should be simple and be accessible to 

all. Two of the important means that have been followed until now include briefing 

material and organization of community consultation sessions. The briefing material 
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(all to be prepared in local language) can be in the form of (a) brochures (including 

project information, land requirements and details of entitlements including 

compensation and assistance to be given to the PAPs) that can be kept in the offices of 

local self-government (municipal office in case of urban area and gram panchayat 

office in case of rural area) and EA;(b) posters to be displayed at prominent locations 

and (c) leaflets that can be distributed in the impacted zone of the sub project. 

Consultation meetings should also be organized at regular intervals by the EA to 

acquaint the PAPs of the following: 

 Timeline and progress of the project; 

 Information on compensation and entitlements; 

 Information on land acquisition and market valuations of property; 

 Time line for acquisition. 

 

75 Also, opinion and consensus of the community needs to be sought for common and 

cultural property relocation. Information disclosure procedures are mandated to 

provide citizen centric information as well as all documentation necessary for 

addressing any queries under Right to Information Act that came into effect from 

October 2005. Disclosure of information will enhance governance and accountability 

specifically with respect to strengthening of monitoring indicators to help Namami 

Gange program. 

 

76 This Information Disclosure Policy is intended to ensure that information concerning 

the Namami Gange program, activities will be made available to the public in the 

absence of a compelling reason for confidentiality. Information shall be provided in a 

timely and regular manner to all stakeholders, affected parties, and the general public.  

Access by the public to information and documentation held or generated by 

NMCGand EAs will facilitate the transparency, accountability, and legitimacy as well 

as operations overseen by it. As a part of its disclosure policy, all documents shall be 

made available to the public in accordance with relevant provisions of the RTI Act, 

except when otherwise warranted by legal requirements. A designated Information 

Officer shall be responsible for ensuring timely and complete dissemination in 

accordance with this policy. 

 

Information to be disclosed 
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77 The Table below specifies the type of additional information and frequency of 

dissemination for investments which are financed either from domestic or donors’ 

funds.  In addition to the information specified in the table, the following information 

shall also be displayed / disseminated, wherever applicable. 

 Project specific information need to be made available at each contract site through public 

information kiosk  

 Hard copy of the ESAMP and RAP shall be placed at construction site and also at SPMG 

office. Community will be informed about the same during finalization of RP / ESMP 

and through social intermediation process”. 

 Project Information brochures shall be made available at all the construction sites as well 

as the office of implementation agency and the office of Engineer in charge.  

 Reports and publications, as deemed fit, shall be expressly prepared for public 

dissemination e.g., English versions of the SIA and RAP and Executive Summary of SIA 

and RAP in local language.  

 Wherever civil work will be carried out a board will be put up for public information 

which will disclose all desired information to the public, for greater social accountability. 

 All information will be translated into local language and will be disclosed to the public 

through the Panchayat, District Magistrate’s office, concerned EA offices, websites of 

NMCGand SPMGs. 
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TABLE 4.3 INFORMATION TO BE DISCLOSED 

Topic Documents to be 

disclosed 

Frequency Where 

Resettlement, 

Rehabilitation 

and Land 

Acquisition 

 

Resettlement Action 

Plan (RAP).   

Once in the entire 

project cycle.  But 

to remain on the 

website and other 

disclosure locations 

throughout the 

project period. 

On the website of NMCG, 

SPMG and EAs  

The client would make the 

RAP available at a place 

accessible to displaced 

persons and local NGOs, in a 

form, manner, and language 

that are understandable to the 

PAPs in the following offices: 

DM’s Office 

State and District Libraries 

Local municipal and gram 

panchayat office 

Office of the contractor 

Office of the EA 

Resettlement & 

Rehabilitation 

Policy translated in 

local language 

Once in the entire 

project cycle. 

Distributed among Project 

Affected Persons (PAP) 

Information 

regarding impacts 

and their 

entitlements in local 

language 

Once at the start of 

the project and as 

and when demanded 

by the PAP. 

Through one-to-one contact 

with PAPs.   

Community consultation 

List of PAPs with impacts 

and entitlements to be pasted 

in the EA office and website 

of SPMG and EAs 

R&R and LA 

monthly progress 

report. 

 

10th day of every 

month 

Website of EA. 

Hard copy in the office of EA 

and contractor in local 

language 

RAP Impact 

Assessment Report  

At midterm and end 

of the RAP 

implementation 

NMCG, SPMG and EA’s 

website in local language. 

Land Acquisition 

notifications 

As required under 

the LA Act 

SPMG and EA’s website. 

Hard copy in the office of EA 

and contractor in local 

language 



 

   

45 

Topic Documents to be 

disclosed 

Frequency Where 

Grievance redressal 

process. 

Continuous process 

throughout the 

project cycle. 

On the web sites of NMCG, 

SPMG, EAs  

Hard copies in local language 

in the following offices: 

DM’s Office 

Local municipal and gram 

panchayat office 

Office of the contractor 

Office of the EA; Also 

PAPs to be informed on one 

to one contact by EAs 

Public 

Consultation 

Minutes of Formal 

Public Consultation 

Meetings 

Within two weeks 

of meeting 

On the web sites of 

NMCG/SPMG, EAs  

Hard copies in local language 

in the following offices: 

DM’s Office 

Local municipal and gram 

panchayat office 

Office of the contractor 

Office of the EA 

 

Stakeholder mapping 

78 Through the formal and informal consultation, following stakeholder mapping has 

been done, identifying their interests concerned with the project activities. 

 

TABLE 4.4 STAKEHOLDER MAPPING 

Stakeholder Category Interests Potential/Probable 

impacts 

Primary stakeholders 

Project affected people Access to the facility, Project 

entitlement, Time-bound delivery 

of benefits, enhanced quality of 

life 

(+/-) 

Beneficiaries Access to the facility, Project 

entitlement, Time-bound delivery 

of benefits, enhanced quality of 

life 

(+/-) 

Secondary stakeholders 
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NMCG; SPMG; Municipalities; EAs (For e.g., 

Uttarakhand Peyjal Nigam, UP Jal Nigam, Bihar 

Urban Infrastructure Development Corporation, 

Urban Development Department, Kolkata 

Metropolitan Development Authority) 

Project implementation, 

Contracting; Project management, 

Monitoring and evaluation 

(+/-) 

NGOs, CSOs, Research institutes (GB Pant 

Institute of Himalayan Environment and 

Development, PSI, Shree Hari Ganga Samiti, IIT 

Kanpur, Ganga Sewak Samaj, WWF, CEE, Centre 

for flood management studies, Krishi Gram Vikas 

Kendra, IIT Kharagpur, Calcutta University, 

Ramakrishna Mission) 

Development, Community 

participation, and Community 

welfare 

(+/-) 

 

This is a tentative mapping is likely to change during the project implementation.  Each of these 

stakeholders will be part of the consultation process and their views will be incorporated in to 

the project design. The key stakeholders in can be grouped into two categories viz., primary 

and secondary. Their respective roles are presented below: 

 

Primary Stakeholders 

79 Project Affected Persons (PAPs) have the following roles: 

 i) Participate in public meetings and identify alternatives to avoid or minimise 

displacement  

 ii) Assist DPR consultants and NGOs in developing and choosingalternative 

options for relocation and income generation 

 iii) Participate in census survey and meetings with host population 

 iv) Provide inputs to entitlement provisions, thus assisting in preparation of the 

resettlement action plan 

 v) Participate in grievance redress as members of grievance redress cells (GRC) 

 vi) Decide on relocation and management of common properties 

 vii) Labour and other inputs in the project 

 viii) Members of implementation committee 

 

80 Beneficiaries and Host Populationhas the following roles: 

 i)  Assist DPR consultants and NGOs in data collection and design 

 ii) Provide inputs to site selection  

 iii) Identify possible conflict areas with PAPs 

 iv) Identify social and cultural facilities needed at resettlement sites 
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 v) Assist in identification and design inputs for IG schemes  

 vi) Help develop consultation process between hosts and PAPs. 

 vii) Manage common property  

 viii) Participate in local committees. 

 ix) Assist PAPs in integration with hosts. 

 

Secondary Stakeholders 

81 NMCG, SPMGs, EAs, Municipalities have the following roles: 

 i)  Establish separate cell for social development 

 ii) Notification at various stages for land acquisition and joint measurement of land 

to be acquired along with the revenue department 

 iii) Design and approval of resettlement policy 

 iv) Coordinate with line departments such as telephone, state electricity board, 

public health engineering department and forest department for shifting of 

utilities and cutting of trees  

 v) Participate with NGOs in verification survey of PAPs and categorisation of 

PAPs  

 vi) Participate in consultations with PAPs and beneficiaries 

 vii) Designing and distribution of ID cards along with NGO 

 viii) Coordinate and facilitate relocation of displaced persons including designing 

and construction of resettlement colony / vendor market; provision of basic 

amenities; distribution of plots / houses / to residential and/or commercially 

displaced persons 

 ix) Coordinate with NGO in identifying land for relocation of common property 

resources 

 x) Coordinate with civil construction contractor to relocate common property 

resources 

 xi) Permission and liaison with line departments for provision of basic amenities in 

resettlement colonies, land acquisition and income restoration schemes;  

 xii) Coordinate with revenue department for facilitating disbursement of 

compensation and resettlement and rehabilitation assistances 

 xiii) Monitoring of physical and financial progress 

 xiv) Approval of micro plans 

 xv) Participate in training programmes for income restoration organized by NGOs 
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 xvi) Consult with panchayat and block office to facilitate inclusion of PAPs’ name 

for poverty alleviation schemes of government of India. 

 

82 NGOs have following roles: 

 i)  Develop rapport with PAPs and between PAPs and EAs 

 ii) Verification of PAPs 

 iii) Consultations with the community 

 iv) Assess the level of skills and efficiency in pursuing economic activities, identify 

needs for training and organise programmes either to improve the efficiency 

and/or to impart new skills 

 v) Assist PAP in receiving rehabilitation entitlements due to them 

 vi) Motivate and guide PAP for proper utilisation of benefits under R&R policy 

provisions 

 vii) Assist PAPs in obtaining benefits from the appropriate development 

programmes. 

 viii) Help PAPs in increasing their farm income through provision of irrigation 

facility or improving farm practices, and  

 ix) Ensure marketing of produce particularly those under self-employment 

activities. 

 x) Complete the consultation at the community level and provide support by 

describing the entitlements to the entitled persons (EPs) and assisting them in 

their choices 

 xi) Accompany and represent the EPs at the Grievance Redress Committee 

meeting. 

 xii) Assist EPs to take advantage of the existing government housing schemes and 

employment and training schemes that are selected for use during the project, 

and  

 xiii)  Promote location specific Community Based Organisations (CBOs) of PAPs to 

handle resettlement planning, implementation and monitoring.  

 xiv) Create awareness among PAPs of HIV/AIDS, trafficking of women and child, 

childlabour, health and hygiene, 

 

4.4.5 Low impact categories 

83 Low impact category investments are those which are likely to cause minimal or no 

adverse environmental impacts on human populations or the physical environment. The 
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impacts in case of low category investments are largely localized and are temporary in 

nature. In such cases, detailed ESA would not be required. 

84 These investments would require the preparation of an Environmental and Social 

Mitigation Plan as a part of the DPR either as a separate chapter or a volume (as 

needed), analysing the environmental and social issues and providing the corresponding 

mitigation measures. There will also be a separate section in the summary of the 

document mentioning the key mitigation measures proposed through the ESMP. 

 A Guidance Note for carrying out ESA is provided in Annex I, and anoutline 

Environment and Social Management Plan for low impact category investments is 

provided in Annex II. However, during the project preparation, these measures shall be 

validated with actual site conditions and updated to make these more project-specific. 

 All ESAs, ESMPs, and RAPs of all investments will be shared with the SPMGsfor 

review and clearance. The NMCG and SPMGs may obtain expert opinion as necessary 

for reviewing environmental and social screening, ESAs, ESMPs and RAPs. 

85 The EA/DPR consultant will prepare the ESMP in accordance with the specifications 

and conditions included in the bid documents. The generic terms of reference for the 

scope of DPRs would be suitably amended in each case in accordance with the 

screening and assessment provided in the FR. 

4.5 Stakeholder Consultations and Disclosure of ESA 

86 Planning and design of all the investments will include adequate consultations with the 

project-affected groups and other stakeholders and will specifically focus on the 

project's environmental and social impacts. For High impact category investments, the 

consultation with these groups shall be carried out at least twice: (a) shortly after 

screening and before the terms of reference for the ESA are finalized; and (b) once a 

draft ESA report is prepared. In addition, such groups will be consulted throughout 

project implementation as necessary to address ESA-related issues that affect them. 

This will enable to elicit and address the concerns of the stakeholders and address them 

upfront in the project feasibility and design of the project. 

87 In order to facilitate meaningful consultations and also effective participation of the 

stakeholders in the project, all the project related information will be shared with the 
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likely project-affected groups and local NGOs, in a timely manner prior to consultation 

and in a form and language that are understandable and accessible to the groups being 

consulted. 

88 In case of High impact category investments, a summary of the proposed project's 

objectives, description, and potential impacts will be provided for the initial 

consultation. For consultation after the draft ESA report is prepared, a summary of the 

ESA's conclusions will be provided. In addition, the draft ESA report will be made 

available at all relevant public locations, accessible to project-affected groups and the 

stakeholders. The ESA report will also be disclosed in website of the SPMGs and 

NMCG. 

4.6 Environmental Regulatory Compliance 

89 In addition to the above, the investments should also comply with all the applicable 

environmental regulations and should secure required clearances / authorizations. 

Tables Table 4.5and 4.6 provide a summary of such clearances and permissions. 
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TABLE 4.5 ENVIRONMENTAL REGULATORY REQUIREMENTS FOR NAMAMI 

GANGE INVESTMENTS 

S. 

No. 

Type of Clearance Applicability Project Stage Responsibility Time 

Required 

1 Environmental Clearance 

from MoEF&CC/SIAA 

Applicable for select 

investments 

Pre-Construction EA Not 

Applicable 

2 Forest Clearance for land 

diversion 

For forest land 

acquisition 

Pre-Construction EA 6-8 Months 

3 Tree felling permission For roadside tree 

cutting, incase 

sewers are to be laid 

Pre-construction EA 15 days 

4 NOC and consents under 

Air, Water & 

Environment Act and 

noise rules from SPCB 

For establishment of 

construction camp. 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 

5 NOC and consents under 

Air, Water & 

Environment Act and 

noise rules from SPCB 

For operating 

construction plant, 

crusher, batching 

plant etc. 

Construction stage 

(Prior to initiation 

of any work 

Contractor 1-2 Months 

6 Explosive License from 

Chief Controller of 

Explosives, 

For storing fuel oil, 

lubricants, diesel etc. 

at construction camp 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 

7 Permission for storage of 

hazardous chemical from 

CPCB 

Manufacture storage 

and Import of 

Hazardous Chemical 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 

8 Quarry Lease Deed and 

Quarry License from 

State Department of 

Mines and Geology 

Quarry operation 

(for new quarry) 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 

9 Permission for extraction 

of ground water for use 

in road construction 

activities from State 

Ground Water board 

Extraction of ground 

water 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 

10 Permission for use of 

water for construction 

purpose from irrigation 

department 

Use of surface water 

for construction 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 
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S. 

No. 

Type of Clearance Applicability Project Stage Responsibility Time 

Required 

11 Labour license from 

labour commissioner 

office 

Engagement of 

Labour 

Construction stage 

(Prior to initiation 

of any work) 

Contractor 2-3 Months 
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TABLE4.6 ENVIRONMENTAL REGULATORY COMPLIANCE DURING CONSTRUCTION AND OPERATION OF NAMAMI GANGE 

INVESTMENTS 

S.

No 

Project Portfolio Applicable 

Legislations 

Obligations Responsibility 

A Sewerage & Sanitation Investments 

1.  Laying entirely new sewer Net Work or 

extension to existing network including 

providing house connections and gravity 

based interception and diversion 

arrangements to drains carrying sanitary 

sullage/dry weather flow  

None  Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Ensure minimum hindrance to traffic, 

pedestrians and minimum interruption to 

services  

 Contractor during construction and 

operating agency during operation 

& maintenance  

 ULB/EA/Contractor 

2.  Sewerage Network and Pumping 

Stations 

Air Act, 1981 & 

Noise Rules as per 

EP Act, 1986 

 Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Contractor during construction and 

operating agency during operation 

& maintenance  

 ULB/EA/Contractor 

3.  Sewerage Network, Pumping Station 

and Treatment Plant 

Water Act, 1974  

Hazardous Wastes 

(Management and 

Handling) 

Amendment Rules, 

2000 

 Secure Consent to establish and Operate for 

sewage treatment plant from SPCBs and 

Ensure Air and Noise quality is within the 

stipulated limits of SPCB and CPCB 

 Contractor during construction and 

operating agency during operation 

& maintenance  

 ULB/EA/Contractor 

4.  Low Cost Sanitation None  Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Ensure minimum hindrance to traffic, 

pedestrians and minimum interruption to 

services 

 

5.  Generators at Sewage Pumping Stations 

and Sewage Treatment Plant 

Air Act 1981 & 

Noise Rules as per 

EP Act, 1986 

 Secure Consent to establish and Consent to 

Operate for sewage treatment plant from 

SPCBs  

ULB/EA/Contractor 
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S.

No 

Project Portfolio Applicable 

Legislations 

Obligations Responsibility 

 Ensure Air and Noise quality is within the 

stipulated limits of SPCB and CPCB 

B Industrial Pollution Control Investments 

1.  Common Effluent Treatment Plants  Hazardous Wastes 

(Management and 

Handling) 

Amendment Rules, 

2000 

 Secure the Consent to Establish and 

Consent to Operate from SPCBs  

 Obtain Environmental Clearance from 

MOEF&CC 

 Ensure Air, water(surface and ground) and 

Noise Quality is within stipulated limits of 

SPCB’s/CPCB 

ULB/ EA/ Contractor 

2.  Hazardous Waste Receiving, Treatment, 

Storage and Disposal Facilities  

Hazardous Wastes 

(Management and 

Handling) 

Amendment Rules, 

2000 

 Secure the Consent to Establish and 

Consent to Operate from SPCBs  

 Obtain Environmental Clearance from 

MOEF&CC 

 Ensure Air, water(surface and ground) and 

Noise Quality is within stipulated limits of 

SPCB’s/CPCB 

ULB/ EA/ Contractor 

CSolid Waste Management Facilities 

A.  Engineered Landfill Sites MSW Rules, 2000 

Air, Act, Water Act 

and EPA 

 Secure the Consent to Establish and 

Consent to Operate from SPCBs  

 Obtain Environmental Clearance from 

MOEF&CC 

 Ensure Air, water(surface and ground) and 

Noise Quality is within stipulated limits of 

SPCB’s/CPCB 

ULB/ EA/ Contractor 

B.  Composting Facilities  MSW Rules, 2000 

Air Act Water Act 

and EPA 

 Secure the Consent to Establish and 

Consent to Operate from SPCBs  

 Obtain Environmental Clearance from 

MOEF&CC 

ULB/ EA/ Contractor 
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S.

No 

Project Portfolio Applicable 

Legislations 

Obligations Responsibility 

 Ensure Air, water(surface and ground) and 

Noise Quality is within stipulated limits of 

SPCB’s/CPCB 

 Ensure no odour and fly nuisance in and 

around the waste segregation units within 

the compost yard through appropriate 

mitigation measures  

D River Front Development Schemes  

A.  River front development and 

beautification schemes 

None  Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Ensure minimum hindrance to traffic, 

pedestrians and minimum interruption to 

services 

ULB/ EA/ Contractor 

B.  Construction of Bathing Ghats None  Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Ensure minimum hindrance to traffic, 

pedestrians and minimum interruption to 

services 

ULB/ EA / Contractor 

C.  Redevelopment of cremation grounds 

situated along river banks 

 

None 

 Ensure Air and Noise Quality is within 

stipulated limits of SPCB’s 

 Ensure minimum hindrance to traffic, 

pedestrians and minimum interruption to 

services 

ULB/ EA/ Contractor 

D.  Modification of electric /CNG 

crematoriums situated along river banks 

Air Act, 1981 Secure No Objection Certificate from SPCB  

 Consent to establish  

 Consent to Operate 

 Ensure Water, Air and Noise quality is 

within the stipulated limits of SPCB. 

ULB/EA/ Contractor 
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Section 5 Implementation, Monitoring and Reporting 

Arrangements 

5.1 General 

90 In order to achieve the objective of ‘Mission Clean Ganga’ by 2020, Namami 

Gangeprogram provides financial assistance for implementation of river pollution 

abatement/mitigation investments in Ganga main stem states. In addition to complying 

with various technical and performance standards, the investments to be supported 

under this program shall comply with the Environmental and Social Management 

Framework. The implementation, monitoring and reporting arrangements for the ESMF 

have been worked out within the overall institutional structure for implementation of 

the Namami Gange program, as described in the sections below. 

 

5.2 Namami Gange Institutional Arrangements 

91 As nodal Ministry for the Namami Gange program, the MoWR,RD&GR through 

NMCG is the primary implementing agency for the project at the national level. The 

implementing agencies at the state level are the SPMGs. At the local level, specific 

Executing Agencies (EAs) will be selected for implementation of various activities, 

including infrastructure investments under the Namami Gange program. EAs may 

include para-statal organizations, Special Purpose Vehicles and Joint Ventures 

(SPVs/JVs), Urban Local Bodies (ULBs), appropriate state-level departments, NGOs, 

or public institutions.  

 

92 The main functions of the various agencies with regard to the Namami Gangeprogram 

include the following: 

 The NMCG will be responsible for overall project planning and management at 

the national level; direct implementation of the national level activities; 

ensuring satisfactory implementation of the state-level investments and 

activities; providing guidance, support and approvals to the SPMGs where 

needed; and monitoring implementation performance; 

 The SPMGs will be responsible for project planning and management at state 

level, ensuring satisfactory implementation of the state-level investments and 
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activities; direct implementation of some of the state-level activities; providing 

guidance, support and approvals to the state EAs where needed; and monitoring 

implementation performance of the EAs; 

 The EAs will plan and implement the activities/investments and put in place 

arrangements for satisfactory and sustainable operation and maintenance of the 

assets created. The EAs will be responsible for all contract management, 

including preparation of feasibility reports and DPRs, and seeking the necessary 

approvals. 

  

5.3 Implementation, Monitoring and Reporting Arrangements for the 

ESMF 

93 Within the above overall implementation Guideline of the Namami Gange program, 

environmental and social due diligence will be carried out by the relevant agencies at 

each stage of the project cycle in accordance with the guidance provided in the ESMF. 

  

94 A Social Development Officer and an Environmental Officer will be appointed for 

managing social and environmental issues (including safeguards issues) at both central 

level as well as in each of the project states. These officers will assist the EAs in 

implementation of ESMF provisions.  

 

95 In the EA, an officer each will be designated as social and environment officer who will 

be responsible for the implementation of ESMF tasks at the field level with the 

assistance and participation of the local self-government. These officers will also have 

the responsibility of implementing safeguard activities along with other project 

components, and for co-ordination among different agencies, such as the local self-

government, Revenue Department etc. During implementation, meetings will be 

organized by the SPMGs inviting all EAs in the state for providing information on the 

progress of the project work.  

 

96 An independent Environment and Social/Compliance Monitoring Audit will be 

conducted by third party inspection agency for each of the sub projects, Asample terms 

of reference for the audit is presented in Annex IV. 
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 The project cycle for an investment under the Namami Gange program and the interface 

with the ESMF requirements are summarized hereunder. 

 

 Project Screening 

97 Upon receipt of request for funding, SPMG will assess the eligibility of the sub-project 

in line with the agreed framework. The scope of the project would be discussed and the 

guidelines for project preparation would be shared. The screening criteria and 

categorisation of sub-projects on that basis would also be explained. Once the FR is 

approved and the categorisation of the sub-project has been agreed upon, the EA would 

be advised on the appropriate DPR preparation toolkit that needs to be followed. 

 

98 The EA will prepare a Detailed Project Report (DPR) including environment and social 

management plan (ESMP) tailored to the specific sub-project (for Low impact category 

investments). For High impact category investments, the EA will engage external 

agencies to undertake preparation of the ESMP (including RAP as relevant) in line with 

the requirements of ESMF. While initiating the ESMP (including RAP, as relevant), 

the EA/ external agency will be guided by the model Terms of Reference annexed and 

shall interact with the Environmental and Social Specialists in the SPMG to seek 

guidance in the finalization of scope of work and the development of the plans.  

 

99 On receipt of the ESMP (including RAP, as relevant), specialists will evaluate the 

completeness of the documents and their compliance with the ESMF. Further actions, 

if any required, will have to be carried out by the EA prior to the appraisal of the project. 

 

 Project Appraisal 

100 During project Appraisal, the SPMG will appraise the project preparation leading to 

the approval of the DPR. The aspects that will be appraised during the project appraisal 

will include the following aspects:  

 Environmental and social suitability of site 

 Adequacy of the ESMP (including RAP, as relevant) as per the ESMF including 

analysis of alternatives, if possible 

 Compliance with regulatory requirements and clearances 
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 Comprehensiveness of the ESMP (including RAP, as relevant)  in light of the 

project specific environmental and social issues 

 Integration of environmental and social mitigation measures in to the design, 

wherever relevant/required  

 Arrangements for implementation of ESMP (including RAP, as relevant), including 

institutional capacity and contractual provisions 

 Inclusion of ESMP (including RAP, as relevant)budgets in the project cost and 

contract documents 

 ESMP (including RAP, as relevant)monitoring and reporting arrangements 

 Need for any legal covenant to address specific environmental risks including 

regulatory risks, if any 

 Risk analysis / allocation 

 environment and social enhancements (if any / applicable) 

 

101 The Environment and Social Management Plan (ESMP) prepared for the project will 

form part of the bidding documents, in addition to the references to various acts relating 

to environment and labor, and the implementation of the same will be monitored by 

SPMG and NMCG. 

 

 Project Approval and Disbursement 

102 After requisite approvals and concurrence are obtained, SPMG will discuss 

implementation of environmental and social management measures of the project with 

the EA to ensure that these are suitably incorporated into the respective legal 

/contractual documents, for implementation by the EA.  

 

103 The civil works will be initiated only after the required land has been acquired and 

declared free from encroachments and other encumbrances and the EA has the physical 

possession of the land. Before the start of civil works the compensation has to be 

disbursed to the land owners. During implementation, consultations with the 

communities shall be undertaken by the EA / NGOs for providing information on the 

progress of the project work. The roles and responsibility of each of the Agency/Official 

involved are further detailed in Annex III. 

 

 Monitoring and Reporting Arrangements 
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104 The NMCG, through the respective SPMGs will monitor all the approved investments 

under the Namami Gangeprogram to ensure conformity to the requirements of the 

ESMF. The monitoring will cover all stages of construction, operation and 

maintenance. The monitoring will be carried out through the environmental and social 

safeguard compliance reports that form a part of Quarterly Progress Reports for all 

investments and regular visits by the environmental and social specialists of the 

NMCGand SPMGs. In addition to the above, the NMCG will undertake an annual 

ESMF audit and will review the status of ESMF compliance, as per the sample terms 

of reference provided in Annexure IV.  

 

105 The NMCGwill review these audit reports and identify technical, managerial, policy or 

regulatory issues with regards to the compliance of the ESA reports. The identified 

technical issues will be duly incorporated in the subsequent investments. Policy and 

regulatory issues will be debated internally by the NMCG’s internal review committee 

and the need for appropriate interventions will be determined. These interventions 

could include appropriate revision of ESMF document or suitable analytical studies to 

influence policy or programs of the state, if found necessary / warranted. 

  

106 An external evaluation of the RAP implementation prepared under Namami Gange 

programwill also be undertaken twice during the implementation of the project – 

midterm and at the end of the implementation.  The Table5.1 below details out the 

mitigation measures for each impact type, monitoring measures, responsibility and 

timeline.  

 

107 Tribal Management Framework (TMF) will be implemented by SPMGs with the help 

of EAs. In absence of in-house capacity of EAs, third party may be hired, either an 

NGO or a consulting firm. 

 

108 During implementation, meetings will be organized by the SPMGs inviting all EAs in 

the state for providing information on the progress of the project work. The project 

cycle for an investment under the Namami Gange program and the interface with the 

ESMF requirements are summarized Table 5.1. 
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TABLE 5.1 MITIGATION, MONITORING, RESPONSIBILITY AND TIMELINE 

S. 

No 

Impact Monitoring Measures Responsible 

Agency 

Timeline 

1 Land 

acquisition 

Regular internal monitoring by 

the EA and SPMG and 

periodic evaluation 

EA 12 months from the 

start date. 

Compensation to be 

paid before the start of 

civil works.  

2 Acquisition of 

house/ structure 

Regular internal monitoring by 

the EA ,SPMG and periodic 

evaluation 

EA 

3 Loss of 

livelihood or 

source of 

livelihood 

 

Regular internal monitoring by 

EA; midterm and end term 

evaluation 

 

EA 12 months from the 

start date of the 

activities of the 

priority investment. 

Assistance to be paid 

before the start of civil 

works. 

4 Loss of access 

to private and / 

or common 

property 

Regular internal monitoring by 

the EA; ; midterm and end 

term evaluation 

EA, ESMF 

Auditors  

12 months from the 

start date of the 

activities of the 

priority investment. 

Assistance to be paid 

before the start of civil 

works. 

5 Displacement of  

Non 

Titleholders 

Regular internal monitoring by 

the EA; a; midterm and end 

term evaluation 

EA, ESMF 

Auditors 

 

6 Group support 

to Tribal  

community 

Regular internal monitoring by 

the social development 

professional of EA along with 

NGO; midterm and end term 

evaluation 

EA; District 

Administrati

on; ESMF 

auditors  

12 months from the 

start date of the 

activities of the 

priority investment, 

followed by annual 

audit 
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7 Gender Action 

Plan 

Regular internal monitoring by 

the social development 

professional of EA along with 

NGO;midterm and end term 

evaluation 

EA, ESMF 

Auditors 

12 months from the 

start date of the 

activities of the 

priority investment, 

followed by annual 

audit 
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TABLE 5.2  ESMF IMPLEMENTATION AND MONITORING ARRANGEMENTS 

Milestones Objectives Process Responsibility 
Decision/Target/ 

Deliverable 

1. Sub- Project 

Screening (at 

the FR stage) 

To approve 

categorisation 

of proposed 

sub-projects 

into high/ low 

impact 

investments 

a. Discussions with EA to  

-  assess eligibility of project based on Namami 

Gange’s priorities in consonance with Mission 

Clean Ganga  

- identify scope of project report 

b. EA to submit FR along with proposed impact 

categorisation 

c. SPMG may seek expert opinion 

 

 NMCG 

 SPMG 

 EA 

 

 Decision to proceed or not  

 Identification of impact 

category 

2. Sub- Project 

Appraisal (at the 

DPR stage) 

To ensure 

satisfactory 

compliance 

with ESMF 

Detailed appraisal of the ESMP (including RAP, 

where relevant), including site visits/investigations 

if necessary assess suitability of site, adequacy of 

ESMPs, risk analysis and regulatory clearances  

EA to submit ESMP as part of DPR for approval 

 

 SPMG 

 NMCG 

 

 Review report and decide 

to  

- accept  

- accept with 

modifications  

- reject and instruct to 

resubmit DPR 

3. Approval   Approvals from 

SPMG/ NMCG/ 

World bank 

a. SPMG to recommend to NMCG 

b. NMCG to recommend to Empowered Committee 

and World Bank (wherever applicable) 

c. Review of Sub Project EAs and ESAMPs by the 

World Bank including review and clearance of EA 

TORs for High Impact projects by the Bank 

 SPMG 

 NMCG 

 Approval of DPR 
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Milestones Objectives Process Responsibility 
Decision/Target/ 

Deliverable 

4. ESMP 

Implementation 

Monitoring and 

Review  

Ensure 

Implementation 

of agreed 

ESMP 

(including 

RAP, where 

applicable) 

a. Prepare quarterly progress reports 

b. Schedule field visits as required 

c. Third party audit 

 
SPMG, EA, Contractors 

 Quarterly Progress Report 
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5.4 Social Accountability and Grievance Redressal Mechanism 

109 Social Audit, a viable instrument of sustainable program delivery, is in fact People’s 

Audit, which provides a succinct view of performance based on society’s perceptions 

and analysis at large. Citizen’s Monitoring Committee will perform Social Audit in a 

manner prescribed by the Government of India. 

 

110 An integrated system will be established with Grievance Redressal Cells (GRCs), with 

necessary officers, officials and systems, at the local EAs, ULBs, SPMGs and the 

NMCG levels. Grievances may be submitted through various mediums, including in 

person, in written form to a noted address, through a toll free phone line or through 

direct calls to concerned officials, and online. All local contact information and options 

for complaint submission will be available on site on local information boards. 

Moreover, they will be in addition to the PIO officers to be appointed under the RTI 

Act. Under GAAP, a half yearly report on Grievance Redressal by the NMCG, SPMG 

and EA will be prepared. The project will abide by the RTI Act of 2005 and under 

provisions of Section 4 of the Act; it will commit itself for proactive disclosure and 

sharing of information with the key stakeholders, including the 

communities/beneficiaries. The project will have a communication strategy focusing 

on efficient and effective usage of print and electronic media, bill boards, posters, wall 

writing, and adoption of any other method suiting local context, logistics, human and 

financial resources. 

  

 As part of IGRM, a Grievance Redress Cell (GRC) will be set up at the district level 

wherever investments have been or will be planned. Since each project town / city will 

have Citizen’s Monitoring Committee (CMC), the GRC will be a subcommittee of the 

citizen’s monitoring committee. The staffing of GRC will include two representatives 

from CMC and the concerned executive engineer of EA. The head of the cell will be a 

person of repute but not continuing in the government service. The GRC will have its 

own bye laws. The functions of the GRC will include: (i) to redress grievances of 

project affected persons (PAPs) in all respects; (ii) rehabilitation and resettlement 

assistance and related activities; (iii) GRC will only deal/hear the issues related to R&R 

and individual grievances; (iv) GRC will give its decision/verdict within 15 days after 

hearing the aggrieved PAPs; (v) final verdict of the GRC will be given by the 
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Chairman/Head of GRC in consultation with other members of the GRC and will be 

binding to all other members. 

 

5.5  Training and Capacity Building 

111 Being a new entity, the NMCG&SPMGs staff will need additional training in the 

management of environmental and social issues of the program.  The training program 

for various relevant stakeholders will include an orientation program on the ESMF, 

Project Management, Engineering and Public Health.  Course outline for various 

modules, the duration and the participation envisaged has been illustrated in Table 5.3 

 

112 The training program is to be co-ordinated and anchored by NMCG with the support 

from agencies / individuals experienced in safeguard aspects of urban infrastructure 

investments for developing courses on conducting training programs.   

 

113 The training will focus on the environmental and social issues.  The contents will 

basically focus on the ESMF, concept, regulatory requirements, Environment and 

Social priority issues, project cycle of Namami Gange program investments, outline of 

EA / SA and report formats in respect of the Environmental aspects. In respect of social 

aspects the course content will focus on the R & R policies and procedures, Land 

Acquisition process, identification of PAPs, Social entitlement frameworks, social 

assessment, RP techniques, and Risk Assessment and management skills. The generic 

training program is elaborated in Table 5.3 

 

114 In addition to the above, Namami Gange program will make a conscious effort to 

mainstream the environmental and social issues within the training programs of 

NMCG. The program will be structured in such a way that it clearly brings out the 

value addition and enhancement benefits of proper management of environmental and 

social issues.  

 

115 As part of the capacity building exercise, NMCG also aims at developing decentralized 

local capacity on managing environmental and social issues associated with various 

investments. In order to achieve the above objective, the specialists will develop a 

network of technical man power resources such as staff from universities / research 
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institutions, civil society organisations, etc. These persons will be trained during the 

course of Namami Gange program, so that they can provide support to the ULBs in 

implementing ESMP (including RAP, as relevant) recommendations and also offer 

support on an on-going basis. 
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Table 5.3: Generic Training Programme 

Program 1 

Orientation Program / 

Workshop for Project 

Development agency 

Module 1 - ESMF 

Profile 

 Namami 

GangeConcept 

 ESMF Concept 

 Regulatory 

Requirements-E&S 

Priority Issues 

 Sub project types of 

Namami Gange 

program 

 ESA and SESA 

Process Outline 

 Reports & Formats 

Module 2 Environmental 

Assessment Process 

 Environmental Laws & 

Regulations 

 EIA process 

 Identification of 

Environmental Impacts 

 Impact Identification Methods 

 Identification Mitigation 

Measures 

 Formulation of Environmental 

Management Plan 

 Implementation and 

Monitoring 

 Institutional Mechanism 

Module 3 Social 

Assessment Process 

 Social Assessment 

process 

 Description of 

Namami Gange 

program R&R, 

tribal and gender 

frameworks  and 

procedures and 

National 

requirements 

 LA process 

 Necessity for RAP 

and its preparation 

process  

 

 

 

1½ day  

(1st, 3rd and 5th 

year of the 

project) 

 

 Environment and 

social staff of 

NMCGand SPMG 

 Heads of Statutory 

Boards and other 

monitoring agencies  

Program - 2 

Orientation Program / 

Workshop for Project 

Implementing agency 

Module 1 - ESF Profile 

 Namami Gange 

Concept 

 ESMF Concept 

 Regulatory 

Requirements-E&S 

Priority Issues 

 Sub project types of 

Namami Gange 

program  

 ESA and SESA 

Process Outline 

 Reports & Formats 

Module 2 Environmental 

Assessment Process 

 Environmental Laws & 

Regulations 

 EIA process 

 Identification of 

Environmental Impacts 

 Impact Identification Methods 

 Identification Mitigation 

Measures 

 Formulation of Environmental 

Management Plan 

 Implementation and 

Monitoring 

 Institutional Mechanism 

Module 3 Social 

Assessment Process 

 Social Assessment 

process 

 Description of 

Namami Gange’s 

R&R, tribal and 

gender frameworks  

and procedures and 

National 

requirements 

 LA process 

 Necessity for RAP 

and its preparation 

process 

 

 

 

 

1½ day  

(1st, 3rd and 5th 

year of the 

project) 

 Municipal 

Commissioners of the 

ULBs and Heads of 

EAs 

 Engineering/Public 

Health personnel from 

the ULBs and social 

and environment staff 

of EAs 

 Engineering personnel 

from Statutory Boards, 

and environment and 

social staff of potential 

private operators / 

consultants. 
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Programs Contents Duration / 

Schedule 

Participants 

 

Program -3 

Workshop on Sectoral 

Environmental and Social 

Assessment 

Module 1– Water 

supply, sewerage and 

sanitation 

 ESMF Concept 

 Regulatory 

Requirements-E&S 

Priority Issues 

 Outline of ESA 

Process  

 Identification of 

Environmental and 

Social Impacts 

 Developing 

Mitigation 

Measures including 

entitlement 

frameworks 

 Formulation of 

Environmental  and 

Social 

Management Plan 

including 

preparation of 

Resettlement 

Action Plan 

 Implementation 

and Monitoring 

arrangements 

 Budget preparation 

for implementation 

of ESMP 

 Case Studies 

Module 2– Solid 

waste management 

 ESMF Concept 

 Regulatory 

Requirements-

E&S Priority 

Issues 

 Outline of ESA 

Process  

 Identification of 

Environmental 

and Social 

Impacts 

 Developing 

Mitigation 

Measures 

including 

entitlement 

frameworks 

 Formulation of 

Environmental  

and Social 

Management 

Plan including 

preparation of 

Resettlement 

Action Plan 

 Implementation 

and Monitoring 

arrangements 

 Budget 

preparation for 

implementation 

of ESMP 

 Case Studies 

Module 3–  River Front 

Development  

 ESMF Concept 

 Regulatory 

Requirements-E&S 

Priority Issues 

 Outline of ESA 

Process  

 Identification of 

Environmental and 

Social Impacts 

 Developing 

Mitigation Measures 

including 

entitlement 

frameworks 

 Formulation of 

Environmental  and 

Social Management 

Plan including 

preparation of 

Resettlement Action 

Plan 

 Implementation and 

Monitoring 

arrangements 

 Budget preparation 

for implementation 

of ESMP 

 Case Studies 

Module 4 

– Open 

Forum 

Feedback 

and 

comments 

from the 

Participan

ts. 

 

 

 

 

 

 

 

 

 

1½ days  

(every alternate 

years) 

(Introduction  will 

be common to all 

and participants will 

be split according to 

their respective 

sectors) 

 Municipal 

Commissioners of 

the ULBs and heads 

of other EAs. 

  Engineering/ Public 

Health personnel 

from the ULBs and 

other EAs. 

 Engineering 

personnel from 

Statutory Boards, 

and potential private 

operators / 

consultants. 

 Environment and 

social staff of 

NMCG; SPMGs;  

and EAs 
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Section 6Public Consultations and Disclosure 

6.1 General 

115 The development of the ESMF is based on a consultative process that engaged key 

stakeholders at the national, state, and local levels and sought their feedback. Key 

government agencies have been consulted at the various levels to obtain their consent 

on the ESMF in general and specially on the land acquisition process and resettlement 

framework.  

 

116 National level consultations on ESMF were held as follows: 

(i) April 17, 2010: A meeting on the international River clean-up experiences was 

held at Scope Complex, Lodi Road, New Delhi where MoEF&CC, World Bank, 

States, ULBs, NGRBA expert members, and some NGOs participated. 

Consultations on broad outline of ESMF were conducted. 

(ii) Sept.1, 2010: A meeting was organized in MoEF&CC with States and PIAs – It 

was first consultant meeting on ESMF where MoEF&CC made a presentation 

and draft of ESMF was shared with the States. 

(iii)  Oct. 25-26, 2010: A workshop for consultation on Investment frameworks and 

ESMF was organized in the World Bank where States, PIAs, NMCG and World 

Bank participated and agreed on the broad contours of the ESMF. It was agreed 

that States would conduct the public consultations at important towns where 

projects are likely to be implemented under the program. 

 

117 Following the national level consultations, public consultations have been carried out 

in sample sub project areas in each of the five participating states to get feedback and 

suggestions from the affected community on the ESMF. The dates of these consultation 

meetings were announced in the local newspapers in advance so that all interested 

parties could participate and provide suggestions. The ESMF was translated into local 

language and disclosed on the websites and placed with the offices of the nodal agencies 

prior to the consultation meetings. Representatives of the State Nodal Agencies 

facilitated the public consultation meetings. The consultants preparing the ESMF 

attended the public consultation meetings in all the states to note the stakeholder 
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suggestions and feedback. The minutes of the meeting was prepared highlighting the 

key discussions and issues raised by the stakeholders.  

 

118 The schedule of the public consultations at the state level is provided in Table 6.1. The 

minutes of the meetings are given in the sections that follow. 

 

TABLE 6.1 DETAILS OF THE PUBLIC CONSULTATIONS HELD AT THE FIVE SELECTED 

STATES 

S.No State State Nodal 

Agency 

Venue Date Time 

1 Uttarakhand Uttarakhand Peyjal 

Nigam 

Nagar Pallika 

Bhawan, 

Haridwar, 

Uttarakhand  

10th 

December 

2010. 

2:30 pm to 

5:00 pm 

2 West Bengal Urban Development 

Department 

Kolkata, West 

Bengal 

21st 

December 

2010 

2:00 pm to 

4:00 pm 

3 Jharkhand Urban Development 

Department, 

Jharkhand) 

Vikash Bhawan 

D.C. Office, 

Sahibganj, 

Jharkhand 

23rd 

December 

2010 

11:00 am 

to 2:00 pm 

4 Uttar Pradesh Ganga Pollution 

Control Unit, U.P 

JalNigam 

Nagar Nigam, 

Guest House, 

Kanpur, Uttar 

Pradesh 

28th 

December, 

2010 

3:00 pm to 

5:30 pm 

5 Uttar Pradesh Ganga Pollution 

Control Unit, U.P 

JalNigam 

Sadan Hall, 

Nagar Nigam, 

Allahabad, Uttar 

Pradesh 

29th 

December 

2010 

 

3:00 pm to 

5:00 pm 

6 Bihar Department of 

Urban Development 

Patna, Bihar 4th 

January 

2011 

3:00 pm to 

5:00 pm 
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6.2 Minutes of Public Consultation Meetings 

119 Public Consultation on Environment and Social Management Framework 

(NGRBA Program), held at Haridwar, Uttarakhand 

 

Minutes 

Date: 10th December 2010.  Time: 2:30 PM to 5:00 PM 

Venue: Nagar Pallika Bhawan, Haridwar, Uttarakhand 

Attended by: 

 State Nodal agency (UttarakhandPeyjal Nigam): Mr. Prabhat Raj (Executive 

Engineer), Mr. S. C Gupta (General Manager), Mr. Y. K Mishra (Project 

Manager), 

 Consultancy team from TERI: Mr. Sakaram Somayaji, Mr. C. G Hiremath, Ms. 

C. Sita Lakshmi 

 Number of participants: 22 (representatives from NGOs, elected members of 

Nagar PallikaHaridwar and concerned individuals from Uttarkashi, Gangotri, 

Dehradun and Haridwar, list attached) 

 

The public consultation meeting was flagged-off by Mr. Y. K Mishra who welcomed 

the participants and briefed them about the agenda of the meeting. Further the meeting 

was carried forward by Mr. Prabhat Raj, who presented the details about the 

Environment and Social Management Framework, starting from the current status of 

river Ganga, future government plans, possible assistance by World Bank, overall 

significance of ESMF, stake-holder participation during the project, etc. A brief 

summary of all the important points discussed during the meeting are mentioned in the 

following points: 

 A target-oriented, continuous and regular mechanism to create education and 

awareness among the people, particularly the younger generation about the 

importance of keeping river Ganga clean. 

 Provide proper sanitation facilities, along with efficient operation and 

maintenance systems, to the tourists and pilgrims (like the Kaavadis) who visit 

the state during religious occasions and other festivals. 

 Active participation from the NGOs, the local communities and the panchayats 

needs to be ensured in the process of planning, implementation and monitoring 

of the project. 
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 All efforts should be made to safeguard and minimize any possible negative 

impact on the socio-cultural beliefs and traditions of the local communities 

regarding river Ganga, while implementing the sub-projects. 

 Regular operation and maintenance mechanism for sustainable management of 

the facilities created during the sub-projects, along with sufficient budgetary 

provisions. 

 In order to ensure proper cleaning of Ganga, all the tributaries in the state also 

needs to be covered under the project. 

 A common concern among the stakeholders was the lack of any solid waste 

management plan, as of today, in the district. This project should incorporate 

suitable mechanisms for proper solid waste management in the river basin. 

 To avoid time and cost run-over, the time gap between planning and 

implementation of the project needs to be minimised. This will also prevent the 

project to suffer due to price-escalations and consequent budget insufficiency. 

 All safety and precautionary measures must be taken to avoid any accidents 

during the construction phase of the projects. Although the notice of the project 

along with other details and the specific agenda of the meeting was made 

available on the website of Peyjal Nigam, the ward members of Nagar Pallika, 

Haridwar suggested that hard copies of these details be provided to them 

individually, as internet is not easily accessible by everyone, so as to make their 

participation more effective. 

 Ensure proper coordination between different government agencies/ 

departments with clear allotment of responsibilities and provide sufficient 

accountability at each level. 

 

The meeting was concluded by Mr. Y. K. Mishra followed by vote of thanks given by 

Mr. S.C Gupta. 

 

120 Public Consultation Meeting on Environment and Social Management 

Framework (NGRBA Program) held at Kolkata 

 

Minutes 

Date: Tuesday, 21 December 2010  Time: 2 p.m. 

Venue: Unnayan Bhawan, Salt Lake, Kolkata 

Attended by: 

 Mr. N Dey, Special Secretary, Urban Development Department, Government 

of West Bengal, MrChunarDey, DGO, GAP 

 Consultancy team from TERI: DrSujanaDhar, Ms Avanti Roy Basu 
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 No. of participants: 43 (including representatives from Barrackpore, Khardah, 

Panihati, Kamarhati, Gaeshpur, Konnagar, Serampore, Naihati, Halisahar, 

Mahestala, Behrampore, Jangipur, Nabadwip, Bhatpara municipalities, Kolkata 

Metropolitan Development Authority, Howrah Municipal Corporation, 

Chandannagar Municipal Corporation, West Bengal Pollution Control Board, 

Jadavpur University, ME Directorate and KMW&SA). Signed list of 

participants attached as Annexure IV. 

 

The public consultation meeting was initiated by Mr N Dey who welcomed the 

participants and briefed them about the agenda of the meeting. The details of the 

Environment and Social Management Framework (ESMF), including the future 

activities planned by the government, possible assistance by World Bank, overall 

significance of the ESMF, stakeholder participation during the project, etc. were 

discussed. He also discussed the objectives of setting up the National Ganga River 

Basin Authority (NGRBA). 

 

A brief summary of the important points discussed during the meeting are mentioned 

below. 

 The various river pollution mitigation projects to be implemented under 

NGRBP, namely sewerage and sanitation schemes, sewage treatment plants 

(new/ up gradation), solid waste management, industrial pollution control 

initiatives and river front development schemes were highlighted. He stressed 

on the importance of the treated sewage water to only flow into the river. 

 Mr. Dey presented the genesis of the NGRBP and informed the participants that 

the mission is to clean River Ganga by 2020 and to bring the water quality to 

acceptable limits, which primarily flows through 5 states, namely, Uttar 

Pradesh, Uttarakhand, Bihar, Jharkhand and West Bengal.  

 He described the structure of the NGRBA, chaired by the Hon’ble Prime 

Minister of India. The organizational structure of the NGRBP is as follows: At 

the national level, NGRBA is chaired by the Hon’ble Prime Minister of India, 

and the Empowering Steering Committee (ESC) has been formed. At the state 

level, SGRBA (State Ganga River Basin Authority) is chaired by the Hon’ble 

Chief Minister of the respective states. Also, State Project Planning and 

Monitoring Unit (SNMCG) will be the state nodal agency and will be formed 
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in West Bengal shortly. The SNMCG will be a registered body and will be 

headed by the Principal Secretary of the State Urban Development Department. 

The State Executing Agency (SEA) will be formed at the state level. For 

execution of the project, EA (Executing Agency) – NGO or any state agency. 

City level monitoring agencies at the district level will also be formed. 

 He discussed in length about the purpose of the ESMF (Environment and Social 

Management Framework) including matters related to land acquisition, 

entitlement issues, resettlement and rehabilitation of the Project Affected 

Persons (PAPs). 

 The laws and regulations as well as World Bank Safeguard policies applicable 

to the project were discussed. 

 The environmental categorization of the various sub-projects envisaged under 

the NGRBP was discussed. 

 He mentioned that based on proper guidelines, feasibility reports (FR) will be 

prepared, and after obtaining necessary approvals from the state government 

and GoI, the DPR will be documented. The modifications will be made at the 

FR stage, and not at the DPR stage. 

 Many activities related to RFD have already been implemented in many parts 

of the state. He stressed on the need of ladies’ changing room (as part of the 

RFD sub-project) and the need of low-income scheme (as part of the sewerage 

and sanitation sub project). 

 The O&M cost for the first five years will be included within the project cost, 

and will follow the 70:30 pattern (70% by GoI and 30% by state government). 

The funds will flow from GoI to SPMG to EA. 

 The representatives of Panihati, Mahestala, Bhatpara, Gayeshpur and Chandan 

Nagar municipalities raised their queries, which were successfully handled by 

MrChunarDey (GAP), Prof. A Majumdar (Jadavpur University) and Dr T K 

Gupta (WBPCB). 

 Observations that the different agencies mostly failed to operate and maintain 

properly the sewage treatment plants e.g. Activated Sludge Process, Trickling 

Filters etc. constructed under GAP-Phase I and Phase- II were heard. The STPs 

like Waste Stabilization Ponds (WSP), however installed under GAP Phase I 

and Phase II operated and maintained satisfactorily. So, efforts must be exerted 
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for installation of WSP for treatment of city sewage. Accordingly land selection 

(in rural areas) and acquisition should receive priority for interest of the work. 

 Prof Mazumder stated that the current phase of GAP envisages installation of 

sewerage system in the town. The storm water during rain will flow along 

surface drains leading to Ganga. Thus house connections in the sewerage system 

need guarantee from the municipal authorities. If house connections are not 

done then sullage will continue to get discharged in the river. Thus house 

connection is a challenge for the future action plan.  

 He also mentioned that recycling and reuse of treated waste water must receive 

serious attention in the projects. This will ensure use of treated wastewater in 

agriculture, pisciculture, ground water recharging etc. One has to conceive 

ecologically balanced wastewater treatment system  for abatement of river 

pollution 

 One of the objectives of GAP must be the positive impact on public health, Non-

point pollution needs also to be addressed, and more thrust is needed to ensure 

peoples' participation in the programme.   

 

Representatives of certain municipalities expressed their opinions and suggestions 

during the participatory discussion, and a few experts present in the meeting presented 

their views accordingly. A brief summary of the interactive session is given below: 

 Panihati Municipality – Under the Ganga Action Plan, 13 nos of towns were 

covered in the 1st phase within KMA including Panihati. However, the 

representative of Panihati Municipality complained that the sewage treatment 

plant (STP) constructed under GAP I is currently non-functional. 

 Mahestala Municipality – There are several small-scale industrial units in 

Mahestala, which discharge untreated/partially treated wastewater directly into 

the river and pollute it. The representative of Maheshtala Municipality opined 

that due to financial reasons, it is not possible for these small units to set up 

wastewater treatment facilities at an individual level. Also, there is no sewerage 

network in Maheshtala. As a response to this, Dr T K Gupta, Chief Engineer, 

West Bengal Pollution Control Board (WBPCB) suggested that Common 

Effluent Treatment Plant (CETP) will be constructed for which land has to be 

identified. The formalities of land possession (for the CETP) may be discussed 

in the Committee meeting at a later stage during the project. The smaller 
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industries need to be shifted to the common location so that their wastewater is 

managed in an efficient manner (through the CETP). 

 Bhatpara Municipality – There are 18-19 large-scale industries in Bhatpara. 

The sewerage system in Bhatpara is decades old, with problems like sewerage 

congestion due to weak O&M practices. Even after making repeated requests to 

the WBPCB, no actions were taken from their end. Therefore, the problems 

related to management of industrial wastewater as well as sewage do exist in a 

big way. Dr T K Gupta assured that he will take necessary actions to address 

their grievances. 

 Gayeshpur Municipality – The problems discussed by the representative of 

Gayeshpur municipality are similar to that of Bhatpara. He added that there is 

land available in Gayeshpur for any construction that might be required. 

 Chandan Nagar Municipality – Untreated sewage from various point and non-

point sources fall into the river. The representative from Chandan Nagar 

Municipality was of the opinion that municipal engineers should be involved in 

the decision making process 

 

The meeting ended with the vote of thanks given by MrDey. He was grateful for the 

overwhelming response of the participants for the meeting, and requested their whole-

hearted participation throughout the project. 

 

121 Public Consultation on Environment and social management Framework 

(NGRBA Program), held at Sahibganj, Jharkhand 

 

Minutes 

Date: 23/12/2010  Time: 11:00 am to 2:00 pm 

Venue:Vikash Bhawan, D.C. Office, Sahibganj, Jharkhand 

Attended by:  

 State nodal agency: 

- Mr. K. Ravi Kumar (District commissioner, Sahibganj) 

- Mr. Sangram Besra (Deputy Secretary, Urban Development 

Department) 

- Mr. Gajanand Ram (Associate town planner, Urban Development 

Department, Jharkhand) 

- Mr. Sisir Kumar Soren (Executive officer, Sahibganj) 
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- Mr. Suresh Kumar (Executive officer, panchyat, Rajmahal) 

 Consultancy team from TERI: Mr. Sunil Kumar, Ms. G.Mini 

 Number of Participants: 75 Representatives from NGOs, elected members of 

Nagar palikaSahibganj and concerned individuals from Sahibganj and 

Rajmahal. Signed list of participants attached as Annexure IV. 

 

The public consultation meeting was flagged-off by Mr. K. Ravi Kumar (District 

Commissioner, Sahibganj) and Mr. Gajanand Ram (Associate town planner, Urban 

Development Department, Jharkhand) who welcomed the participants and briefed 

them about the agenda of the meeting.  

Further the meeting was carried forward by Mr. Gajanand Ram, who presented the 

details about the Environment and Social Management Framework (ESMF), starting 

from the current status of river Ganga, future government plans, possible assistance by 

World Bank, stakeholder participation during the project and the overall significance 

of ESMF. Various agencies involved in implementing the current programme were also 

explained in detail to the gathering. The guidelines were translated to vernacular and 

made available to public and also all the documents related to NGRBA program has 

been uploaded in the MoEF&CC/NMCGwebsite. 

 

Mr. K Ravi Kumar and Mr. Gajanand Ram also briefed the gathering about the earlier 

efforts (GAP I and GAP II) to clean Ganga. The main reasons for the programme to be 

not so successful were cited as lack of proper operation and maintenance of assets 

created and comprehensive planning. 

 

The Projects Planned under NGRBA program in Sahibganj and Rajmahal are: 

 Sewage treatment system 

 Solid waste management 

 Improved crematorium 

 River front beautification 

 

A no. of sub-Projects would be considered under the above mentioned categories. 

Another important component considered under NGRBA program would be to create 

public awareness to check activities, which contribute to pollution in the river.  
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A brief summary of all the important points discussed during the meeting are 

mentioned below: 

 It was informed that in Rajmahal & Sahibganj majority of the population lived 

in slum areas and they also need to be considered and sensitized while planning 

any projects/schemes. At the moment the fringe population are availing all the 

infrastructural benefits without being accountable to any kind of maintenance. 

Earlier there were only 18 wards in 2001 census and currently there are around 

28 wards.  

 It was emphasized that the projects have to be location specific and the paying 

capacity of the community has to be considered while planning the projects. 

 Small industrialists were conspicuous by their absence in public consultation 

meeting, hence it was opined that they should also be included in any further 

meetings especially the brick manufacturing industries which are normally 

situated at the bank of the rivers. 

 The public wanted to know whether the levy of public contribution/tax for 

operation and management of the existing projects and upcoming projects under 

the scheme would be same for the local public and the industrialist. It was 

clarified that reference of taxation system would be as per State Govt. decision.  

 It was expressed that in the upcoming sewerage project there should not be any 

mixing of drinking water pipelines with sewerage pipelines. Also solid waste 

should not be diverted towards sewer drainage. In response to the questions 

raised, the DC clarified the technical details of the drainage system and assured 

that mixing of drainage and drinking water cannot happen. 

 A common concern among stakeholders was the indifference towards the rules 

and regulations when it comes to usage and maintenance of the infrastructure 

facilities provided. For instance, in spite of some existing drainage network 

people still continue to dispose their waste into the river, open defecation is 

common, littering of riverbanks is widespread. So how will the agency ensure 

discipline when the new projects come up? in response to the questions and 

concerns raised the D.C. conveyed that part of the problem is due to lack of 

manpower in Urban Local Bodies. New recruitments will take place and 

effective measures will be put in place to abide by the rules and regulations. 

 It was suggested that projects should not be like a showcase it should be fruitful 

to the entire beneficiary. 
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 It was suggested that anti erosion projects/ works, which is currently under 

CWC, should be included in the Ganga main stem project. 

 Since Sahibganj is a underdeveloped district levy of tax should be lesser as 

compared to other major towns and cities. Another justification given for less 

levy of tax is that Sahibganj being a non-industrial area/zone becomes the least 

polluter of the river. Hence, “polluter pay “concept has to be considered and 

higher taxes have to be levied from high polluting towns and cities. 

 Currently dead animals are disposed in river Ganga as there are no burial places 

for animals. Nagar Palika also does not have any disposal place for dead 

animals. 

 Another suggestion was to ensure proper coordination between different 

government agencies/ departments especially the Drinking Water and 

Sanitation Department and the urban body while implementing the project. 

 The community was keen to know both tangible and in tangible benefits of the 

project, which was explained to them in detail by the District collector and the 

Associate town planner. 

 People did not voice any concern regarding R&R issue. They mentioned that 

they are largely satisfied by the existing compensation scheme. 

 A common concern voiced by the stakeholders was regarding the difficulty of 

land acquisition in khashmahal estate of government. Nearly 1000 acres of land 

in Sahibganj comes under khashmahal estate. There is a high possibility that 

certain portion of the khashmahal  land would come under project (mainly for 

– laying pipelines, sewerage junctions, pump house, sewage treatment plant 

etc.) and giving compensation for such land will create problems as these lands 

are claimed both by the government and the community. 

 Peoples were also largely concerned about the decreased river flow of Ganga, 

and expressed their doubts about the existence of the river in another 10 to 12 

years. Most of the queries related to planning and implementation of the project 

raised were satisfactorily answered by the D.C. and Associate Town planner.  

 

The meeting was concluded by Mr. Gajanand Ram followed by vote of thanks, 

especially to Mr. K.Ravi Kumar (District commissioner) for their presence and 

valuable suggestions. 

 

122 Public Consultation on Environment and Social Management Framework 

(NGRBA Program), held at Kanpur, Uttar Pradesh 
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Minutes  

Date: 28th December 2010.  Time: 3:00 PM to 5:30 PM 

Venue: Nagar Nigam, Guest House, Kanpur, Uttar Pradesh 

Attended by: 

 State Nodal agency (Ganga Pollution Control Unit, U.P Jal Nigam): Mr. C M. 

Chaudhary (General Manager), Mr. Mukesh Kumar (Project Manager)  

 Consultancy team from TERI: Ms. Sonia Grover, Ms. Swati Dabral, Mr. C. G 

Hiremath 

 Number of participants: 38 (Mayor, Commissioner, Additional Municipal 

Commissioner, elected members of Kanpur Municipal Corporation, 

representatives from NGOs and Schools, concerned government officials, list 

attached as Annexure IV). 

 

The public consultation meeting was initiated by Mr. C M. Chaudhary who welcomed 

the participants and briefed them about the agenda of the meeting. Further Mr. Mukesh 

Kumar presented the scope and objectives of the Environment and Social Management 

Framework (ESMF). Details about the ongoing and proposed projects under NGRBA 

program for Kanpur city was also presented during the meeting. A summary of the 

important points discussed during the meeting are mentioned below: 

 Disposal of unburnt or half burnt dead bodies into the river Ganga should be 

prohibited and promotion of social institutions to perform last religious rites of 

unidentified and unclaimed dead bodies. 

 More crematoriums should be built and existing ones should be renovated to 

cater to the need of growing population. 

 Stakeholders’ involvement at both project planning and implementation phase 

of the projects. 

 Provision of proper sanitation facilities during religious occasions and other 

festivals.  

 Inclusion of social development projects in the projects portfolio proposed by 

NGRBA program. 

 Promotion of awareness generation at community and school levels especially 

in the fields of better solid waste disposal (idols, calendar, flowers, polythenes), 

promote usage of crematoriums, etc. 
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 Involvement of local communities (Pandits) for maintaining the river ghats to 

curb pollution. Initiative to start same rituals with the bodies specified for 

burning in electric crematorium as is done with normal bodies to enhance 

acceptance of e-crematoria.  

 Administrative and financial support for regular operation and maintenance of 

the projects.  

 Establishment of institutional facilities for monitoring and maintaining the 

minimum flow (at least 50% of the volume generated) in the river, which is 

currently being interrupted by infrastructural activities (dams, barrages, 

diversions) on the upstream side of river Ganga. 

 Facilitate reuse of treated wastewater for agricultural practices, parks, fire 

fighting, etc.  

 Provision of segregated wastewater treatment from industry and domestic 

sectors. 

 Provision of buffer zones (no-man zone)/integrated river front development for 

protection of river ghat against pollution (solid and liquid waste disposal, 

infrastructural development). Facilitate usage of this buffer zone for 

afforestation or flower plantation)  

 Creation of Ganga Heritage Zone to focus development and protection against 

pollution. 

 Adopt bioremediation techniques for treating wastewater until the new STPs 

become functional. 

 Facilitate proper solid waste management along with the provision of utilisation 

of compost in agricultural/gardening activities. 

 Prohibition of reverse boring of wastewater by the industries which are likely 

to pollute groundwater. 

 Proper coordination between different government agencies during appraisal of 

the proposals and environmental impact assessment of the projects which may 

cause time delay for execution.  

 

The meeting was concluded followed by vote of thanks given by Mr. C M. Chaudhary. 

 

123 Public Consultation on Environment and Social Management Framework 

(NGRBA Program), held at Allahabad, Uttar Pradesh 
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Minutes 

Date: 29th December 2010.  Time: 3:00 PM to 5:00 PM 

Venue: Sadan Hall, Nagar Nigam, Allahabad, Uttar Pradesh 

Attended by: 

 State Nodal agency (Ganga Pollution Control Unit, U.P Jal Nigam): Mr. A K 

Mittal (General Manager)  

 Consultancy team from TERI: Ms. Sonia Grover, Ms. Swati Dabral, Mr. C. G 

Hiremath 

 Number of participants: 22 (Mayor, elected members of Nagar Palika 

Allahabad, representatives from press and concerned government officials, 

Signed list of participants attached as Annexure IV. 

 

The public consultation meeting was flagged-off by Mr. A K Mittal who welcomed the 

participants and briefed them about the agenda of the meeting along with details of 

upcoming and proposed projects under NGRBA program. Further the meeting was 

carried forward by TERI’s representatives, who presented the scope and objectives of 

the Environment and Social Management Framework and requested participants to 

share their concerns/suggestions with respect to the framework. A brief summary of the 

important points discussed during the meeting are mentioned below: 

 A continuous and regular mechanism of creating awareness among community 

and school children’s through street plays, public and religious gatherings 

(Mela), displaying banners, etc. 

 Provision of proper sanitation facilities along with efficient operation and 

maintenance systems during religious occasions and other festivals. 

 Community involvement needs to be ensured during the project initiation and 

implementation stage of the project. 

 The implementation activities of the projects must be completed in time to avoid 

the problems of traffic diversions, public congestions, and commercial 

displacement especially during Maha Kumbh Mela. 

 Promote reuse of treated wastewater for irrigation and gardening purposes. 

 Mechanism for proper solid waste management along the banks of both river 

Ganga and Yamuna. 
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 Provision of wastewater treatment facility at Dhobi Ghat for caustic soda based 

effluents. 

 Imposing strict regulation on upcoming new colonies to establish their own 

STPs. 

 Ensure proper site selection for pumping stations along with efficient operation 

and maintenance of pumping stations in order to avoid back flow or clogging of 

sewers. 

 Request to start sewer and drainage projects simultaneously and completed in 

time to avoid mixing of wastewater with drainage water. 

 Ensure technically feasible solutions while designing the alignment of sewer 

lines and dimensions of the sewer to cater the needs of growing population. 

 Request to maintain minimum size of the sewer more than 150mm to avoid 

clogging of sewers. 

 Ensure sufficient distance/depth while aligning the sewer lines adjacent to the 

water supply lines to avoid contamination of drinking water. 

 

The meeting was concluded followed by vote of thanks by Mr. A K Mittal 

 

 

 

124 Public Consultation on the Environmental and Social Management Framework 

(ESMF) for the National Ganga River Basin Authority (NGRBA Program) held 

at Patna, Bihar 

 

Minutes 

Date: 04/01/2011  Time: 03:00 pm to 5:00 pm 

Venue: Conference hall, urban development office, VikasBhawan, Patna, Bihar. 

Attended by:  

 State nodal agency: 

- Dr. D.K. Shukla (Special Secretary, Urban Development and Housing 

Department, Government of Bihar) 

- Mr. A.K. Sharma (CGM, Bihar Urban Infrastructure Development 

Corporation Ltd. Bihar) 

- Mr. P.U. Asnani (Team leader, UTAST-SPUR, Bihar) 

- Mr. Satish Chand Agrawal (Senior Environment and Public Health 

Engineer, SPUR-UTAST, Bihar) 
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- Mr. Sanjay Shakya (Infrastructure and Procurement specialist, SPUR-

UTAST, Bihar) 

- Mr. Chand Rehmani (BUDA, Urban Development and Housing Deptt.) 

 Consultancy team from TERI: Mr. Sunil Kumar, Mr. AvneeshNayal 

  Number of Participants: 26 Representatives from NGOs, elected members of 

Nagar Palika and concerned individuals from Patna and other districts of Bihar. 

Signed list of participants attached as Annexure IV. 

 

The public consultation meeting was flagged-off  by Mr. Satish Chand Agrawal (Senior 

Environment and public health engineer, SPUR-UTAST, Bihar), and Mr. P.U. Asnani 

(Team leader, UTAST-SPUR, Bihar) who welcomed the participants and briefed them 

about the agenda of the meeting.  

 

Further, the meeting was carried forward by Mr. P.U. Asnani, who presented the details 

about the Environmental and Social Management Framework (ESMF), starting from the 

current status of river Ganga, future government plans, possible assistance by the World 

Bank, stakeholder participation during the project and the overall significance of the 

ESMF. Various agencies involved in implementing the current programme were also 

explained in detail to the gathering. 

 

The guidelines were translated to vernacular and made available to public and also all 

the documents related to NGRBA program have been uploaded onto the 

MoEF&CC/NMCG, department website. 

 

Mr. P.U. Asnani and Mr. Satish Chand Agrawal also briefed the gathering about the 

upcoming projects and list of towns selected under the NGRBA program. Total 21 towns 

have been selected from 9 districts of the Bihar state.  

 

The upcoming Projects Planned under NGRBA program in Bihar are: 

 Sewage treatment plants including Dhobi Ghat and Community toilet 

 Integrated Solid waste management 

 Improvement of crematorium 

 River front development 
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A number of sub-projects would be considered under the above-mentioned categories. 

Another important component considered under NGRBA program would be to create 

public awareness to check river-polluting activities 

 

A brief summary of all the important points discussed during the meeting are mentioned 

below: 

 

Social and Organizational concerns/suggestions: 

 Awareness about the program projects and sub-projects must be generated to a 

large extent in order to ensure implementation and effectiveness. 

 For all projects, elected representatives of the state must lead the way and 

communicate efficiently with the public. 

 Documents and messages delivered to the public must be made in simple 

language and easily comprehendible. This will ensure that they are made aware, 

will respond positively to their duties and will contribute to the implementation 

of projects.  

 It is absolutely essential for good communication and transparency between the 

elected representatives (ward councillors, mayor) and government officials to 

ensure efficient execution of the projects.  

 A higher level of cooperation and contribution from the State Pollution Control 

Board will be required. 

 ‘Livelihood links’ that exist with the Ganga River and the related projects should 

be highlighted. For this, a task force or Ganga Panchayat should be constituted. 

These task force units would partake in Capacity Building of locals and training 

of Urban Local Bodies. 

 Before implementation of projects, the location of projects must be consulted 

with the local people of the project-affected area. 

 Local Institutional support could be taken for project planning and development. 

 Encroachment of lands and construction of residential complex should not take 

place in the River Catchment areas. 

 

Environmental and Technical concerns/suggestions: 

 Solid Waste Management related projects must implement a door–to–door 

collection system in order to reduce the number of waste collection points. All 

efforts to be made to make the town a bin free city. 
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 Effluent discharge limits for slaughterhouses along the riverbanks should also 

be established. In addition, these slaughterhouses must be made modern and 

more environment-friendly. The State Pollution Control Board should strictly 

implement the Environment Protection Act particularly for slaughter houses 

discharging their waste in to river Ganga without treatment.  

 Various check dams could be built on the tributaries of the river Ganga in order 

to achieve better flood and disaster management. In this way, formation of 

islands in the course of Ganga can also be stopped. In addition, small 

hydropower plants could also be setup. 

 There are various ‘Arsenic-zones’ adjacent to the riverbanks that must be 

addressed. 

 A master plan is to be developed for the entire Ganga River Basin using Remote 

Sensing and GIS under the NGRBA program.  

 Integrated River Basin projects should also be developed under NGRBA 

program. 

 The demarcation of ‘Heritage Zones’ must be done about 1-2 km adjacent to the 

riverbank area. These zones will be protected and could serve as recreational and 

scenic areas. 

 Technical trainings should be provided to concerned officials and elected 

members for better implementation of the projects. 

 

The SPUR-UTAST on behalf of Urban Development Department has submitted 

comments on ESMF (copy attached). 

 

Finally the meeting was concluded by Mr. P.U. Asnani followed by vote of thanks. 

 

125 Consultation with the SPMGs and EAs on the revised ESMF for Namami Gange 

Programme held at New Delhi on 04.08.2017.  

 

Minutes 

Date: 04/08/2017  Time: 10:30 am to 1:30 pm 

Venue: Conference Room, National Mission for Clean Ganga, New Delhi 

Attended by:  

- Dr. Nikhil Ranjan, Monitoring and Evaluation Officer, SPMG, Bihar 

- Shri R.B.Singh, Senior Procurement Specialist, SPMG, UP  

- Shri Biplab Debnath, EE/KMDA, Govt of West Bengal  



 

88 
 

- Shri Kinkar Sarkar, EE/KMDA, Govt of West Bengal  

- Shri Faizuallah Khan, Enforcement Coordinator, NMCG 

- Shri K.K. Sapra, Under Secretary, NMCG,MoWR,Rd&GR 

-          Shri Vijay Yadav, Asst. Civil Engineer, NMCG 

-          Dr. Pravin Mutiyar, Director (T-III), NMCG 

-         Shri Mohd. Najeeb Ahsan, Sr. Social Management Specialist, NMCG 

-          Shri Saumyasib Mukhopadhyay, Sr. Environmental Specialist, NMCG 

 

 A brief presentation of the revision of ESMF was given by the NMCG’s Environmental 

and Social Experts. The provisions of revised land acquisition and R&R acts were 

discussed in length and new entitlement matrix was also explained. Further the 

provisions made in the revised ESMF for implementation of (i) Retro-financing of 

projects and (ii) Hybrid Annuity based PPP projects were discussed in length. 

 

 For the Hybrid Annuity Based projects, it was agreed that at the DPR stage only 

Environment and Social Due Diligence Report (ESDDR) along with 

Environment and Social Management Action Plan (ESMAP) will be prepared. 

 The ESDDR will cover the basis nature of the projects, a very brief description 

of the environment and present status along with screening checklist and an 

analysis of environmental and social issues associated with the project.  

 The ESMAP to describe the future action plan to be taken during the detailed 

design stage by the Hybrid annuity operator like: 

o Various regulatory clearances (e.g. environmental clearance, forest 

clearance, NOC etc. as applicable) 

o Preparation of Environmental and Social Assessment (ESA)/EIA  

o Resettlement Action Plan (RAP), as applicable 

o other actions, and management measures to be implemented by the SPV 

/ PPP Concessionaire / operator 

 

125 (A)     The public consultation and disclosure process will continue during project implementation. 

The draft EIA/EMP/RAP etc. for the specific sub-projects will be discussed with the 

affected communities and the final documents will be placed on the websites of the 

NMCG and the SPMGs. The copies of the EMP and RAP will also be placed at the 

offices of the executing agencies, district magistrate and contractor’s office. The 
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executive summary of the EIA and RAP will also be translated into local language and 

placed in the office of the Gram Panchayat of the affected villages. 
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End Notes 
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Definitions 

The following definitions are used in the documents: 

  

Cut-off date: In the cases of land acquisition affecting legal titleholders, the cut-off 

date would be the date of issuing the preliminary notice u/s 11(1) of the RFCTLARR 

Act, 2013. In cases where people lack title, the cut-off-date shall be the date of start of 

the Census survey undertaken by the project authority. 

  

Project Affected Person: 

Affected persons are those who stand to lose all or part of their physical and non-

physical assets including homes, productive land, community resources, commercial 

properties; livelihood; and socio-cultural network.  

  

Project Displaced person:  A displaced person is a person who is compelled to change 

his/her place of residence and/or work place or place of business, due to the project. 

  

Affected family means: 

(i) A family whose land or other immovable property has been acquired; 

(ii) a family which does not own any land but a member or members ofsuchfamily 

may be agricultural labourers, tenants including any form oftenancyor holding 

ofusufruct right, share-croppers or artisans or who may be workingin the affected area 

for three years prior to the acquisition of the land, whoseprimary source oflivelihood 

stand affected by the acquisition of land; 

(iii) the Scheduled Tribes and other traditional forest dweller  who havelost any 

oftheir forest rights recognised under the Scheduled Tribes and OtherTraditional Forest 

Dwellers (Recognition of Forest Right) Act, 2006 due toacquisition of land 

(iv) family whose primary source oflivelihood for three years prior to the acquisition 

of the land is dependent on forests or water bodies and includesgatherers offorest 

produce, hunters, fisher folk and boat-rnen and such livelihood is affected due to 

acquisition ofland; 

(v) a member of the family who has been assigned land by the State government or 

the Central Government under any ofits schemes and such landis under acquisition; 

(vi) a family residing on any land in the urban areas for preceding threeyears or more 

prior to the acquisition of the land or whose primary source oflivelihood for three years 

prior to the acquisition of the land is affected by theacquisition of such land. 
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Definition of Family: "family" includes a person, his or her spouse, minor children; 

minor brothers and minor sisters dependent on him: Provided that widows. Divorcees 

and women deserted by families shall be considered separate family.  

 

Displaced Family: "displaced family" means any family, who on account of 

acquisition of land has to be relocated and resettled from the affected area to the 

resettlement area; 

 

Wage Earner:  A person who is working with a commercial establishment or working 

as a labour in an agriculture land, which is being affected by the project.  

  

Non-Title Holder: A person, who has trespassed Government land, adjacent to his/her 

own land or asset, to which he/she is not entitled, and deriving his/her livelihood prior 

to the cut-off date. 

 or a person who is land less and has settled on publicly owned land without permission 

and has been occupying publicly owned building without authority prior to the cut-off 

date.  

  

Below Poverty Line (BPL):  A family whose annual income from all sources is less 

than a designated sum as fixed by the concerned State Government in which the project 

falls, will be considered to be below Poverty Line. 

  

Vulnerable Person: Unless otherwise specifically mentioned in this document, a 

person who has been designated under ‘Below Poverty Line’ category as identified by 

the concerned State Government will be considered a vulnerable person. 

Disadvantaged persons belonging to SC, ST, disabled/handicapped, and woman 

heading the household are also recognized as vulnerable persons.  Also vulnerable 

persons such as the disabled, destitute, orphans, widows, unmarried girls, abandoned     

women ,or persons above fifty years of age; who are not provided or cannot 

immediately be provided with alternative livelihood , and who are not otherwise 

covered as part of family; 

  

Entitled Person: person adversely impacted by the project and is entitled to some kind 

of assistance as per the project entitlement framework 
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Titleholders (THs): Persons who possess legal documents in support of claims made 

towards ownership of structure or land are titleholder.   

  

Sharecroppers: Persons who cultivate land of a titleholder on certain conditions 

 

Land owner:  "land owner" includes any person,- 

(i) whose name is recorded as the owner of the land or building or part thereof, in 

the records of the authority concerned; or  

(ii) any person who is granted forest rights under the Scheduled Tribes and Other 

Traditional Forest Dwellers (Recognition of Forest Rights)Act,2006 or  

(iii) under any other law for the time being in force; orwho is entitled to be granted 

Patta rights on the land under any law of the State including assigned lands: or  

(iv) any person who has been declared as such by an order ofthe court orAuthority 

 

Interested Person: "person interested" means- 

(i) all persons claiming an interest in compensation to be made on account of the 

acquisition of land under this Act;  

(ii) the Scheduled Tribes and other traditional forest dwellers, who have lost any 

forest rights recognised under the Scheduled Tribes and Other Traditional 

Forest Dwellers (Recognition ofForest Rights) Act, 2006;  

(iii) a person interested in an easement affecting the land;  

(iv) persons having tenancy rights under the relevant State laws including share-

croppers by whatever name they may be called; and  

(v) any person whose primary source of livelihood is likely to be adversely  

affected; 
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ANNEXURES 
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Annexure I 

 

Guidance on EIA of High impact category Sub-Project 

(To be finalised by SPMG with inputs from NMCG/ MoWR,RD&GR as applicable) 

 

Introduction 

High impact category investments require a full EA to be done by environmental consultants, 

separate from any evaluation performed by the design consultants. The environmental 

consultants have to closely interact with the design consultants in order to obtain the necessary 

data, information, reports and support as required. The EA process has to be carried out, and 

the EA & EMP reports have to be prepared. This guidance includes a typical terms of reference 

and also suggests the structure and content of the EA & EMP report. The terms of reference 

are general in content. As it is likely that there are some specific environmental issues that 

require to be addressed and these are known in advance, these need to be informed to the 

environmental consultants. 

 

Terms of reference 

The following terms of reference should be used:  

Description of Project 

 To provide a full description of the project, with details on specific sites, populations 

impacted, project design, implementation schedule, number / types of connected 

industries, details of any pre-implementation activities (i.e. public education and/or 

involvement, pilot studies, etc.), operation and maintenance activities, required off-site 

investments, project life span, etc.  Project description should also include any and all 

required information as stipulated below.  

 

Policy and legal Guideline 

 To collect information on the prevailing national, state and local laws, pertinent to 

environmental quality, health and safety, waste management guidelines, air and water quality 

regulations, protection of sensitive areas, land uses control and others. Manner of complying 

with relevant laws, such as the appropriate avenue for submission of required materials, should 

be described in detail. 
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 To convey to the contractor / relevant implementing actor the manner in which the enforcing 

body will conduct its monitoring / enforcement activities, as well as information as to what 

government assistance (e.g. technical assistance) government bodies can provide to the actor 

so as to facilitate the actor’s compliance.  

 To determine its applicability of all laws to the proposed sub-project and to include the specific 

clearances/ approvals that has to be obtained by the SGRBA/ contractor/ relevant implementing 

actor. 

 To assist the SPMG/ contractor/ relevant implementing actor in any clearances/ approvals that 

may be required to implement the sub-project in terms of completing forms/ applications, and 

defending the sub-project before Government committees. 

 

Baseline Study of Proposed Project Area 

 To assemble, evaluate and present baseline data on the relevant environmental characteristics 

of the sub-project area, including changes anticipated before the commencement of the project. 

The description of the baseline environmental setting shall be worked out from the secondary 

data sources supplemented by the primary data collected as part of the various surveys carried 

out as part of the EA preparation.  

 To describe the physical environment: geology; topography; soils; climate and meteorology; 

ambient air quality; noise quality; surface and ground- water hydrology; existing sources of air 

emissions; existing water pollution discharges; and receiving water quality, etc.  Description 

should include both a general overview of overall study area, as well as more detailed 

information for specific implementation sites. 

 To describe the biological environment: flora; fauna; rare or endangered species; sensitive 

habitats, including reserved forests, wildlife reserves and sanctuaries etc. Description should 

include both a general overview of overall study area, as well as more detailed information for 

specific implementation sites. 

 To describe the socio-cultural environment: population; land use; planned development 

activities; community structure; employment; distribution of income, goods and services; 

recreation; public health; cultural properties; and tribal people and their usufruct rights, 

common property resources, etc. Description should include both a general overview of overall 

study area, as well as more detailed information for specific implementation sites. 

Public consultation  

 To carry out public consultation and participation as an integral part of the EA. Consultation 

sessions shall be carried out with different stakeholder groups at the local, regional and district 

levels, so as to incorporate the various environmental concerns and needs of the community 

and the relevant stakeholders. Specific attention should be paid to Project Affected Persons 
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(PAPs), namely, those whose habitations or livelihoods will be directly impacted by the 

proposed sub-project. 

 To ensure the effectiveness of the consultations and the full participation of all stakeholders in 

the project, all relevant information shall be shared with the likely PAPs and local NGOs in a 

timely manner prior to the consultation and in a form and language that are understandable and 

accessible to the groups being consulted. 

 To ensure that consultations with these groups are carried out at least at the following two 

occasions: (a) shortly after environmental screening and before the terms of reference for the 

EA are finalized; and (b) once a draft EA report is prepared. Such groups should also be 

consulted throughout project implementation as necessary to address EA-related issues relevant 

to them, allowing relevant stakeholders the opportunity to share their concerns during both the 

design and implementation phases of the project. 

 To make available both the initial draft EA and the report’s conclusions at all relevant public 

locations accessible to PAPs and relevant stake holders. The EA report shall also be disclosed 

in website of the SPMG andNMCG. 

 

Impact analysis 

 To identify, analyse and evaluate the different kind of impacts, and to distinguish between 

significant positive and negative impacts, direct and indirect impacts, and immediate and long-

term impacts. 

 To determine the impacts on sensitive receptors identified during the baseline environmental 

analysis. 

 To determine the impacts on sensitive areas: critical natural habitats (such as conservation 

areas, sanctuaries, sacred groves, etc.) and migration routes; “induced development”; historic, 

cultural and religious buildings and sites; archaeological sites and tourism areas, etc. 

Analysis of alternatives  

 To describe alternatives that were examined in the course of developing the proposed project 

and identify other alternatives, which would achieve the same objectives. The concept of 

alternatives extends to siting, design, technology selection, construction techniques and 

phasing, and operating and maintenance procedures.  

 To compare alternatives in terms of potential environmental impacts and suitability under local 

conditions. A “no project,” or Business as Usual, scenario should also be considered, wherein 

the environmental impacts of taking no action will be estimated. 

 

Mitigation  
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 To identify feasible and cost-effective mitigation measures that may reduce potentially 

significant adverse environmental impacts to acceptable levels, capital and recurrent costs of 

the measures. These measures should be identified prior to construction of any investments or 

investments. 

 To specify in a table the description of the measure along with who is responsible and when it 

has to be implemented. 

 To include relevant drawings and technical specifications that would be required to implement 

the mitigation measure effectively during the design phase of any project or sub-project. 

Monitoring  

 To prepare detailed arrangements in a plan for monitoring implementation of mitigating 

measures and the impacts of the sub-project during construction and operation. 

 To include in the initial plan an estimate of capital and operating costs, and a description of 

other inputs (such as training and institutional strengthening) needed to carry it out. These 

estimates should occur during the initial design/planning phase of the sub-project. 

 To document in the initial plan what will be monitored, who would do it, who would receive 

its outputs, how much it would cost, how it would be financed and what other inputs (e.g. 

training) are necessary. 

 To include in the initial plan a list of environmental monitoring parameters, and detailed 

specifications (methods, schedule, etc) for performance/compliance monitoring during 

construction, and operation stage of the sub-project. 

Management 

 To identify institutional needs to implement the recommendations of the EA. This would 

include manpower requirements, skill requirements and training, organisational mechanisms 

and information dissemination requirements. 

 To recommend any further studies of environmental issues which should be undertaken during 

project implementation.  

Others 

 To document the important contributors to the EA and to record interagency/forum/consultation 

meetings; including list of both invitees and attendees.  

 

Suggested structure and content of an EIA report 

The EIA report should have the following structure and content: 

 Executive Summary- project details, policy Guideline, baseline conditions, significant 

environmental impacts, salient points of the analysis of alternatives, salient mitigation and 

monitoring measures, and budget. 
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 Project Description - Concise description of the proposed project and its geographic, ecological, 

social and temporal context. 

 Policy, Legal and Administrative Guideline - Government policies, environmental legislations 

and regulations currently under force. 

 Baseline Data - Assessment of the physical, biological and socioeconomic conditions of the 

project locations. 

 Environmental impacts - Prediction and assessment of the project’s likely positive and negative 

impacts, in quantitative terms to the extent possible. The more significant environmental 

impacts and those that are considered critical by the public are to be further focused in this 

chapter. 

 Analysis of Alternatives - Comparison of feasible alternatives to the project site / right-of-way, 

technology, design and operation – including the ‘without project’ situation – in terms of their 

potential environmental impacts 

 Mitigation and monitoring measures - Enlisting and description of environmental impacts and 

the remedial measures to be taken. Preferably, this contains a comprehensive table containing 

a brief description of the impact, the type of remedial measure (prevention or mitigation or 

enhancement), the description of the measures, phase wherein applicable - pre-construction, 

construction and operational phases, and implementation responsibility.  

 Budgets 

 

Structure and content of an EMP 

The EMP report should have the following structure and content: 

 Introduction - Objective, scope, proponent’s background, brief description of the sub-project 

and the purpose of the EMP 

 Remedial Measures - Description and enlisting of the environmental impacts and remedial 

measures to be taken. Preferably, this contains a comprehensive table containing a brief 

description of the impact, the type of remedial measure (prevention or mitigation or 

enhancement), the description of the measures, phase wherein applicable - pre-construction, 

construction and operational phases, and implementation responsibility. 

 Organizational arrangements for implementation - Institutional Guideline being established to 

ensure the implementation of the EMP. 

 Environmental performance indicators are to be chosen and the basis for their selection. A 

linkage between these indicators and the important environmental impacts and the associated 

remedial measures needs also to be established. 

 Monitoring mechanisms to be adopted that include reporting progress, frequency of monitoring, 

enhanced monitoring during specific seasons such as monsoons, etc. 
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 Mechanisms to ensure an ongoing dialogue with the public during the construction and 

operational phases. 

 

The budget for the EMP implementation should be included in the overall sub-project. This 

should cover costs – mitigation, monitoring, training and public / stakeholder consultation and 

participation - due to be incurred during the construction and operational phases.  
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Annexure II 

 
Generic Environmental Guidelines / Management Plan for Low impact 

category Investments 

(To be finalised by SPMG with inputs from NMCG as applicable) 

Activity Potential Negative 

Impact/Concern 

Mitigation Measures Responsible 

Agency for 

Mitigation 

Monitoring 

Agency 

I. Sewerage and Sanitation Investments 

A. Design and Development Phase 

Land 

Acquisition ** 

Loss of tree cover  Undertake afforestation in 

nearby areas  

ULB/ Project 

Implementing 

Agency 

SPMG/ NMCG 

Treated Water 

Disposal into 

nearby stream 

*** 

 

 Pollution of 

stream water and 

other water bodies 

receiving STP 

discharges due to 

reduction in 

efficiency or non 

working of STP 

 

 Ensure efficient working 

condition. – Choice of 

treatment process, 

construction technique, 

equipment and skilled 

operation and supervision 

critical to maintain effluent 

quality compliance. 

 The treated water quality shall 

comply with the standards 

laid down by the state 

pollution control board for 

disposal onto the land, water 

body or for irrigation use.  

ULB/ Project 

Implementing 

Agency 

SPMG/ NMCG 

Sludge 

Disposal*** 

 Disposal of sludge 

leading to 

contamination of 

land and water. 

 Providing adequate and safe 

sludge disposal facilities  

Design 

Consultant, 

ULB/ Project 

Implementing 

Agency 

SPMG/ NMCG 

Provision for 

Accidental 

leakages/ 

bursts ** 

 Flooding of the 

nearby areas with 

untreated sewage 

in event of 

accidental 

leakages or bursts 

 The Design Consultants 

should design for bypass 

arrangements, to discharge 

untreated sewage. 

Design 

Consultants 

and EA 

SPMG/ ULB 

  Low lying areas in 

the site, which can 

get flooded during 

monsoons 

 Provide proper drainage 

arrangements so that the water 

does not stagnate on the site 

Design 

Consultants 

and EA 

SPMG/ ULB 
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Activity Potential Negative 

Impact/Concern 

Mitigation Measures Responsible 

Agency for 

Mitigation 

Monitoring 

Agency 

Location of 

STP* 

 Nuisance hazards 

to neighbouring 

areas. 

 Careful planning and design 

of STP with adequate buffer 

zones. Future growth of the 

surrounding areas shall be 

considered.  

Design 

Consultants 

and EA 

SPMG/ ULB 

Developing 

sewage 

pumping 

station*  

 Noise and odour 

nuisance to 

surrounding areas.   

 Select appropriate location 

away from sensitive locations 

such as schools and hospitals.  

 Provide sufficient buffer areas 

 Follow standard codes for 

selection pumps and other 

apparatus. Use less noise 

making and easy to operate 

equipment. 

Design 

Consultants 

and EA 

SPMG/ ULB 

B. Construction Phase 

Excavation, 

cutting and 

filling 

operations*** 

Soil and water 

contamination by 

improper disposal of 

construction and 

demolition waste. 

 Ensure immediate 

transportation of accumulated 

waste to an identified site. 

 

Contractor/ 

Project 

Implementing 

Agency 

SPMG/ 

ULBNMCG 

 

 Damage to standing 

crops due to 

construction activities. 

 Construction activities shall 

be planned so as not to 

damage any crops. In case if it 

is inevitable provide monitory 

compensation to the owners  

 Immediately transport 

accumulated construction 

waste to a site identified for 

the purpose. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ 

ULBNMCG 

 

 

Temporary flooding 

due to excavation 

during monsoons. 

 Provide suitable arrangements 

for drainage control. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ 

/NMCG 

 Noise, vibration and 

dust from construction 

activities. 

 Use of less noise generating 

equipment for all activities, 

provision for personal 

protective equipment, ear 

muffs, etc. for construction; 

avoid construction activities 

during nights; and sprinkle 

water on site and remove 

excess matter from the site as 

soon as possible. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ 

/NMCG 

 Safety hazards to 

labor.  

 Provide adequate safety 

precautions such as helmets, 

safety shoes, gloves, etc. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ / 

NMCG 
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Activity Potential Negative 

Impact/Concern 

Mitigation Measures Responsible 

Agency for 

Mitigation 

Monitoring 

Agency 

Laying of 

sewer network 

* 

Spillage of fuel and oil  Store tanks and drums for 

excess capacity; forbid 

pouring into soils or drains; 

enforce adequate equipment 

maintenance procedures 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ / 

NMCG 

 Noise and vibration 

disturbances to 

residents and 

businesses 

 Establish schedule and other 

specific restrictions; limit 

work to daylight hours as 

possible; use of less noise 

generating equipment, proper 

maintenance 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ / 

NMCG 

Laying of 

sewer network 

* 

Dust generation  Water sprinkling, removal of 

excess materials, cleaning of 

sites upon completion of 

activities. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ / 

NMCG 

 Reduced pedestrian 

and vehicle access to 

residences and 

businesses 

 Establish work sequence and 

methods to minimize access 

disruption; provide alternative 

safe access as possible; 

temporary bridges and 

crossings, detours and 

walkways. 

 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ / 

NMCG 

 Temporary water 

supply interruptions 

 Establish coordination 

procedures for cut-off; 

minimize time for 

replacement operations; and 

appropriate scheduling as 

necessary. 

Contractor/ 

Project 

Implementing 

Agency 

SPMG/ 

/NMCG 

 Increased traffic 

inconvenience 

(emissions, 

congestions, longer 

travel times) 

 Use alternate traffic routing; 

ensure coordination with local 

authorities; routine control 

and maintenance of 

equipment. 

Contractor/ 

Project 

Implementing 

Agency 

SPMG/ and 

Traffic Police 

Construction 

Camps* 

Health impacts due to 

absence of housing 

and sanitation facilities 

in labour camps. 

 Provision of appropriate 

housing, water supply, and 

sanitation facilities. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ NMCG 

 Impacts on 

surrounding 

environment due to 

improper drainage and 

solid waste 

management facilities 

in construction camps.  

 Provide proper temporary 

drainage and solid waste 

collection and disposal 

facilities at the construction 

site. 

Contractor / 

Project 

Implementing 

Agency 

SPMG/ 

/NMCG 
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Activity Potential Negative 

Impact/Concern 

Mitigation Measures Responsible 

Agency for 

Mitigation 

Monitoring 

Agency 

 C. Operation Phase 

Treatment and 

Disposal ***  

Impairment of 

receiving water quality 

in surface/sub-surface 

source due to 

inadequate /inefficient 

treatment. 

Contamination 

groundwater supplies 

due to leaching and 

impact on soil and 

agriculture 

 Monitor the treated 

sewage/effluent quality and 

ensure compliance with PCB 

standards for effluent disposal 

into surface water bodies, on 

land or for the agricultural 

use. 

 The treated water quality shall 

comply with the standards 

laid down by the state 

pollution control board for 

disposal onto the land, water 

body or for irrigation use. 

Operator/ EA SPMG/ 

/NMCG 

Treatment and 

Disposal *** 

Problems arising due 

to bad odour, insects, 

polluted air, noise 

pollution, etc. 

 Provide buffer zones in the 

form of green belt around the 

STP; to be ensured during the 

design and development 

phase itself. 

Operator/ EA SPMG/ 

/NMCG 

 Indiscriminate 

disposal of sludge 

leading to 

contamination of land 

and soil. 

 Prepares a sludge disposal 

plan and adheres to the same. 

Operator/ EA SPMG/  

/NMCG 

 Health and safety of 

workers due to the 

release of toxic gases 

and hazardous 

material. 

 Ensure safe operation and 

maintenance practices are 

followed, and plans for 

emergencies are in place. 

Operator/ EA SPMG/ 

/NMCG 

 Reduced land values 

in nearby areas and 

aesthetics affected. 

 Adequate buffer zones during 

development and construction 

phase should mitigate the 

affect considerably. 

EA SPMG/ 

/NMCG 

Note: *** denotes – Significant Impact;  ** Denotes-Moderate Impacts and *- Minor Impact. 
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Annexure-IIA: Sample EMP for the Sewage Treatment Plant  

Activity Potential Negative 

Impact/Concern 

Duration of 

impact 

Mitigation Measures Responsible agency 

Sewerage and Sanitation Investments 

A. Design and Development Phase 

Sewage 

Treatment plant 

Treated water 

disposal into 

nearby stream  

 Pollution of received water 

body ( river) or land due to 

inefficient treatment or non-

operation of STP   

 

Temporary  The treated water quality shall comply with the 

prescribed standards of the bid document and 

other applicable conditions of consent to 

establish issued by the state pollution control 

board. 

 Selection of best available sewage treatment 

technology with High BOD removal efficiency.  

 Ensuring development and compliance to 

standard operation and maintenance practices.   

 Provision of effective screening at inlet of STP  

for removal of grit, fine plastics and other 

suspended solids  

 Provision of effective separation and controlled 

disposal of digested sludge 

 Provision effective disinfection before 

discharge of treated water for irrigation or to 

river  

 

DBO Operator  

STP Breakdown  Discharge of untreated 

sewage leading river pollution. 

Temporary  Provision of adequate holding capacity 

adequate for storage of sewage to prevent flow 

of untreated sewage to river.  

DBO Operator  
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Flooding of STP 

area  

 Rain water may flood the STP 

area in absence of adequate 

provision of diverting rain 

water flow towards STP from 

periphery area.   

Temporary  Suitable drainage provision shall be made to 

divert the rain water likely to be accumulated 

from peripheral   catchment area of STP, to 

natural drainage stream or area.  

DBO Operator  

Sludge disposal   Disposal of sludge leading to 

contamination of land and 

water.  

Permanent  Efficient Sludge dewatering with minimum land 

involvement shall be adopted.  

 Provision shall be made for intermittent storage 

of digested sludge at STP site.  

 

 The digested sludge shall be utilised as manure 

or disposed to suitable site as approved by DBO 

engineer. If disposal is made for land fill, the site 

shall be located away from habitation, and 

water bodies and shall be pre-approved by 

concerned authorities like Municipal 

corporation, Pollution Control Board or urban 

development authority.  

 

DBO Operator  

Provision for 

safety of 

workers and 

safe operation 

of STPs 

 Accidents leading to injury or 

death of workers  

( Fall of workers from Height, 

Fall into deep water tanks, 

Short Circuiting)  

 Accidental slip, trip and fall in 

walk ways or work areas 

 Fire 

 Exposure to toxic gas such as 

chlorine   

Permanent  Ensure adequate provision of Handrails on both 

sides of walkways close to deeper tanks and 

STPs  need to be ensured; 

 All electric switches ( including unit specific on-

off switches installed at respective units ) and 

panels should have adequate protection from 

rain water to prevent short circuiting 

 Proper earthling with installation of earth 

circuit breakers shall be made  

 Walk ways designs shall be made with proper 

slope to avoid accumulation of rain water. 

DBO Operator  
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Material handling and storage shall be so 

designed that walk way surface remains free 

from wet or oil surface situation to prevent 

slips, trip or fall accidents. 

 Provision of interlock system to either stop STP 

or divert untreated effluent to holding tanks in 

case of short circuiting, or mall functioning of 

STP 

 Prepare emergency preparedness plan 

including identification of assembly area in case 

of fire    

Location of STP   Noise/Odour/fly nuisance 

hazards to neighbouring 

areas.  

 Cutting of Trees 

 

 

Permanent  Ensure minimum noise generation at pump 

station in STP; 

 Minimize Tree cutting if involved.  

 Tree plantation of at least two row around the 

periphery of STP site and landscaping to 

prevent spread of bad odour with large canopy/ 

broad leaves trees like Sesum, Neem, Bargad, 

Teak, Sal, etc.  

 Accumulated sludge and solid waste to be 

cleared within 24 hours and spraying of suitable 

herbicides on accumulated sludge/solid waste 

to reduce odour. 

 

DBO Operator  

Sewage Pumping 

Station 

Pumping of 

sewage to STP 

 Noise and odour nuisance 

hazards to neighboring areas.  

 Cutting of Trees 

Permanent  Ensure minimum noise generation at pump 

station in SPS by use of less noise generating 

equipment meeting prescribed noise standards 

as applicable and enclosed generators. 

 Minimize Tree cutting if involved.  

 Tree plantation of at least two row around the 

periphery of SPS site and landscaping to prevent 

DBO Operator  
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spread of bad odour with large canopy/ broad 

leaves trees like Sesum, Neem, Bargad, Teak, 

Sal, etc.  

 Accumulated sludge and solid waste to be 

cleared at short intervals and spraying of 

suitable herbicides on accumulated 

sludge/solid waste to reduce odour. 

 Provision for regular maintenance and 

switching off equipment when not in use; 

B. Construction phase  

Sewage 

treatment 

plant and 

Sewage 

pumping 

station 

Excavation Loss of topsoil due to excavation 

activities. 

Temporary  Excavation shall be planned in such a 

manner that such that no damage occurs to 

existing structures.  

 Top soil should be separately stockpiled and 

utilized for green belt development or 

landscaping after completion of work 

DBO Operator  

Construction waste  Temporary  All the associated construction waste should be 

properly managed by storing and disposing off 

at suitable refusal sites approved by DBO 

engineer. 

DBO Operator  

Nuisance due to domestic solid 

waste disposal 

Temporary  Provide two bins for recyclable and non-

recyclable wastes.  

 Ensure that recyclable and non-recyclable 

waste are collected in segregated manner   in 

theses bins before disposal. Recyclable material 

should be sold. Non-recyclable material should 

be disposed to designated land fill area of the 

city.  

 Provide adequate sanitation facility for workers 

at construction sites.  

DBO Operator  
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Dust Generation due to 

construction activities 

Temporary  Excavated material transported by trucks will be 

covered and/or wetted to prevent dust 

nuisance. 

 Suppressing dust generation by spraying water 

on stockpiles and unpaved movement areas 

 Water sprinkling over excavated areas, unpaved 

movement areas and stockpiles.  

 Transportation of loose construction material 

through covered trucks.  

 Use dust curtains (polysheets/ sheets) around 

the construction area for containing dust 

spread.  

 Construction equipment must comply with 

pollution norms and carry Pollution under 

Control certificate.  

DBO Operator  

Temporary flooding due to 

uneven dumping of construction 

waste 

Temporary  The construction waste material should be 

stored on the higher areas of the site and or 

areas where water may accumulate creating 

flooding like situation 

DBO Operator  

Temporary flooding due to 

uneven dumping of construction 

waste 

Temporary  The construction waste material should be 

stored on the higher areas of the site and or 

areas where water may accumulate creating 

flooding like situation 

DBO Operator  

Spillage of fuel and oil  Temporary  Care to be taken to store fuel and oil (if 

required) at a place away from any drainage 

channel/nalla preferably to be stored in drums 

mounted on a concrete paved platform with 

slop draining to small  spills collection pit.  

DBO Operator  
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2http://moef.gov.in/citizen/specinfo/noise.html 

Noise and vibration disturbances 

to residents and businesses 

Temporary  Construction activities to be carried out in day 

time with prior intimation to local residents and 

shop keepers.  

 Use of low noise and vibrating equipment (such 

as enclosed generators with mufflers, 

instruments with built in vibration dampening 

and improved exhaust),  to meet standards as 

prescribed by CPCB2.   

 Provision of protective equipment ( PPE) like 

ear muffs and plugs for construction workers. .  

 Provision of  noise barriers as feasible  in 

inhabited areas, particularly near sensitive 

zones like hospitals, schools etc. 

 DG set to be fitted acoustic enclosure.   

DBO Operator  

General: 

safety 

during 

constructi

on  

Safety and Health 

Hazard 

Safety hazards to labours and 

public 

Temporary  Comply with the Occupational health and 

Safety act of India 

 Ensure that the contact details of the police or 

security company and ambulance services 

nearby to the site. 

 Ensure that the handling of equipment and 

materials is supervised and adequately 

instructed. 

 Follow safe practices for working at height or 

confined area or underground working for 

safety of workers 

 Erect warning signs/ tapes and temporary 

barriers and/or danger tape, marking flags, 

lights and flagmen around the exposed 

DBO Operator  



 

   111 

construction works warn the public and traffic 

flow of the inherent dangers.  

 Provide adequate PPE to workers such as 

helmets, safety shoes, gloves, dust masks, 

gumboots, etc. to workers 

 Provide handrails on both sides of walkways 

close to deeper tanks and STPs  need to be 

ensured; 

 Smaller on and off switches at STP units to be 

installed with protection from rain water to 

minimize electrical short circuit; 

 Monthly reporting of all accidents and 

immediate reporting to DBO engineer and 

owner. 

 

Construction 

camps (if 

adopted) 

Sanitation Nuisance due to absence of 

facility of sanitation and solid 

waste management 

Temporary  Labour camp if  provided, must  have adequate 

provision of shelter, water supply, sanitation 

and solid waste management  

DBO Operator  

C. Operation phase  

Sewage 

treatment 

plant and 

Sewage 

pumping 

station 

Treatment and 

Disposal of Treated 

Water and Sludge  

 

River, land or ground water 

pollution due to discharge of 

untreated or partially treated 

sewage due to inadequate or 

inefficient STP operations.    

Permanent  Monitor the treated sewage quality and ensure 

compliance with PCB standards for effluent 

disposal into surface water bodies, on land or 

for the agricultural use. 

 Follow standard operating procedures for 

operation and maintenance. 

 Undertake periodic audit as per these 

procedures.  

DBO Operator  
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 Comply with all applicable condition of consent 

to operate 

 Quarterly monitoring of influent sewage, 

treated sewage, upstream and downstream 

point of treated sewage disposal point to river 

Problems arising due to bad 

odour, insects, polluted air,  

Temporary  Maintain the green belt as per provision of 

design to prevent spread of bad odour with 

large canopy/ broad leaves trees like Sesum, 

Neem, Bargad, Teak, Sal, etc.  

 Accumulated sludge and solid waste to be 

cleared within 24 hours and spraying of suitable 

herbicides on accumulated sludge/solid waste 

to reduce odour. 

 Quarterly monitoring of Ambient Air Quality 

with respect to PM10, PM2.5, Sox and NOx, CO 

and Odour at three locations ( at STP site, 

minimum 500 m away from STP site in up-wind 

and down-wind direction of STP area.  

 

DBO Operator  

Increase in Ambient Noise Level 

and discomfort to  neighbouring 

people 

Temporary  Proper handling and regular maintenance of 

operating machines including pumps, 

generators, air diffusers, etc.  

 Quarterly Monitoring of Ambient Noise level to 

check compliance to standards.   

 Quarterly monitoring of ambient noise levels ( 

day and night)  at same locations as of ambient 

air monitoring 

DBO Operator  

Indiscriminate disposal of sludge 

leading to contamination of land 

and soil.  

Temporary  Prepares sludge disposal plan as per desire 

stage provisions and guidelines and adhere to 

the same.  

DBO Operator  
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 Ensure proper functioning of STP for digestion 

of sludge and ensure adequate functioning of 

dewatering units for efficient functioning of 

system 

 

River, land or ground water 

pollution due to discharge of 

untreated or partially treated 

sewage due to inadequate or 

inefficient STP operations.    

Temporary  Ensure compliance with PCB standards for 

effluent disposal into surface water bodies, on 

land or for the agricultural use. 

 Follow standard operating procedures for 

operation and maintenance. 

 Undertake periodic audit as per these 

procedures.  

 Comply with all applicable condition of consent 

to operate 

DBO Operator  

Sewage 

Pumping 

Station  

Waste Handling Bad odour, Health hazard and 

public nuisance 

Temporary  Provision for regular clearance of sludge and 

solid waste to minimize odor nuisance 

 Ensure maintenance of Green belt as planned 

 Periodic disposal of accumulated sludge/solid 

waste to designated land fill sites of the city.   

DBO Operator  

General 

Safety 

Workers exposure  

to 

hazardous 

materials/ 

situations 

 Serious/health/ safety hazards  Temporary  Ensure availability of PPE for maintenance 

workers.  

 Follow safety measures and Emergency 

preparedness plan evolved at design stage 

DBO Operator  
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Annexure-IIA: Sample EMP for the Sewerage Network 

 

Activity Potential Negative 

Impact/Concern 

Duration of 

impact 

Mitigation Measures Responsible 

agency 

Sewerage and Sanitation Investments 

A. Design and Development Phase 

Sewerage 

Network ( 

Trunk Sewer 

Line)  

Accidental leakages/ 

bursts 

 Due to accidental burst or 

leakage of sewers, flooding of 

the nearby areas    

 Backlogging due to 

unexpected heavy flow rates 

 

Temporary  Designing sewers with adequate capacity and flow velocity  

 Provision for Regular inspection and maintenance of the 

sewers  

Preparation of  safety and Emergency Preparedness plan  

DBO 

Operator 

Sewage 

Pumping 

Station 

 

Location of Sewage 

Pumping Station and  

Pumping of sewage 

from District C to 

STP 

 Noise and odour nuisance 

hazards to neighboring areas.  

 Cutting of Trees 

 

Permanent 

 

 Ensure minimum noise generation at pump station in SPS 

by use of less noise generating equipment meeting 

prescribed noise standards as applicable and enclosed 

generators. 

 Minimize Tree cutting if involved.  

 Tree plantation of at least two row around the periphery of 

SPS site and landscaping to prevent spread of bad odour 

with large canopy/ broad leaves trees like Sesum, Neem, 

Bargad, Teak, Sal, etc.  

 Accumulated sludge and solid waste to be cleared at short 

intervals and spraying of suitable herbicides on 

accumulated sludge/solid waste to reduce odour. 

DBO 

Operator 
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Provision for regular maintenance and switching off 

equipment when not in use; 

B. Construction phase  

Sewerage 

(laying of 

sewers) and 

Sewage 

Pumping 

station 

Excavation, cutting, 

back filling, 

compaction and 

construction 

operations  

Damage to underground utilities 

like water, gas line, electricity 

and telephone conduits, etc. due 

to construction activities. 

Temporary  Identify existing underground other utility structures, lines 

through available records and in consultation with 

concerned authorities and plan construction activities 

accordingly to minimize damage to such utilities. These 

underground utilities encountered in excavating trenches 

carefully shall be supported, maintained and protected 

from damage or interruption of service until backfill is 

complete and settlement has taken place. 

DBO 

Operator 

Accidents/ damages due to 

erosion/ sliding of vertical sides 

of excavated trenches while 

places the pipes 

Temporary  Maintaining the excavation by Shoring trench sides by 

placing sheeting, timber shores, trench jacks, bracing, piles, 

or other materials  

 Exposed surface shall be resurfaced and stabilized. 

Exposed surface will be resurfaced and stabilized by 

making the sloping sides of trench to the angle of repose at 

which the soil will remain safely at rest. 

DBO 

Operator 

Generation of substantial debris, 

top soil and muck during 

construction 

Temporary  Top soil shall be preserved and may be used for agricultural 

purpose or development of city parks. 

 Soil and debris may be managed for planned land filling and 

landscaping; 

 Debris may be suitably stored to filling back the excavated 

areas after placing the trunk sewer lines. 

DBO 

Operator 

Dust Generation ( Air Pollution)  

due to excavation, cutting, back 

filling and compaction 

operations 

Temporary  Water sprinkling over excavated areas, unpaved 

movement areas and stockpiles.  

 Transportation of loose construction material through 

covered trucks.  

DBO 

Operator 
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 Use dust curtains (polysheets/ sheets) around the 

construction area for containing dust spread at SPS 

building construction site.  

 Construction equipment must comply with pollution 

norms and carry Pollution Under Control certificate.  

 

Noise and vibration disturbances 

to residents and businesses 

Temporary  Construction activities to be carried out in day time with 

prior intimation to local residents and shop keepers.  

 Construction work near schools and colleges to be carried 

out during vacations and work near hospitals to be 

completed on priority basis (in shorter time period with 

alternate provision of traffic, accessibility of exit/entry 

gates etc.). 

 Use of low noise and vibrating equipment  meeting 

prescribed noise standards.   

 Provision of protective equipment (PPE) like ear muffs and 

plugs for construction workers. .  

 Provision of noise barriers in inhabited areas, particularly 

near sensitive zones like hospitals, schools etc. 

 DG set to be fitted acoustic enclosure.   

DBO 

Operator 

Temporary flooding due to 

excavation during monsoons or 

blockage of surface drains 

Temporary  Stockpiled areas to be bordered by berms; 

 Stockpiles to be done in high areas to avoid flow in storm 

water run-off channels and erosion; 

DBO 

Operator 

Increased traffic inconvenience 

(emissions, congestions, longer 

travel times, blockage of access)  

Temporary  Alternate traffic routing must be adopted in consultation 

with concerned traffic police authorities. Proper traffic 

planning be made for narrow lane areas.  

 Work should to be completed on priority near business and 

market place to minimize business loss.  

DBO 

Operator 
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 Care should be taken to minimize congestion and negative 

impacts at schools and hospitals. Safe access shall be 

maintained to these places during construction. 

 Provide temporary crossing/ bridges as may be required to 

facilitate normal life and business  

Settlement of backfilled area 

after construction 

Temporary  The backfilling material shall be free from petroleum 

products, slag, cinders, ash or other material.  

 Backfilling activity shall be completed within five days of 

laying of sewer.  

 Proper compaction as per the soil condition and retain the 

original level of alignment and grade.  

DBO 

Operator 

Spillage of fuel and oil  Temporary Care to be taken to store fuel and oil (if required) at a place 

away from any drainage channel/nalla preferably to be stored 

in drums mounted on a concrete paved platform with slop 

draining to small  spills collection pit.  

DBO 

Operator 

Nuisance due to solid waste 

disposal 

Temporary  Provide two bins for recyclable and non-recyclable wastes.  

 Ensure that recyclable and non-recyclable waste are 

collected in segregated manner   in theses bins before 

disposal. Recyclable material should be sold. Non-

recyclable material should be disposed for designated land 

fill area of the city.  

 Provide adequate sanitation facility for workers at 

construction sites.  

DBO 

Operator 



 

   118 

 General: 

safety 

during 

constructi

on  

Accidents Safety hazards to labours and 

public 

Temporary  Comply with the Occupational health and Safety act of 

India 

 Ensure that the contact details of the police or security 

company and ambulance services nearby to the site. 

 Ensure that the handling of equipment and materials is 

supervised and adequately instructed. 

 Erect warning signs/ tapes and temporary barriers and/or 

danger tape, marking flags, lights and flagmen around the 

exposed construction works warn the public and traffic 

flow of the inherent dangers.  

 Provide adequate safety precautions such as helmets, 

safety shoes, gloves, dust masks, gumboots, etc. to 

workers 

Monthly reporting of all accidents and immediate 

reporting to DBO engineer and owner. 

DBO 

Operator 

 C. Operation phase  

Sewer line Leakage/ overflows Water pollution and possibility of 

mixing with water supply line 

Temporary  Regular monitoring of sewer line and manholes for visible 

leakages/ overflows. 

Immediate repair shall be carried out to plug the leakages. 

Restore the sewer and other utility services if damaged due 

to leakages.  

DBO 

Operator 

Sewage 

Pumping 

Station  

Waste Handling Bad odour, Health hazard and 

public nuisance 

Temporary  Provision for regular clearance of sludge and solid waste to 

minimize odor nuisance 

 Ensure maintenance of Green belt as planned 

Periodic disposal of accumulated sludge/solid waste to 

disposal site as approved by DBO engineer.   

DBO 

Operator 
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Sewage 

Cleaning 

Equipment 

Extracted Sewage 

Sludge  handling 

and cleaning 

equipment 

maintenance waste 

handling 

Bad odour, Health hazard and 

public nuisance and possible 

land contaminations 

Temporary  Ensure that extracted sewage sludge collected during 

sewers cleaning are disposed to disposal site as approved 

by DBO engineer.  

 Sewage solids shall not be disposed on road sides or non-

designated areas.  

 Equipment cleaning waste shall be disposed to public 

sewer or STP inlet for treatment 

 Waste oil if any generated shall be separately collected. It 

shall be sold to authorized waste oil recyclers.  

DBO 

Operator 

General 

Safety 

Workers exposure  

to toxic gases in 

sewers and 

hazardous 

materials during 

sewer 

maintenance work 

 Serious/health/ safety 

hazards  

 The toxic gases are likely to 

contract communicable 

diseases from exposure to 

pathogens present in the 

sewage. 

 

Temporary  During cleaning/ maintenance operation, the sewer line 

will be adequately vented to ensure that no toxic or 

hazardous gases are present in the line. 

 Ensure availability of PPE for maintenance workers.  

 Follow safety and Emergency Preparedness plan prepared 

at design stage 

Monthly reporting of all accidents and immediate 

reporting to DBO engineer and owner. 

DBO Operator   
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Annexure III 

Roles and Responsibilities of Social Development 

Specialists 

LEVELS ROLES and RESPONSIBILITIES 

NMCG 

Social Development 

Officer  

 Finalize ESMF;  

 Provide policy guidance to the state level counterparts 

 Ensure dissemination of R&R Policy at national level 

 Monitoring R&R and Land acquisition activities. Make budgetary 

provisions for R&R activities 

 Liaison with state administration for land acquisition and 

implementation of RAP;  

 Participate in state level meetings 

 Finalize TOR of contracting NGO for implementation and external 

agency for monitoring and evaluation 

 Prepare training schedule for state and project level social 

development officials  for capacity building to implement the 

RAP;  

 Prepare TOR for any studies required and qualitative dimensions 

to the implementation of RAP;  

 Facilitate appointment of consultants to carry out the studies and 

co-ordinate them. 

 Monitor physical and financial progress on implementation of 

RAP;  

SPMG/  – Social 

Development 

Officer  

 Co-ordinate with district administration and NGO responsible for 

implementation of ESMF/ RAP;  

 Translation of R&R policy in local language and ensure 

dissemination at state; district and community level - prepare 

pamphlets on policy for information dissemination 

 Coordinate with the state and district level officials for acquisition 

of private land and implementation of ESMF/ RAP; Liaison with 

district administration for dovetailing of government schemes for 

Income Restoration Schemes 

 Monitor physical and financial progress of implementation of 

RAP,  

 Participate in the project level meetings 

 Report progress, highlighting social issues not addressed, to 

provide for mid-course correction, 

 Coordinate training of project level staff with agencies involved. 

 Organise by-monthly meetings with NGO to review the progress 

of R&R, Tribal people and gender actions 

Project  Level –  

Executing Agency 

(EA) 

 

 Disclosure of RAP and entitlements and also ensure that copies are 

made available to the PAPs; 

 Oversee land availability and coordinate with local revenue 

official for land acquisition 
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LEVELS ROLES and RESPONSIBILITIES 

 Dissemination of Project Information at various stages of project 

as envisaged in the ESMF/ RAP 

 Ensure community involvement in every stage of the sub project  

 Documentation and disclosure of consultations  

 Shall be first level of grievance redressal and will guide PAPs 

further to redress their grievances 

 Ensure disbarment of compensation and / or entitlements as per 

schedule 

 Responsible for addressal of additional unforeseen impacts during 

construction 

 Ensuring incorporation of social issues in DPRs  

 Supervising the ESMF tasks during implementation & its progress 

 Collect data pertaining to the evaluation and monitoring indicators 

 Will prepare monthly progress report and quarterly process 

documentation report 

Social Specialist of 

Supervision 

Consultants 

 Ensure social screening of investments; 

 Implement the agreed social mitigation measures;  

 Ensure compliance of national and other applicable laws and Acts 

pertaining to social,  

 Sensitize and help build capacity of the EA officials towards the 

implementation of the ESMF provisions. 

 Assist Environment and Social Development Officer of EA in 

preparing monthly progress and quarterly process documentation 

reports 

NGO 

 

 Conduct the verification for the affected families and update the 

census and socio-economic data 

 Develop rapport with PAFs and between PAFs and EA 

  Design and carry out information campaign and consultations 

with the local community during the implementation of the RAP,  

 Provide information to PAFs and local community and conduct 

awareness on R&R Policy and distribute the policy to the affected 

families  

 Prepare and submit the micro plans for the PAFs 

 Assist the PAFs in receiving the compensation and rehabilitation 

assistance 

 Motivate and guide PAP for productive utilization of the 

compensation and assistance amount 

 Assess the level of skills and efficiency in pursuing economic 

activities, identify needs for training and organize training 

program 

 Assist PAFs in approaching the grievance redressal mechanism 

 Assist the PAFs in getting benefits from the appropriate local 

development schemes 

 Prepare monthly progress reports and participate in monthly 

review meetings  

 Participate in the training program for capacity building 

 Carry out other responsibilities as required from time to time 
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Annex IV 

Sample Terms of Reference for Environmental and Social Audit of 

Namami Gange Program Investments 

1. Background: 

 

The National Ganga River Basin Authority with an objective to ensure no entry 

of polluted water into the River Ganga is supporting number of pollution 

prevention and river conservation activities in the five basin states of UP, Bihar, 

Jharkhand, West Bengal and Uttaranchal. 

Namami Gange program believes that each of its investments will improve living 

standards and the environment of the River in and around project locations.  

Namami Gange program is committed to implementing these activities in an 

environmentally sound, socially acceptable way.  This has reflected its 

environmental and social commitments through its Environmental and Social 

Management Framework (ESMF). All investments financed by Namami Gange 

program should be in consonance with its ESMF. 

2. Objectives: 

 

 To audit the conformity of environmental and social categorisation of 

investments approved by the Namami Gange during the Financial Year 

_________, with respect to the categorisation prescribed in the ESMF of 

Namami Gangeprogram 

 To audit the compliance of the environmental and social aspects of approved 

investments, which are under implementation. 
 

3. Outline of the tasks to be carried out: 

 

The, following tasks are to be carriedout: 

(a) To Audit the Environmental and Social Categorisation of Approved Investments: 

 

The auditprocess will check the conformity of environmental and social 

categorisation of investments approved by the Namami Gange with respect to 

environmental and social categorisation in the ESMF of Namami Gange program 

(i.e.) whether the Environmental and Social categorisation specified for the 

approved investments are in conformity with environmental and social 

categorisation specified in the ESMF. 



 

   123 

(b) Auditing the compliance of the Approved Investments: 

The audit process will check the compliance of environmental and social aspects 

during construction, operation and maintenance of investments approved by 

Namami Gange program, across all categories and different sub-project locations. 

Adequacy of the ESMP (including RAP, where relevant) 

Audit the adequacy of the ESMP (including RAP, where relevant)and recommend 

practicable measures to include/improve the management measures and the 

agency responsible for carrying out the measures, wherever found inadequate. 

The best practices and possible environmental and social enhancement measures 

with respect to the audited investments will be documented. 

(c) Reporting 

To review the status report submitted by the project Management consultant on 

the implementation of ESMP (including RAP, where relevant) and the process 

adopted by design consultants in identification and mitigation measures while 

preparing the DPRs. To report on the adequacy and timely submission of the 

Quarterly Progress Reports including the process involved in addressing the risk 

management.   

(d) Audit Report 

The findings of the review and audit should be summarized in a tabular form and 

will include compliance, non-compliance, best practices and enhancement 

measures along with the name of the agency responsible for each of the above. In 

case of non-compliances, the consultants need to undertake a follow up visit after 

giving sufficient time (depending on the type of corrective measures) for the 

agency responsible to take corrective actions. 

4. Final outputs (i.e., Reports, drawings etc.). That will be required of the 

Consultant; 

 

 Environmental and Social Audit Reports indicating conformity of investments 

approved by Namami Gange, relating to the financial year _______, with 

ESMF Framework. 

 Environmental and Social Audit report indicating the conformity to agreed 

standards during construction, operation and maintenance of the approved 

investments.   
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Annex V 

Comparative Analysis of Right to Fair Compensation and Transparency in LAR&R (RFCTLAR&R) Act 2013 and 

World Bank Policy 4.12, Involuntary Resettlement and 4.11 Indigenous People. 

Seria

l No.  

Topics/Issues/Ar

eas 

World Bank OP4.12  RFCTLAR&R Gaps and impacts 

1 Application of 

LA 

Direct economic and social 

impacts that both result from 

Bank-assisted investment 

projects. Applies to all 

components of the project that 

result in involuntary 

resettlement, regardless of the 

source of financing. 

Section 2 Applicable to projects where government 

acquires land for its own use, hold and control, including 

PSU and for public purpose; for PPP where ownership of 

land continues to vest with govt; private companies 

where 80% of land owners3 have given consent or 70% 

in case of PPP.   

Currently not applicable to National 

Highways but will be applicable to 

state highways and rural roads. This 

is likely to create conflicts that state 

governments may face for meting 

out differential treatment to their 

citizen’s for similar types of 

infrastructure i.e. roads. 

 Principle of 

avoidance 

Involuntary resettlement should 

be avoided where feasible, or 

minimized, exploring all viable 

alternative project design 

Alternatives to be considered as Act in chapter II, point # 

4 (d) says "extent of land proposed for acquisition is the 

absolute bare minimum needed for the project; and (e ) 

says land acquisition at an alternate palce has been 

considered and found not feasible. 

RFCTLARR to prevail 

 Linkages with 

other projects 

 No such provision  

                                                           
3 Land Owner – whose land and immovable property acquired and land assigned by state or central govt under any scheme (Section 3 c (i) and (v)) 
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2. Application of 

R&R  

Same as above In addition to the above,  

Section 2(3) land purchased by private company as 

prescribed by Govt. or when part acquired by govt 

 

3.  Affected area Involuntary take of land 

resulting in loss of shelter, loss 

of assets or access to assets,  

loss of income sources or 

means of livelihood 

Section3(b): Area notified for ‘acquisition’  

4.  Family  

 

 

 

 

 

 

All adversely affected people 

whether have formal legal 

rights or do not have formal 

legal rights on land 

Section 3(m) includes person, his and her spouse, minor 

children, minor brothers and sisters dependent. 

Widows, divorcees, abandoned women will be 

considered as separate family. 

- 

5. Affected family 

for eligibility 

Section 3 (a): whose land and other immovable property 

acquired. 

(b)&(e): Family residing in affected area such as 

labourers, tenants, dependent on forest and water bodies, 

etc whose primary source of livelihood is affected due to 

acquisition 

(c)Scheduled tribes and other forest dwellers whose 

rights recognized under the Forest Dwellers Act 2006. 

(f) Family assigned land by state or central government 

under any schemes 

This provision leaves scope for 

interpretation and some of the 

issues remain unanswered 

especially in context of urban areas 

when people use public land for 

shelter and livelihood and is not 

acquired but transferred from one 

agency to another. Will they be 

recognized as “affected family”? 
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(g) Family residing on any land in urban area that will be 

acquired or primary source of livelihood affected by 

acquisition. 

6. Cut-Off date Date established by the 

borrower and acceptable to the 

Bank. In practice it is the date 

of census. 

Section 3 c (ii), (iv) (vi): Families residing for preceding 

3 yrs or more prior to “acquisition of land”. 

In urban setting, it may be difficult 

for the families to provide proof of 

their residence on such land. 

7. Non-application 

of Chapter II 

Stand-alone SIA for all 

investments 

Section 6(2): Irrigation projects where EIA is required 

under other laws, provisions of SIA not applicable. 

 

7.  Consultation – 

Phase I during 

preparation 

Consultation a continuous 

process during planning and 

implementation 

Section 4(1) date issued for first consultation with PRIs, 

Urban local bodies, Municipalities, etc to carry out SIA.   

Section 5: Public hearing of SIA in affected area. Provide 

adequate publicity of date and time. 

- 

8. Time duration to 

prepare SIA and 

SIMP 

Draft Social Assessment, 

Resettlement Action Plan and 

or Social Management 

Framework prepared before 

appraisal. 

Section 4 (2): within six months from the date of its 

commencement. 

- 

9. Disclosure – 

Stage I 

To be disclosed before 

appraisal and 120 days before 

board date. 

Section 6(1): Translated in local language available in 

PRI institutions and local urban government bodies; 

district administrative offices and websites of concerned. 

government agency. 

- 

10. Formation of 

Expert Group to 

Appraised by Bank staff  Section 7(1): Constitute a multi-disciplinary Expert 

Group include members of decentralized govt Institutes 

(PRIs, ULBs). 

The Act does not stipulate the time 

for the formation of the group.  
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appraise SIA 

and SIMP 

11. Time stipulated 

for Group to 

submit its report 

Before the decision meeting for 

appraisal 

Section 7(4): Submit its report within two months from 

the date of its constitution 

- 

12. Scope of work 

of the Expert 

group 

Social Assessment, resettlement 

action Plan reviewed and 

appraised by Bank staff and 

approved by Regional 

safeguard advisor 

Section 7 (4)(a&b): assess whether it serves any public 

purpose or not; if social costs outweigh potential benefits 

then should be abandoned;  

Section 7 (5) (a&b): if serves public purpose, then it has 

considered minimum land acquisition, and alternate 

options to minimize displacement; potential benefits 

outweigh social costs  

- 

13. Consultation – 

Phase II during 

appraisal 

In practice consultation 

workshops are organized in 

project affected areas at district 

and state level. 

Section 2 (2): Prior consent of 80%  and 70% of land 

owners in PPP and where private company has 

approached the govt to acquire balance land has been 

obtained,  

- 

14. Disclosure – 

Stage II 

Information dissemination 

through the planning and 

implementation 

Section 7 (6): recommendations of expert group under 

7(4&5)to be made public in local language in district and 

block administrative office and PRIs 

- 

15. Minimize 

impact on multi-

crop land 

Select feasible design that has 

minimal adverse impact. 

Section 10: In case multi-crop land is to be acquired 

under exceptional circumstances, the area to be acquired 

cannot exceed aggregate of land of all projects in district 

or state. The area to be acquired cannot exceed the total 

net sown area of the district or state. 

- 
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Wasteland equivalent to twice the area acquired will be 

developed. 

16.  Information 

dissemination of 

preliminary 

notice 

Continuous part of the 

preparation and participation 

Section 11 (1), (2) & (3): Notice published in local 

language and meetings called of gram sabahs, 

municipalities to provide full information about the 

purpose of the project, summary of SIA and particulars 

of administrator appointed for R&R’ summary of R&R 

scheme 

- 

17. Updating land 

records 

To be part of RAP Section 11 (5): Once established that the land is required 

for public purpose, accordingly notice to be issued under 

section 19 following which land records to be updated 

within two months 

- 

18. Census and 

preparation of 

R&R schemes 

To be part of RAP Section 16 (1) (2): carry out census of affected people 

and their assets to be affected, livelihood loss and 

common property to be affected; R&R scheme including 

time line for implementation. 

- 

19. Information 

dissemination 

and Public 

hearing -  Stage 

III 

 

 

 

Consultation throughout the 

process is mandatory 

Section 16(4)&(5): mandatory to disseminate 

information on R&R scheme including resettlement area 

and organize public hearing on the Draft R&R scheme in 

each Gram Sabha, Municipality and consultations in 

Scheduled area as required under PESA. 

- 

20. Approval of 

R&R Scheme 

Section 17 & 18: Draft R&R Scheme to be finalized after 

addressing objections raised during public hearing and 

approved. 

- 
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21. Final declaration 

of R&R Scheme 

Approved RAP including 

budgetary provisions to 

implement it 

Section 19 (2): Only after the requiring body has 

deposited the money will the govt issue the notice along 

with 19(1). 

- 

22.  Time period 

stipulated. 

Included in RAP - Time line 

synchronized with 

Government’s procedures or 

adopts innovative methods to 

reduce the time which is based 

operated on the principles of 

participation and transparency.   

Section 19 (2): the entire process to update land records, 

disseminate information, preliminary survey, census, 

hearing of objections, preparation of R&R schemes and 

approval, deposit of money must complete within 12 

months from the date on which section 11, the 

preliminary notice issued.   

Section 19 (7): If the final declaration not made within 

12 months  of section 11 (1), the process will lapse, 

except under special circumstances. 

- 

23. Preparation of 

land acquisition 

plans 

 

 

 

 

 

 

 

 

 

Section 20: Land marked, measured for preparation of 

acquisition plans. 

- 

24. Hearing of 

claims 

Section 21(1) (2): Notices issued indicating govt’s 

intension to take possession of land, and claims on 

compensation and R&R can be made not less than one 

month and not more than six month from the date of 

issue of section 21(1).  

- 

25.  Time period 

stipulated for 

declaring the 

award 

Section 25: It is required to announce the award within 

12months of issue of Section 19 (final declaration to 

acquire land, approved R&R scheme) after completing 

land acquisition plans, hearing of objection, settling 

individual claims for declaration of the award. If award 

There is still some ambiguity. Does 

it imply that notice issued under 

Section 11 to carry out SIA too will 

lapse? 
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Included in RAP. 

not made within the stipulated time, the entire 

proceedings will lapse. 

26. LA Act 1984 

deem to lapse 

and 

RFCTLAR&R 

is applicable 

 Section 24: where award is not declared under section 

11, or where made five years ago but land not taken in 

possession or where award declared but money not 

deposited in the account of majority of beneficiary. 

- 

27. Methodology 

for determining 

market value for 

land 

Full replacement Cost Section 26 and First Schedule: Recognizes 3 methods 

and whichever is higher will be considered which will be 

multiplied by a factor given in Schedule First; 

compensation given earlier will not be considered; if 

rates not available floor price can be set; steps to be taken 

to update the market value. 

- 

28. Valuation of 

structures 

Full Replacement cost Section 29 (1) without deducting the depreciated value. - 

29. Solatium and 

interest 

 Section 30(1) 100% of the compensation amount 

Section 30(3): 12% per annum on the market rate from 

the date of notification of SIA to the date of ward or land 

taken over 

- 

30. R&R Award Total cost included in RAP to 

resettle and rehabilitate the 

affected persons and assist in 

their efforts to improve their 

livelihoods and standards of 

living or at least to restore 

Section 31, Second Schedule: A family as a unit will 

receive R&R grant over and above the compensation and 

those who are not entitled to compensation. 

Second Schedule: Homeless entitled to constructed 

house, land for land in irrigation projects in lieu of 

compensation, in case of acquisition for urbanization 

- 
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them, in real terms, to pre-

displacement levels or to levels 

prevailing prior to the 

beginning of project 

implementation, whichever is 

higher 

20% of developed land reserved for owners at a prices 

equal to compensation’ jobs or one time payment or 

annuity for 20 years’ subsistence grant, transportation, 

land and house registered on joint name husband and 

wife, etc 

31 Transparency  Section 37(1): Information of each individual family 

including loss, compensation awarded, etc will be 

available on the website. 

- 

38. Possession of 

land 

Taking of land and related 

assets may take place only after 

compensation has been paid 

and, where applicable, 

resettlement sites and moving 

allowances have been provided 

to the displaced persons. 

Section 38(1): Land will be taken over by the 

government within three months of compensation and 6 

months of R&R benefits disbursed; infrastructure 

facilities at resettlement sites will be completed within 18 

months from the date of award made under section 30 for 

compensation; in case of irrigation and hydle projects 

R&R completed six months prior to submergence. 

- 

39. Multiple 

displacement 

 Section 39: Additional compensation equivalent to 

compensation determined will be paid to displaced 

This section does not cover those 

who may not be physically 

displaced but lose land over a 

period of time for multiple projects, 

expansion works or periodic 

widening of roads, etc. and may be 

left with marginal holding or 

landless. 

31.  Acquisition for 

emergency 

purpose 

Not permeable in bank funded 

projects 

Section 40 (5): 75% additional compensation will be paid 

over and above the compensation amount 

- 
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32. Prior consent 

before 

acquisition and 

alienation 

Mandatory to carry out Free, 

Prior, Informed Consultation 

with Indigenous people. 

Section 41(3) Mandatory to get consent from Gram 

sabah, Panchayat, Autonomous Councils in Scheduled 

areas. 

- 

33. Development 

plans for SC and 

ST 

Indigenous Peoples’ 

Development plan required 

along with RAP. 

Land for land for is an option 

across all sectors. 

Section 41: Separate development plans to be prepared, 

settle land rights before acquisition; provision of for 

alternate fuel fodder, non-timber produce on forest land 

to be developed within 5 years; 1/3rd compensation 

amount to be paid as first installment and rest at the time 

of taking possession; ST to be resettled within Scheduled 

area; land free of cost for community purpose; land 

alienation will be null and void and ST and SC 

considered for R&R benefits; fishing rights restored in 

irrigation and hydle projects; if wish to settle outside the 

district additional benefits to be provided in monetary 

terms; all rights enjoyed under other laws will continue. 

Second Schedule: additional provisions for SC&ST for 

land for land in irrigation projects, additional sum over 

and above the subsistence grant,  

- 

34. Institutional 

arrangement 

Institutional arrangement must 

be agreed upon and included in 

RAP, IPDP. 

Section 43-45:  Appointment of administrator, R&R 

Commissioner, when more than 100 acres of land is to be 

acquired, R&R Committee will be formed at project 

level, social audit to be carried out by Gram Sabha and 

Municipalities. 

- 

35. Change of land 

use 

 Section 46(4): Land will not be transferred to the 

requisitioning authority till R&R is not complied with in 

full 

- 
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36 Monitoring and 

Evaluation 

Indicators and monitoring 

system included in RAP and 

IPDP 

Section 48-50:Set up National and State level Monitoring 

Committee to review and monitor progress 

- 

37. Authority to 

settle claims 

 Section 51-74: the Authority will be set up settle any 

legal disputes that arise from acquisition and R&R, the 

aggrieved party can move to the high court thereafter. 

- 

38. Exempt from tax  

and fee 

 Section 96: Compensation and agreements will not be 

liable to tax 

- 

39. No change in 

status of land 

acquired 

 Section 99: Once the land is acquired for a particular 

purpose, its purpose cannot be changed 

- 

40. Return of 

unutilized land 

 Section 101: If the acquired land remains unutilized for 5 

years, then it will be returned to original owner, heir or 

included in land bank  

- 

41. Distribution of 

increased value 

of land 

transferred 

 Section102: 40% of appreciated value of acquired land 

will be distributed to owners provided no development 

has taken place. 

- 
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ADDENDUM-I 
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Addendum to Environmental and Social Management Framework of Namami Gange 

Programmme (April 2017) 

Environmental and Social Safeguards Management in  PPP Projects 

This addendum document shall be read in conjunction with Environmental and Social  

Management Framework (ESMF) for Namami Gange Program 2011(revised in 

December 2016)  

A.  Financing Projects under PPP Model:  

 

1. Under the NGRBA framework, National Mission for Clean Ganga (NMCG) shall 

finance only commercially viable projects under PPP model. Viable projects may 

also include those projects that will become viable after receiving viability gap 

funding under a government scheme.  

2. In order to be eligible for funding through NGRBA framework under Namami 

Gange program, in PPP mode:   

a) The project will be developed (i.e.  designed, financed, built and 

operated for a specific  term) by a private sector entity  selected under 

a Private-Public Partnership (PPP) concept through annuity  or  Hybrid 

annuity or any contractual arrangement between a public entity and a 

private company whereby risks from design, construction, and/or 

operations, and/or financing are fully or partially transferred to the 

private company.    

b) A Special Purpose Vehicle (SPV) will be formed and will assign 

overriding priority to PPP projects that are implemented by private 

sector entities, selected through a competitive bidding process.  

3. This addendum outlines the framework and procedures to be followed for 

managing environmental and social safeguard issues in PPP projects that may 

be implemented through NGRBA framework under Namami Gange Program.   

B.  Environmental and Social Safeguards Management for PPP Projects 

under   

 

4. All  sub-projects and activities to be developed and operated under PPP mode 

following NGRBA Framework shall carry out an Environmental and Social 

Due-Diligence (ESDD) of the respective sub-project. The ESDD shall be 

prepared by the Executing Agency (EA) as part of the feasibility / Detailed 

Project Report (DPR) and shall be based on (i) field investigations of all the 

proposed sub-project facilities and (ii) formal consultations with the stake 

holders.   

5. The ESDD shall comprise of (i) a description of the sub-project and its 

components (ii) an environmental and social profile of the sub-project areas and 

the proposed project facilities (iii) an Environmental and Social Screening and 
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categorization of the sub-project as outlined in Section 4.3 of Environmental 

and Social Management Framework of NGRBA /  

Namami Gange Program (iv) an analysis of environmental and social issues 

associated with the project and (v) Environmental and Social Management 

Action Plan (ESMAP) out lining various regulatory clearances, preparation of 

Environmental and Social Assessment (ESA) Resettlement Action Plan (RAP), 

other actions, and management measures to be implemented by the SPV / PPP 

Concessionaire / operator and various other participating agencies in line with 

the requirements of ESMF for a particular safeguard category of subproject.   

6. The State Project Management Group (SPMG) will primarily be responsible for 

the preparation of ESDD and ESMAP and overall management of their 

implementation.   

7. The ESDD along with ESMAP shall be submitted to NMCG along with the DPR 

for appraisal. Upon receipt of the ESDDR, NMCG will review the project 

categorization as per the  ESMF, applicable regulatory clearance requirements 

and the ESMAP. The review will follow the process outlined in the Section 4 of 

the ESMF, including the approval of The World Bank.  

8. The ESDD and ESMAP upon approval and prior to the initiation of the PPP bid 

process, shall be disclosed locally in the website of EA, SPMCG, NMCG and 

in the info-shop of the World Bank.  

9. The ESMAP shall be included in the PPP bid document, clearly outlining the 

responsibility for various safeguard management actions including the 

preparation of ESA RAP for the sub-project in line with its safeguard 

requirements outlined in section 4 of the ESMF.   

10. During the implementation,  the selected SPV / PPP concessionaire / operator/  

prepare a  design specific   detailed ESMP/EIA/SIA/RAP report (as applicable) 

as per the ESMF and obtain approval of NMCG and The World Bank before the 

technical closure of the subproject and starting the  construction work.  All 

necessary environmental clearance4, regulatory clearances and land clearances 

shall  be obtained as per the applicable regulations  of Government of India and 

the State Government before the  commencement of construction works.  

11. The ESMP/EIA/SIA/RAP reports shall be prepared by the SPV in line with the 

guidelines provided in the ESMF and shall l be disclosed locally in the websites 

of EA , SPMG, NMCG and also in the info shop of The World Bank.  

12. The SPV / PPP concessionaire / operator shall be responsible for the 

implementation of final ESMP/EIA/SIA/RAP  and their recommendations. The 

EA for the sub-project will supervise the implementation and NMCG with the 

                                                           
4 For the present portfolio of projects under NGRBA programme, currently only Regional 

Solid Waste  

Management projects may attract Environmental Clearance. However, time to time the 

clearance requirement may also be applicable to other projects as well as per the amendments 

of EIA notifications. 
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help of SPMG will monitor the of all the safeguard actions.  . This responsibility 

allocation and institutional arrangements for the sub-project shall be clearly 

spelled out in the bid document.  

C.  Safeguard Compliance Monitoring and Reporting for PPP Projects   

13. Projects financed by NMCG on PPP mode will be periodically monitored by the 

Lender’s Independent Engineer (LIE) or similar technical agency and the 

quarterly reports (including the compliance to ESMAP) shall be shared with the 

SPMG and NMCG. The following procedures related to safeguards compliance 

monitoring & reporting will apply.   

i) The PPP Partner/SPV will submit monthly Environmental and Social 
Compliance Monitoring Report (ESCMR) to LIE. EA and SPMG for 
various project activities/actions agreed as per the 
ESMAP/ESMP/EIA/SIA/RAP reports. A sample format for the 
compliance monitoring for a sewerage project is given in Annexure 1.  

ii) The LIE will review the ESCMR, conduct field inspections and submit 
the report to SPMG along with recommended follow up actions.   

iii) Environment and Social Safeguard Specialists of SPMG/EA will also 
conduct quarterly / monthly compliance monitoring of the projects 
through site visits based on  ESCMR and LIE’s recommendations. In 
absence of necessary specialists, such safeguard monitoring is to be done 
by the concerned safeguard specialists of PMC appointed by SPMG.  

iv) Safeguard specialists of NMCG will also to make quarterly visits to 
projects site to ensure compliance to the agreed ESMAP and other 
safeguard documents as prepared by SPV along with LIE report. An 
indicative checklist of the documents that are required to be checked 
during the site visits of SPMG/EA/NMCG are given in Annexure-2. 

v) An annual audit of all PPP projects will be conducted by the NMCG 
along with other sub-projects in line with the provisions of the ESMF.   
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Annexure 1: Sample Format for Periodic Environmental Monitoring Report 

1.EMP for XXXX Sub-Project   

1.1.Introduction – XXXTown  

The components taken up for XXXare detailed in the following Table.   

Package   Sub Project  Physical 

Completion (%)  

Date of 

Award  

Date of 

Completion  

HRR-1  Providing Under Ground Drainage system to XXXCity Municipal 

Council   
  )  

UGD Network  (Total –.)     

Manhole (Total - Nos.)     

House Service Connections  ( Total –  Nos.)     

Wet well (No,)     

Sewage Treatment Plant -      

 

The status of Environmental Management Plan (EMP) for the month of  March, 2015 are presented in the following sections  

1.2.Permissions/Consents/Clearances/Approvals:  

Particulars  Sub 

Project  

SPCB  Railways  PWD   Utility 

shifting   

Forest  Minor  
Irrigation  

Irrigation*  

Consent/Clearances/ 
Permissions/Approval 
Status  (Date  of 
Clearance  and  
completion  status)  

UGD  
& STP  

CFE obtained  
On xxxx   
 

Cleared 

on)   

Cleared on   Cleared   
 

NA  NA  NA  

Note:  For details refer Monthly Progress Report  March, 2015.; NA-Not Applicable;   
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1.3.Field Visits & Training Conducted  

Field  

Visit  

Date  Sites Visited  Persons Met  Remarks  
 

    

 

1.4.Compliance to EMP   

Particulars  Sub Project  
Complied  

Compliance to EMP  
 

Pre  Construction 

Phase  

Sewerage System & STP  
√  

Details on EMP is made part of Contractor Agreement Page No. 

xx (Contract Agreement dated  xxx )  

Construction Phase  Sewerage  & STP 

√  

Details on EMP is made part of Contractor Agreement Page 

No.xxxx1. Contractor complying with EMP are monitored by 

the Site Engineer and xxxx on daily basis (Provided in 

Annexure 1)  

Monitoring  

Requirements  & 

Specifications  

Sewerage System & STP  

√  

Details on EMP is made part of Contractor Agreement Page 
No.xxxx  
Informed the Contractor to comply the same  

 

Insert Construction Stage EMP (in Annexure) table here and provide compliance status,and Recommendations for each EMP measures 

1.5.Redress of Grievances   

Sub Project  Registers 

Maintained   

No. of Grievances received 

in the month  

Action Taken  

Sewerage System & STP  √  xx   

1.6.Labour Registration   

The contractor has submitted the renewed labour  license with a validity period of one year from xxxxx  (Annexure x of EMP Report, ).   
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1.7.Summary and Conclusions   

EMP monitoring being done daily (see Annexure 1) on the critical issues and following improvements/ positive developments are observed. 

Various issues are detailed out in Annexure 8).   

Sl  Details  Compliance Status  

1  Labour License   Complied – Renewed upto xxx  

2  Project Information Board  Complied at STP   

3  Grievance Register  Complied  

4  Identification of dumping land for surplus earth  Complied   

5  In order to avoid drain blockages, removing of left out 

excavated material to be cleared on urgent basis  

Complied,  

 

However, the following issues need to be addressed.  

Sl  Issues/Deviations  Compliance  

status last 

visit  

Corrective Actions to be 

taken  
 

Compliance status during this 

month  

1  Safety measures, Helmets, Gum 
boots, First Aid Kits,  barricading 
etc. needs to be provided at all 
locations   
 

   

2  Name of contact person with phone 
number to be included in project 
information board.  
 

   

3  Labours staying in the STP Camp 

Site. Presently there is no toilet and 

no bathing facility   

   

4.  Accessibility for Public     
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5  Maintaining safe slope at work site 

and avoid collapsing of soil/ avoid 

accidents  

   

6.  Drain Cleaning     

7  Soil Sinking stretches/Soil collapse     

8  Pipeline trenches and Manhole 
construction pit kept open since 10 
to 15 days in xxx place 
 

   

9  Precautions for Opening Manhole      
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Attachment 1:  Photographs   
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Annexure 2: Checklist of Documents to be checked during the site inspection  
 

1. Environmental Impact Assessment(EIA) and Environmental Management Plan 

(EMP) reports/ ESIA Study/ Initial Environmental Examination Study Report  

2. Copy of various clearances like (Environmental Clearance, forest clearance and 

NOC) from various authorities like MoEF&CC, SPCB, other state level regulatory 

authorities etc. and , RAP and SMP as applicable and grievance register.   

3. HSE Manual/Plan prepared for the project, if any   

4. Detailed Project Report (DPR)   

5. Proposed Institutional arrangement (Project Site Organogram) in place for 

implementation and monitoring of EMP;   

6. Annual EMP Budget and its expenditure status   

7. Disaster Management Plan (DMP),as applicable   

8. Onsite and offsite Emergency Preparedness Plan, as applicable   

9. Any other Miscellaneous study done for project regarding Environmental 

safeguards Aspects   

 

 

 

. 

 
 


